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SIG Application Checklist 
Required Components 

 
The following components must be included as part of the application. Check or initial by each 
component, and include this form in the application package. These forms can be downloaded 
at http://www.cde.ca.gov/sp/sw/t1/regsig09rfa.asp. Please compile the application packet in the 
order provided below. 
Page # 

___1__Form 1 Application Cover Sheet  
(Must be signed in blue ink by the LEA Superintendent or Designee) 

 

__  2__SIG Application Checklist of Required Components 
 

___3__Form 2 Collaborative Signatures – 7 pages 
 

__11__Form 3 Narrative Response 
 

__57__Form 4a LEA Projected Budget 
 

__58__Form 4b School Projected Budget 
 

__59__Form 5a LEA Budget Narrative 
 

__62__Form 5b School Budget Narrative 
 

__94__Form 6 General Assurances  
 Drug Free Workplace Certification  
 Lobbying Certification  
 Debarment and Suspension Certification  

 

__99__Form 7 Sub-grant Conditions and Assurances (three pages) 
 

_102__Form 8 Waivers Requested 
 

_103__Form 9 Schools to Be Served Chart 
 

_104__Form 10 Implementation Chart for a Tier I or Tier II School 
 

_N/A_Form 11 Implementation Chart for a Tier III School, (if applicable) 

Attachment #1: Letters of Support                           

Attachment #2:  Stakeholder involvement documentation Attachment #2 contains meeting 
agendas, sign-in sheets, minutes where appropriate, and a summary of key stakeholder 
input. 
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SIG Form 2–Collaborative Signatures (page 1 of 2) 
 

Collaborative Signatures: The SIG program is to be designed, implemented, and 
sustained through a collaborative organizational structure that may include students, 
parents, representatives of participating LEAs and school sites, the local governing 
board, and private and/or public external technical assistance and support providers. 
Each member should indicate whether they support the intent of this application.  
 
The appropriate administrator and representatives for the District and School Advisory 
Committees, School Site Council, the district or school English Learner Advisory 
Council, collective bargaining unit, parent group, and any other appropriate stakeholder 
group of each school to be funded are to indicate here whether they support this sub-
grant application. Only schools meeting eligibility requirements described in this RFA 
may be funded. (Attach as many sheets as necessary.) 
 

 
 

Name and 
Signature 

Title Organization/ 

School 

Support 
Yes/No 

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 
 

 

SIG Form 2, Collaborative Signatures, has been removed due to 
privacy concerns. Each school’s SIG Form 2 is on file with the CDE.  
See the CDE’s Public Access Web page at 
http://www.cde.ca.gov/re/lr/cl/pa.asp  for information about obtaining 
access to these forms.  
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School District Approval: The LEA Superintendent must be in agreement with the 
intent of this application.  
 

CDS Code School District Name Printed Name of 
Superintendent 

Signature of 
Superintendent 

15-63842 Wasco Union Elementary 
School District 

F. Paul Chounet, Ed.D. 
 

CERTIFICATION AND DESIGNATION OF APPLICANT AGENCY 

 
Applicant must agree to follow all fiscal reporting and auditing standards required by the 
SIG application, federal and state funding, legal, and legislative mandates. 
 

LEA Name: Wasco Union Elementary School District 

Authorized Executive: F. Paul Chounet, Ed.D. 

Signature of Authorized Executive 
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SIG Form 3–Narrative Response 
 
Located in the Central Valley of California between Interstate 5 and Highway 99, lies the 
farming community of Wasco, approximately twenty-five miles north of Bakersfield.  
Wasco is a stable community, with a strong sense of community pride, known 
throughout the world as the Rose Capital.  There is a beauty and grace when all the 
roses are splendidly blooming throughout the community.  Wasco is also the farming 
hub of many other diversified crops, such as almonds, pistachios, sugar beets, grapes, 
cotton, and many varieties of fruits and vegetables.  In addition to agri-business, the 
local school districts and a state prison are the major employers in the area.   According 
to the City of Wasco’s website, “Our schools, our mild climate, our excellent 
transportation, our growing economy, and our proximity to the sixth largest economy in 
the world all combine to make Wasco a great place to visit, a great place to work, and a 
great place to live.” 
 
The Wasco Union Elementary School District serves over 3,200 students in pre-
kindergarten through eighth grades.  Founded in 1904, the district is comprised of four 
elementary schools and one middle school.  The district strives to provide a rigorous 
and supportive educational program, strong community partnerships, and high levels of 
parental involvement.  Wasco Union Elementary School District is dedicated to 
educational excellence and the continuous academic growth of all students.  The school 
facilities are exceptionally well-maintained and clean.   Wasco is extremely proud of 
their award-winning food services department.  Nutritious meals are cooked and served 
on site, which is well-appreciated throughout the district.   
 
Palm Avenue Elementary School was identified as Tier I under the School Improvement 
Grant.   We are fully committed to supporting improvement of achievement, and 
transforming Palm Avenue into a learning environment of academic excellence.  Our 
efforts will be to establish multiple learning goals that reflect the complete range of 
knowledge, common skills, and abilities that all students are to understand and learn, 
regardless of their background, primary language, or culture.  We view this as an 
opportunity, despite the fact that a Tier I designation is less than desirable. However, we 
are poised to meet the challenge, transform the culture, and establish strong 
partnerships with parents, students, and the community that will result in increased 
student achievement.   
 
All interested parties agree it is time to transform Palm Avenue into a high-achieving 
school. The vision that will drive this transformation is “Academic Success for ALL 
Students!”  Our Theory of Action is, ”If we improve our skills to identify the correct entry 
level for every student in every lesson each day; deliver dynamic and appropriate 
instruction; assess and re-teach as needed, students will be engaged and successful in 
their learning and student achievement will improve.”  
 
i. Needs Analysis  
 
Wasco Union Elementary School District (WUESD) completed a comprehensive needs 
analysis, enlisting the help of an external provider, Pivot Learning Partners (formerly 
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Springboard Schools).  The needs assessment process built on the extensive needs 
analysis completed for the District Assistance Intervention Team (DAIT) Capacity Study 
in partnership with Kern County Superintendent of Schools (KCSOS) when the district 
entered that phase of Program Improvement.  Both the DAIT capacity study and the 
subsequent additional needs analysis done for the SIG application process involved all 
stakeholders, including students, parents, teachers, principals, district office, school 
board members, and consultants from Pivot Learning Partners.  

Instruments used in completing the needs analysis included: 
• District Assessment Survey (DAS)  
• District Assistance Intervention Team (DAIT) Interview Questions for 

Parent/Community 
• Academic Program Survey (APS) 
• Inventory of Services and Supports for Students with Disabilities (ISS) 
• English Learner Subgroup Self Assessment (ELSSA) for the Wasco Union 

Elementary School District and Palm Avenue Elementary 
• Student surveys for all Palm Avenue students in grades 4, 5, and 6 
• California Healthy Kids Survey for Palm Avenue School 

 
Other data sources used in completing the Needs assessment included: 

• Interviews of parent leaders from School Site Council (SSC), Booster Club, and 
English Learner Advisory Committee (ELAC) 

• Interviews with district support staff: Chief Business Official, Director of 
Technology, Director of Special Education, School Nurse, Migrant Resource 
Teacher, Probation Department Family Advocate 

• Parent Workshop held May 4, 2010 
• Meeting and interview with Teacher Leadership held May 4, 2010 
• Meetings with staff held on April 20, 2010 and May 13, 2010 
• Teacher Workshop held May 18, 2010 
• Interviews with Palm Avenue leadership:  Principal, Vice-Principal, and Academic 

Coach 
• Interviews with consultants who have provided services to the school under 

Program Improvement: Pivot Learning Partners and Kern County Superintendent 
of Schools 

• Longitudinal data: California Star Test  (CST) and California English Language 
Development Test (CELDT) data including, Adequate Yearly Progress (AYP), 
Academic Performance Index (API), Annual Measurable Achievement Objectives 
(AMAO) 

• Reclassification rates for English Learners 
• Classroom observations by Assistant Superintendent, Pivot Learning Partners 
• Student achievement data:  Academic achievement trends in benchmarks, CST, 

CELDT, and report card grades 
• Other student data: Referrals, suspensions, and attendance rates 
• Demographic data: Socio-Economic Status, English Learner, Migrant, Mobility, 

Students with Disabilities, Parent Education Level, and other demographic data 
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                                                                      Page 13 of 180 

• Teacher data:  Analysis of teacher credentialing, advanced degrees, years of 
experience, and attendance rates 

• DAIT Plan 
• Collective Bargaining Agreement Between the Wasco Union Elementary School 

District and the Wasco Elementary Teachers Association/NEA    
• Title II LEA Plan Addendum 
• Title III LEA Plan Addendum 
• Single Plan for Student Achievement 
• School-Parent Compact 
• School Accountability Report Card 
• Comprehensive Safe School Plan 
• Wasco Union Elementary School District A Guide for Parents and Students 
• California Standards for the Teaching Profession 
 

Upon announcement by the California Department of Education (CDE) identifying Palm 
Avenue Elementary as a Tier I persistently low achieving school, the superintendent 
held an initial informational meeting with the Palm Avenue staff on March 23, 2010, at 
which time he discussed the school’s status, the possible intervention models, the 
district process, and the tentative timeline.  
 
An overview of the School Improvement Grant for Palm Avenue was presented to the 
Board of Trustees at the school board meeting held on April 13, 2010.  The board was 
given information on the persistently low achievement status and an outline for the work 
that would need to be conducted.  District leadership outlined tasks, set a timeline for 
the work, and scheduled meetings at the school to discuss and receive input on the 
Intervention Models. The board approved a limited contract with Pivot Learning Partners 
to provide support to the assistant superintendent in completing the needs analysis and 
writing of the grant.      
 
Pivot Learning Partners (formerly Springboard Schools) is a nonprofit education reform 
organization with a fifteen-year track record of turning around underperforming schools 
and districts. Through research-based training and coaching educational leaders from 
the boardroom to the classroom, Pivot Learning Partners (PLP) focuses on systems 
change.   Pivot Learning Partner’s combination of professional development, 
individualized, follow-up coaching, and data analysis research tools help educational 
leaders at all levels of the system build capacity within their schools and districts to raise 
student achievement and narrow the achievement gap.  
The record of Pivot Learning Partners in improving schools is strong.  PLP has offered a 
range of professional development and coaches services in partnership with Wasco 
Union Elementary School District, for the past three years.  Upon examining the causes 
specific to the learning gaps in district-level student achievement, the goal is to 
transform all schools into solution based, research-based academic learning 
environments.  We are striving for best practices that address equity through aligned 
systems, the Leadership Cycle, rigorous and effective instructional practices, student 
engagement activities, professional reflection, and data analysis. We are creating and 
building effective cultures of inquiry that address equity for all learners through the 
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application of data analysis and reflection to raise overall student achievement and 
narrow the achievement gap. 
 
 “It’s All About Student Learning!” is the motto of the Wasco Collaborative Cohort.  The 
WCC is a Professional Learning Committee (PLC) dedicated to the improvement of 
student learning and closing the achievement gap for all students in the Wasco Union 
Elementary School District.  Our focus is based on student learning in a systems-
approach whereby administrators and teacher leaders from all five schools come 
together in a PLC with shared norms and values to discuss instructional leadership best 
practices.  The meetings are facilitated by Pivot Learning Partners.  In addition to the 
approximately twenty-five site participants, a DAIT member from KCSOS, and district 
office administrators are included as members. The WCC met five times this year for 
four-hour professional development seminars.  Agendas have included such topics as 
Cycle of Inquiry (COI), Data Assessments and Achievement, Equity/Cultural 
Proficiency, Explicit Direct Instruction, SB472 Math follow-up, and Analysis of 
Benchmark Results for Focus Students. Additionally, teacher leaders provided updates 
in the following areas:  Teacher Led UCLA Walk throughs, Writing Process, and English 
Language Learners.  The WCC has provided a vital link to the transformational systems 
change within the district.  As one participant stated, “I began coming to these meetings 
feeling uncomfortable.  Now I look forward to hearing ideas being shared by others and 
the great things going on at other sites.” 
Wasco Union Elementary School District was one of five districts in California to be 
awarded a state-wide competitive grant to provide professional development for teacher 
leadership through Pivot Learning Partners.  The purpose of the Teacher Leadership 
Workshop Series is to support teacher leaders in: 

1. Defining their roles in the district and school-wide equity effort to close the 
achievement gap and increase student learning. 

2. Developing the knowledge and skills needed to successfully carry out their roles 
related to teacher professional learning communities. 

3. Developing the technical skills to lead teacher professional learning communities 
using inquiry to improve instructional practices, increase student achievement, 
and close the achievement gap. 

 
Pivot Learning Partner’s Teacher Leadership Series is a series of six workshops to gain 
a knowledge base of best practice such as PLC’s, Cycle of Inquiry, data assessments, 
facilitating data meetings, and how to implement professional development to raise 
student achievement. 
 
The English Learner Network is another partnership collaboration sponsored by Pivot.  
In collaboration with Wasco High School, The EL Network functions as a PLC and 
members of each school team engage in the following: 

1. Use tools for best practice in observing and recognizing current levels of access, 
rigor and student/teacher efficacy on campus. 

2. Learn about and apply best practices in creating and sustaining an aligned 
systems approach to addressing EL expectation gaps and building asset rich 
learning cultures. 
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3. Plan for and apply monitoring activities and the use of appropriate measures to 
reflect on their effectiveness with EL students. 

4. Examine school-wide accountability practices for equity. 
 
The collaboration with the English Learner Network has been so influential, that the 
elementary schools have formed their own English Learner Network with support from 
KCSOS.   
All schools in the district are still in varying years of Program Improvement. However, 
test scores from the Spring 2009 California Standards Test showed improved results in 
four of five district schools.   

• Karl F. Clemens Elementary met Safe Harbor in all areas and froze in Program 
Improvement Year 5 

• John L. Prueitt Elementary met Safe Harbor in Mathematics and all areas of 
English Language Arts except English Learners, and is in Program Improvement 
Year 4 

• Teresa Burke Elementary met Safe Harbor in Mathematics and is in Program 
Improvement Year 1 

• Palm Avenue Elementary met Safe Harbor in English Language Arts in regards 
to English Learners, and is in Program Improvement Year 5 

• Thomas Jefferson Middle School did not achieve Safe Harbor in any area and is 
in Program Improvement Year 5 

 
Support from Pivot, combined with other reform efforts within the district, has resulted in 
a sense of urgency and focus on increasing academic rigor and closing the 
achievement gap for all students.  In fact, Pivot Learning Partners (PLP) has an 
excellent record of school improvement for Program Improvement schools. Thirty-eight 
such schools made safe harbor in 2007-08; nearly 12% of the 113 California schools 
that exited Program Improvement in 2008-09 were Pivot Learning Partners schools. The 
district’s 3-year relationship with Pivot has provided a basis for information and 
recommendations contained within this application.  
 
During initial interviews and the planning phase, district leadership and Pivot experts 
determined that it would be best to hold separate meetings for parents and staff to allow 
balanced, candid, and equitable opportunity for input.  Meetings, workshops, and 
surveys began April 20, 2010.  All stakeholders were involved, including certificated 
staff, classified staff, parents, community members, and students. 
 
Throughout the process, the district has ensured that parents were welcomed as 
participating partners in the process.  All communications were translated, agendas and 
sign-in sheets have been kept as documentation of stakeholder participation.  For all 
meetings, parents were provided with headsets for simultaneous translation, translators 
were always provided, and the principal of Karl F. Clemens has served as the primary 
Spanish-language facilitator.  In addition, administrators and program leads from across 
the schools and district have participated and taken ownership of the need to transform 
Palm Avenue around the new motto, “Champions for Change!”   
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Processes used for the needs assessment were collaborative, effective, and productive.   
Significant concerns were expressed by stakeholders that their school not be closed or 
closed and re-opened as a charter school.  Many conveyed concern about 50% of the 
staff being transferred under the turn-around model.  The overwhelming consensus is 
that improvement in classroom instruction, aligning services to students, empowerment 
of parents, and valuing the student voice will be the key to sustainable improvement.  It 
was almost universally preferred by all stakeholders that their school, Palm Avenue, 
remain open without 50% staff turnover, and that the transformational model be the 
preferred model for the SIG application. 
 
Based on the needs assessment, we understand and we are actively moving to build an 
extended collaborative professional learning community that will underpin improvement 
efforts beyond the three-year School Improvement Grant.  As we plan for the 2010-11 
school year, we know from our needs assessment that in order to change teacher 
practice and improve student achievement, we must have the depth and expertise 
within our leadership system that will sustain change.  Capacity building and systems 
leadership development at the site with support from district personnel and resources 
will collaboratively build sustainability beyond the three-year period of the grant.  
 
The following staff members (certificated and classified), community members, and 
consultants have been interviewed regarding their support role and had input into the 
need for capacity-building in transforming Palm Avenue Elementary: 

 
Wasco Union Elementary School District 

F. Paul Chounet, Ed.D., Superintendent 
Susan Andreas-Bervel, Assistant Superintendent of Educational Services 
Karen Evans, Chief Business Official 
Jan Hummel, Principal, Palm Avenue Elementary School  
Monique Polk, Vice-Principal, Palm Avenue Elementary School 
Debbie Escobar, Director of Special Education 
Rick Sanchez, Director of Technology 
Danny Arellano, Principal of Karl F. Clemens Elementary 
Brad Maberry, Principal of Teresa Burke Elementary 
Sam Torres, Principal of John L. Prueitt Elementary 
Rafaela Lopez, Principal of Thomas Jefferson Middle School 
Jennifer Long, Vice-Principal of Teresa Burke and Karl F. Clemens 
Lisa Ornelas, Vice-Principal of Thomas Jefferson Middle School 
Flor Luna, Migrant Resource Teacher 
Paola Llamas, District Nurse 
Becky Balderas, Community Liaison 
Brenda Phillips, Response to Instruction and Intervention Resource Teacher 
Cheryl Stephens, Vice-President - Wasco Elementary Teachers’ Association; 

Site Representative, Palm Avenue Elementary School, Teacher 
leadership 

Mike Becerra, Teacher leadership 
Marianne Botts, Teacher leadership 
Carol Espitia, Teacher leadership 
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Elizabeth Irving, Teacher leadership 
Maria Maldonado, Teacher leadership 
Rhonda Marks, Teacher leadership 
MagdaElena Martin, Teacher leadership 
Steffanie Pemberton, Teacher leadership 
Lisa Rogers, Teacher leadership 
Vicky Chapman, Teacher leadership 
Darren Fager, CSEA President 
Dennis Stowe, CSEA Vice-President 
Jim Zervis, Wasco City Manager 

 
Pivot Learning Partners 

Joy Rose, Central Valley Project Lead for Wasco Union Elementary School 
District 

Nettie Sandoval, Site Administrative Coach for Palm Avenue                                
Steve Weil, Central Valley Project Lead for Wasco Union Elementary School 

District 
Leah Barta, Research and Program Specialist, San Francisco Office 

                                          
 Kern County Superintendent of Schools  

Kathy Caric, DAIT Lead, Director of Curriculum, Instruction, and Accountability 
Teresa Twisselman, DAIT Team, Coordinator of English Language Arts 
Marta Escobar, Coordinator of English Language Development 
Elva Hennessee, Title III Technical Assistance Provider/QEIA Coordinator 
Dr. Jill Hamilton-Bunch, Associate Dean, Point Loma University, EL                   

Professional Expert/Consultant 
 
The findings are sobering.  Extensive work is needed to transform the persistently 
unacceptable low performance of this school.  Wasco Union Elementary School District 
is fully committed to engaging in and supporting the work needed to increase academic 
achievement and narrow the achievement gap at Palm Avenue. 
 
Summary of Student Achievement Data Spring 2009: 

School Student 
Enrollment API Decile Similar 

Schools AYP ELA AYP Math 

Palm Avenue 728 634 1 1 25.7 30.2 
Teresa Burke 702 707 2 6 28.7 41.7 
Karl F. Clemens 645 671 1 4 27.5 39.5 
John L. Prueitt 507 740 3 6 34.4 46.6 
Thomas Jefferson 656 699 3 5 33.4 32.3 
 
Important data: 

• Palm Avenue is the largest school in Wasco Union Elementary School District.   
• Within the district, Palm Avenue has the lowest API and AYP scores.   
• More than 100 API points separate Palm Avenue from the highest scoring school 

in the district. 
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• Math AYP at Palm trails the next school by 9%, the highest school by 15%, 
• Palm Avenue has a similar school ranking of 1; all other schools in the district 

have a similar school ranking of 4, 5, or 6.  
• Since 1999, Palm Avenue has only gained 151 API points. 

 
Grade Configuration and Summary:  Palm Avenue has already undergone a 
grade-level configuration change prior to the beginning of the 2007-08 school year.  
Historically, the school had been a 4-6 school, and the district reconfigured all 
elementary sites into K-6 schools.  However, Palm Avenue took a dramatic loss of 
54 API points following the 2006-07 school year, and has failed to regain those 
points back over the last two years.  Since 1999, the school has remained at Decile 
1 for 8 years, and has maintained a Decile-Similar School ranking of 1-1 during 5 of 
the 11 years since API began.  While disbanding grade-level schools was a catalyst 
for change across the district, it failed to bring about reform at Palm Avenue.  

Base 
API 
Year 

Grade 
Configuration 

Students 
Included in 

API 

 
API 

 
Decile 

Similar 
Schools 

Rank 
2009 K-6 470 634 1 1 
2008 K-6 455 623 1 1 
2007 4-6 969 667 1 6 
2006 4-6 931 658 2 6 
2005 4-6 935 639 2 7 
2004 4-6 944 599 1 1 
2003 4-6 891 592 1 2 
2002 4-6 900 537 1 1 
2001 4-6 781 525 1 2 
2000 4-6 726 471 1 1 
1999 4-6 696 483 2 5 

 
Attendance: 

 
School 

Attendance Rate 
2009-10 

Palm Avenue 95.1% 
John L. Prueitt 94.9% 
Thomas Jefferson 94.4% 
Karl F. Clemens 94.3% 
Teresa Burke 93.5% 

• Palm Avenue has the highest attendance rate in the district this year. 
 

Student Demographics:  The student demographics at Palm Avenue are not as 
challenging as most of the other schools within the Wasco Union Elementary School 
District.  The English Learner population, at 46%, is the lowest of all the K-6 schools.  In 
reviewing the student population by ethnicity, Palm Avenue has the second-lowest 
percentage of enrolled Hispanic or Latino and African American students.  The 
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socioeconomic status for Palm Avenue is the second highest in the district, based on 
the percentage of students who receive free and reduced lunch.   
 
For Students with Disabilities subgroup at Palm Avenue, 9% of enrolled students 
receive Resource Specialist Program services and 4% receive Speech services.  
Additionally, 50 students are on 504 plans for medical purposes.   
 
Parent Education and Support:  Analysis of needs assessment data indicates a reality 
gap between teacher perception of parents and the CST parent education data. The 
average parent at Palm Avenue reports that they have, at minimum, a high school 
education.  Furthermore, 68% of parents report that they have a high school diploma, 
some college experience, or have a college degree.  In fact, 29% of parents report they 
have attended school beyond high school, and 7% report being college graduates.  
Twelve families have parents with post-graduate education.  Palm Avenue’s parent 
education level is the second-highest in the district.  Notably, the Wasco school with 
decile/similar school ranking of 1-4, Karl F. Clemens, reports that only 48% of students 
have parents with a high school diploma or higher.  Karl F. Clemens outscores Palm 
Avenue, met Safe Harbor last year in all areas, and froze in Program Improvement.   
 
This disconnect is also reflected in 4th-6th grade student surveys, administered in April 
2010.  As part of the Needs assessment, twenty questions were extracted from the 
California Healthy Kids Survey in specific areas to determine expectations, school 
safety, and school connectedness.  Permission slips were sent home and 97% of 
students participated.  Every teacher in 4th – 6th grades brought their students to the 
computer lab, where survey completion was facilitated by the principal and vice-
principal to ensure consistency in administration.  Based on survey results, 85% of 
students report a parent or some other adult cares about their schoolwork and believes 
they can do a good job.  Additionally, 91% report that their parents want them to do their 
best and 98% plan to attend college or some other school after high school.  It is 
evident that the parents at Palm Avenue hold the value of education in the highest 
esteem.  They know and understand that this is the pathway for their children to lead 
successful and rewarding adult lives.  They believe that public education is the 
cornerstone to an equitable future filled with unlimited possibilities.  As one parent 
stated, “Economy and language are not the reason for Palm Avenue scores.” 
 
School Connectedness and Safety:  The 4th – 6th grade student survey responses 
present a high level of concern regarding the way students feel connected and safe at 
Palm Avenue.  When asked, “At my school, there is a teacher or some other adult who 
tells me when I do a good job,” only 39% of students responded that this happens “all of 
the time.”  Approximately one third of the students surveyed feel they are seldom or 
never acknowledged for doing a good job. 
 
Another survey question asked, “I feel close to people in this school.”  Only 32% of the 
students responded that they experience that connectedness all of the time, and 34% 
responded some of the time.  Another survey question for students was, “Teachers at 
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this school treat students fairly.”  37% felt this way all of the time, and 30% felt this way 
most of the time.     
 
Only 34% of students felt a part of the school all of the time, and 28% felt part of the 
school some of the time.   Students would like to see more organized recreation, such 
as games or sports, and special interest activities, such as chess, checkers, art, and 
photography.   
 
According to the 4th-6th grade surveys, only 46% of students felt safe at school all of the 
time and 27% of students felt safe most of the time.  One student respondent shared 
these thoughts, “I think Palm Avenue Elementary School needs more yard supervisors 
because each time I turn around, I see kids getting pick (on) or being treat(ed) bad.  So 
if you guys could do that, that would be helpful to the students and me.”   
 
Discipline: During 2008-09, 1,007 referrals were processed through the Palm Avenue 
office as of April 30, 2009.  Over half (53%) of those referrals were for “Defiance” and 
“Scuffling, Rough Play.”  Palm Avenue had a suspension rate of 8%, compared to the 
district average of 6.4%.  This suspension rate was the highest in the district, including 
the middle school.   
 
A district-wide discipline plan, accompanied with staff development, was implemented at 
the start of the 2009-10 school year.  The results are dramatic; 341 referrals had been 
processed through the Palm Avenue office by April 30, 2010.  This represents a 66% 
reduction in referrals.  Defiance and rough play referrals make up 41% of the referrals, a 
decrease of 12%.  Suspension days have decreased by 38%.  However, throughout the 
Needs assessment phase of this application, certificated staff expressed extreme 
frustration with student discipline, citing student disruption as the major contributor to 
lack of instruction and poor achievement.   
 
Unannounced classroom observations and other “drop in” visits did not support the 
claims.  Students at Palm Avenue are clean, alert, and well-dressed.  Most students 
come to school with backpacks, and they are sitting in their seats politely, respectfully, 
and ready to learn. In general, students were compliant and attempting to complete 
assignments that were given to them by their teachers.    
 
 During all unannounced classroom visitations, not one student was witnessed to be 
disruptive, defiant, or willfully disobedient.  Posted classroom rules predominated over 
student learning objectives and state standards.  However, student survey results 
showed some interesting trends: 90% of students responded that they like to do things 
to be helpful at school, yet only 56% of the students were able to participate in creating 
their class rules.  Additionally, 98% of all student indicated that they try to do their best 
at school. 
 
Interviews with teachers, administrators, and consultants revealed an historical practice 
of removing students from the classroom. However, that practice is no longer 
acceptable and students are not allowed to lose valuable instruction time for minor 
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classroom or playground misconduct.  Teachers are now responsible for implementing 
effective classroom management techniques with collaboration between and among the 
grade levels.   Teachers may refer students to the office for severe violations or through 
the steps of a progressive district-wide discipline plan.  A trend of teacher dissatisfaction 
with the newly implemented discipline plan indicates a need for ongoing staff 
development.   Even though there has been a significant reduction in referrals, 
additional staff development is needed to create a culture of proactive behavior 
management that maximizes and protects instructional time in the classroom. 
 
Current District/Palm Avenue School Staffing: Beginning in 2008-09, Wasco Union 
Elementary School District hired a new superintendent, dedicated to instructional 
reform.  In December 2009, the district selected a new assistant superintendent with 
considerable expertise in curriculum and instruction and meeting the needs of English 
Learners.   
 
Upon completion of the superintendent’s first year in the district, he initiated critical 
steps of school reform by replacing three principals with full support of the Board of 
Trustees.  A new principal was appointed to lead Palm Avenue into the first year of 
reform during the 2009-10 school year.   
 
Palm Avenue’s principal is supported by a half-time vice-principal and a half-time 
academic coach.  Additionally, there are thirty-three certificated staff members, 
including general education, special education, academic intervention, music, and 
physical education teachers.  The staff is experienced; almost half of the staff 
possesses a Master’s Degree, and 82% of the staff have been teaching more than five 
years.  All staff are considered highly qualified under NCLB and are certified to work 
with English Learners.   In addition, according to the 2008-09 SARC, the average 
teacher salary at Palm Avenue is $62,821, compared to $58,174 for the Wasco Union 
Elementary School District, a variation of almost 8% due to the high level of experience 
amongst the certificated staff.  The average staff member at Palm Avenue used 8.2 
days of sick/personal leave time this school year.  

Certificated 
FTEs 

Average 
number 

of 
service 
years 

Staff 
with > 5 
years 

Master’s 
Degree 

Certificated 
Staff at 

Column 10 
on Pay 
Scale 

Certificated 
Staff Highly 

Qualified 
under 
NCLB 

Fully 
Credentialed 
Certificated 

Staff 

Teachers  
Qualified to 
work with 
English 

Learners 
33 14.88 27 16 13 33 33 33 

  82% 48% 39% 100% 100% 100% 
 
The district is supporting changes in Palm Avenue staffing for the 2010-11 school year.  
District teachers were offered a retirement incentive that resulted in four retirements at 
Palm Avenue.  In addition, district principals and administrators worked together to 
develop a plan to transfer staff and fill vacancies from retirements.  For Palm Avenue, 
this plan will allow for three teachers to transfer to other sites and five teachers to 
transfer in from other schools.   Additionally, the principal is initiating grade-level 
changes to ensure positive teacher leadership at all grades.  In total, 44% of teachers at 
Palm Avenue will be in a new position next year.   To reduce loss of instruction time due 
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to intervention and leveled ELD student movement, the principal has reallocated 
classroom space in a more efficient manner. 

 
Major Findings   
 
Major Finding #1:  District reform efforts have failed to bring about significant 
change in achievement at Palm Avenue. 
 
Finding #1a:  Palm Avenue has a similar school ranking of 1; all other schools in the 
district have a similar school ranking of 4, 5, or 6.  
Finding #1b:  The school has already undergone a grade-level configuration change 
prior to the beginning of the 2007-08 school year.  While disbanding grade-level schools 
was a catalyst for change across the district, it failed to bring reform at Palm Avenue.   
Finding #1c:  Although Palm Avenue has an experienced teaching force that is 
considered highly qualified and certified to work with English Learners, the school 
continues to be underperforming when compared to the other schools in the Wasco 
Union Elementary School District and across the state.   
Finding #1d:  Over time, the district has provided extensive support to all schools in the 
district, including coaching, professional development, and outside consultant support 
services.  Palm Avenue continues to be underperforming; however, teachers have 
expressed that they want affirmation of their hard work.   
Finding #1e:  Historically, there has been site overemphasis on annual minimum 
required gains for API.  Staff has been insulated from the issues of federal 
accountability (AYP), subgroup performance, and resulting impact on student 
achievement.  Even though teachers believe they were doing the best they could, 
working as hard as they could, using everything in their bag of tricks, student 
achievement results continued to trail behind similar schools in the district and 
statewide.   
Finding #1f:  In June 2009, the district took a proactive approach to Palm Avenue’s 
persistently low achievement by replacing the existing site principal and selecting a new 
site administrator to lead reform efforts.  
 
Major Finding #2:  Under the leadership of the new superintendent, the district 
has moved toward transparency, rigor, and accountability in professional 
practices. 
 
Finding #2a:  The superintendent meets with each principal at the beginning of the year 
to set goals, including targets for student achievement.  Ongoing monitoring and 
quarterly meetings on progress toward goals are conducted by the superintendent.  
Results are expected, and the level of accountability is rigorous. 
Finding #2b:  Beginning in 2010-11, all administrative evaluations reflect the outcomes 
of student achievement data.   
Finding #2c:   Academic Summits, held three times per year, have created a culture of 
transparency regarding student achievement.  The parameters of the Academic 
Summits are based on the district’s instructional action plan.  The superintendent, in 
collaboration with the assistant superintendent and the principals, outline the 
expectations for the data presentations from each school.  Each principal links his/her 
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data to ongoing assessments of student performance and the resulting student 
achievement.   All administrators attend the Academic Summits which are held at each 
site and participate in ongoing discussions of professional best practices, analysis of 
student data, and next steps.  
Finding #2d:  The district has embarked on a progressive comprehensive reform 
movement to develop a transparent systems approach that will result in improved 
academic success for all students and strategically address the learning needs of our 
focus student groups.  
Finding #2e:  Paramount Farms has funded programs in the WUESD to increase 
professional knowledge and practice for administrators.  Paramount Farms also 
provides direct grants to classroom teachers for innovative practices.  Through 
employee roll giving (employees who voluntarily pledge a payroll deduction to the 
district), Paramount Farms matches the donation, which provides extra monetary 
support at the site level. 
Finding #2f:  A negotiated revision to the collective bargaining agreement approved the 
development of a new certificated evaluation tool that will be based on the California 
standards for the teaching profession.   
 
Finding #3:  Standards-aligned instructional materials are used for core 
instruction; however, curricular implementation is not consistently effective in 
supporting mastery of the state standards.   
 
Finding #3a:  It is clearly evident that state-adopted, district-selected, board approved 
standards-aligned materials are being used for core.  However, there is a deficiency in 
the SBE-adopted intervention program for mathematics. 
Finding #3b:  In many classrooms, there were supplemental dittos in large volume.    
Finding #3c:  Minimal evidence of the use of teacher’s editions was observed during 
instruction.  In one classroom, however, a Reading-Language Arts Framework was 
being referenced in conjunction with the textbook for instructional purposes. 
Finding #3d:  At Palm Avenue, there is an emphasis on textbook-driven activity, rather 
than standards-based instruction.  
Finding #3e:  Many classrooms lacked evidence of standards and objectives posted to 
articulate learning outcomes for students.  
Finding #3f:  Based on findings, in order to ensure equity, rigor, and access for all 
students across the district, it is essential that specific, targeted areas of lesson design 
become the norm of instructional practice. In order to engage and support all students in 
learning, it is critical that curriculum is organized to support student understanding of 
subject matter.  This is a matter of urgency, and district leadership will meet the first 
week of June to develop instructional non-negotiables for 2010-11 in all schools. 
Finding #3g:  The current language arts program is not yielding the desired results, 
despite extensive professional development that continues throughout the district. The 
Reading-Language Arts program does not contain sufficient resources to support 
achievement with English Learners, struggling readers, and students with disabilities in 
meeting the increasing AYP goals.  The current ELD program has been implemented, 
yet it has not yielded adequate results to meet Title III AMAO targets.  A new core 
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program with ELD is needed to meet the prescriptive needs of students and narrow the 
achievement gap. 
 
Major Finding #4:   Teacher-created curriculum pacing guides are provided at all 
sites for all teachers.  Minimal evidence of coherence and fidelity to the pacing 
guides was observed. 
 
Finding #4a:  According to the APS survey item 3.1, the district “prepares, distributes, 
and monitors the use of an annual district instructional/assessment pacing guide…”, this 
item was one of the highest mean items with a score of 3.14.  However, some felt the 
pacing was unreasonable, unrealistic, and only works with students ready to learn. 
Finding #4b:  During classroom observations, it was apparent that there is a critical 
need to strengthen the collaboration of lesson planning, pacing of instruction, and 
clearly articulated instructional outcomes.  
 
Major Finding #5:  Allocated instruction time is not maximized. 
 
Finding #5a:  Classroom observations reveal that there is not “bell to bell” instruction.  
Pacing of instruction is not brisk, precise, nor targeted to maximize time on task.  
Instruction time for core subjects needs to be protected from interruptions, disruptions, 
student events, and non-instructional processes, such as excessive time spent taking 
roll, distributing materials, collecting work, lining up, and tedious transitions.   
Finding #5b:  When looking for evidence of planning and implementing classroom 
procedures and routines that support student learning, daily instructional schedules 
were not posted in most classrooms.  Schedules, when posted, usually consisted of 
time blocks with a subject and often did not include a standard, an objective, or class 
outline/syllabus. 
Finding #5c:  Transition time is not efficient, and teachers expressed concern that 
instruction time is lost when students are moved for leveled ELD and intervention.  This 
loss was reported by teachers to be as high as 30%.  It is evident that school-wide and 
classroom procedures and routines need redefinition and consistent implementation. 
 
Major Finding #6:  A disconnect exists between teacher perceptions, student 
beliefs, and parent expectations.  
 
Finding #6a:  Palm Avenue has the highest student attendance rate, the lowest 
percentage of English Learners, and the second highest socioeconomic status in the 
district.  Palm’s parent education level is the second-highest in the district.  However, 
the prevailing culture in the school is one in which many teachers consider the students 
(their background, their primary language, their cultural differences) a primary 
explanation for the achievement gap. This culture seems to be deeply embedded in the 
belief system of many staff members who do not perceive that another reality is 
possible.   
Finding #6b:   A recurring topic of concern from the teachers expressed during the 
numerous meetings in April and May, was lack of parental support, unmotivated 
students, and attendance. One survey respondent stated, “There appears to be no way 
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to address students who have no buy in or feelings of accountability.”  However, in the 
student survey, 90% of 4th – 6th graders responded that they like to do things that are 
helpful at school.  Additionally, survey results indicated the 98% of the students said 
there is a parent or some other adult at home who cares about their schoolwork and 
believes they can do a good job.  This information, when combined with Palm’s high 
attendance rate presents a stark contrast to teacher perception regarding parental 
expectations and student engagement.    
Finding #6c:  Students at Palm Avenue have goals for their future and 98% responded 
that they plan to go to college or some other school after high school.  Reflecting on 
these expectations, it is imperative that we collectively put our combined efforts and 
resources into a sustained and vigorous transformation.  A sense of urgency, 
commitment, and belief is critical to increasing academic achievement and opening 
pathways for high school graduation and beyond. 
 
Major Finding #7:  There is general dissatisfaction with the current discipline plan 
and a perception on the part of many staff that the plan is ineffective. 
 
Finding #7a:  Although posted rules predominated over standards and objectives in 
many classrooms, conversations during many of the meetings held with staff focused 
around discipline.  Disruptive and/or unmotivated students were often cited as the 
reason for Palm’s low academic performance. 
Finding #7b:  School-wide, there is a lack of focus on good first instruction and 
engagement strategies as a proactive way to prevent off-task behaviors that diminish 
student learning. 
Finding #7c:  Staff expressed frustration for not being able to send referrals to the 
office for minor offenses, and seemed at a loss as to how to put reasonable, related, 
and respectful consequences in place to deal with student misconduct. 
Finding #7d:  The referral process appears to be the preferred method of handing 
student discipline, and staff did not express concern about the impact of lost instruction 
time on student learning.  
Finding #7e:  Most students are not included in the development of class rules and 
therefore may not have ownership of them. 
Finding #7f:  The school must provide a safe environment that allows students the 
opportunity to have an instructional and social setting that is conducive to learning and 
fosters feelings of connectedness and fair treatment.  
 
Major Finding #8:  Parents at Palm Avenue want to be more involved in their 
child’s education.   
 
Finding #8a:  Palm Avenue needs to create a parent-friendly inviting atmosphere.  
Parents expressed concern that they often do not feel welcome at the school.   
Finding #8b:  Throughout the needs assessment, parents continually expressed 
concern that they feel like they do not know what is going on with their child 
academically.  Often, they find out their child is struggling or falling behind when it is too 
late.  Parents requested that the school launch a system that allows parents to access 
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up-to-date assessment and grading information online, as they have seen in 
neighboring districts. 
Finding #8c:  Parents requested to have more access to staff.  The parents expressed 
a desire to hold more frequent parent conferences, at least with each grading period. 
Finding #8d:  There is a need to find ways to interact with and engage working parents.  
Parents were concerned that by the time they could meet with their child’s teacher, the 
teacher is often not available.  
 
Major Finding #9:   The need for ongoing professional development for teachers 
at Palm Avenue is a priority.  
  
Finding #9a:  On the Academic Program Survey, the category, “Ongoing Instructional 
Assistance and Support for Teachers” had the lowest score of all survey categories.  
The language arts and mathematics items regarding coaching support were the lowest 
items within the category.  This was an unexpected finding, considering the fact that 
Palm Avenue has a half-time Academic Coach on staff.  Language arts support scored 
only slightly higher than mathematics.   
Finding #9b:  Site and district have provided a variety of professional development 
offerings over the years, yet successful, consistent implementation of strategies is not 
readily apparent.  Resources need to be leveraged to put a monitoring mechanism and 
timeline in place that will regularly assess level of implementation and affect on student 
achievement results. 
 
Major Finding #10:  The district is developing a Comprehensive Aligned 
Instructional System, that will ensure alignment of human and fiscal resources in 
a way that will increase and support the instructional system at the school level 
with the goal of increasing academic achievement for all students. 
 
Finding #10a:  The district has adequate resources to effectively meet the needs of 
students at Palm Avenue, even students at risk for academics, behavior, attendance, 
social emotional concerns, during and beyond the school day.  Under a Comprehensive 
Aligned Instructional System, the district aligns the following district functions to support 
the aligned instructional system at the school level:  Accountability and Planning, 
Human Resources/Personnel, Use of Funds and Operations, Specialized Student 
Supports, Technology, and Governance. 
Finding #10b:  During interviews with district office personnel (administrative, 
certificated, and classified), the common theme emerged that we need to combine our 
extensive resources into a well-developed, collaborative, comprehensive system of 
direct services within our district and utilizing existing community resources.  This 
system would include: 

• Continuous professional development for staff in the area of Student Study Team 
process, legalities of special education placement, and understanding the tiers of 
service within the pyramid of intervention; 

• Educate staff on specific medical needs of students; 
• Provide counseling services through College Community Services and/or 

National Health Services; 
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• Gang Reduction and Intervention Program participation for students at-risk for 
gang affiliation;  

• Extend Migrant programs and services, including community orientation for new 
parents and students; 

• Provide ongoing training for instructional and non-instructional technology for 
certificated and classified staff; 

• District-funded RtI2 Intervention Resource Teacher hired in June 2010. 
Finding #10c:  To address the low academic performance at Palm Avenue, the district 
directed additional categorical funds for the school to provide increased intervention 
services for struggling students during 2009-10.   Categorical funding from Title I, Title I 
ARRA, Reading First, Program Improvement Corrective Action, Title III Limited English 
Proficient, After School Education and Safety, and EIA has been leveraged to provide 
services and support to students and teachers.  District support will continue through 
2012-13, and all SIG funding will supplement, not supplant, current levels of funding. 
Finding #10d:  Beginning in August 2009, the superintendent articulated his goal of 
transforming the district into a Comprehensive Aligned Instructional System.  He visited 
each school to share his vision. This progressive change has required maximizing of 
onsite and district human resources and the prudent blending of fiscal resources.  
Continued professional development is needed for the site and district administrative 
team to continue with sound fiscal planning and effective human resource management 
to increase student achievement.  
 
Major Finding #11:  In large part, the current teaching staff does not consistently 
deliver effective instruction that results in the students having the opportunity to 
master grade level state standards. 
 
Finding #11a:  Many teachers hold lower expectations for students based on socio-
economic status, primary language, and other issues.  As a result, the instruction lacks 
precise delivery, appropriate rigor, coherence, alignment, and scaffolding for student 
mastery of standards.   
Finding #11b:  Scaffolding strategies for English Learners, students with disabilities, 
and struggling students needs to be consistently implemented across all grade levels 
and in all classrooms.   
Finding #11c: Parents expressed a concern that students who are mastering standards 
are not provided with relevant and meaningful extension activities.   
Finding #11d:  There is little observable evidence of subject matter content organized 
to support learning by bridging the gap between the curriculum and student prior 
knowledge and experience.   
Finding #11e:  Most classrooms lacked evidence of standards and objectives posted 
for instruction.  Daily schedules, the current date, and an overall structure of basic 
instructional expectations were not evident or consistent school-wide. 
Finding #11f:  Conversations during the needs assessment meetings with teachers 
indicated an over-reliance on outside resources to meet academic intervention needs.  
Primary focus is on the need for pull-out intervention and more special education 
services, instead of good first instruction and immediate intervention by the classroom 
teacher.  
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Finding #11g:  Instruction is generally presented without appropriate rigor or evidence 
of cognitive planning.  It was evident that most instruction was delivered in an 
impromptu fashion due to lack of schedules or advanced organizers.  Upon observation, 
it was evident that few grade levels had consistency; there was little evidence of 
collaboration, and minimal evidence of teacher plan books.  There was a lack of rigor in 
academic language/vocabulary as modeled by the teacher, posted for instruction, or 
required as student responses.    
 
Major Finding #12:  Staff at Palm Avenue administers all the assessments 
required by the district in a timely manner.   Common formative assessments that 
align to benchmarks need consistent implementation.   Professional development is 
needed for teachers to develop their skills so they may collect, select, and reflect upon 
evidence of student learning.   
 
Major Finding #13:  There is a polarization within the staff between reforming the 
school into a place of high achievement and the desire to maintain the status 
quo.  
 
Finding #13a:  Collaboration based on the PLC model is still in the beginning stages.  
Some of the staff has welcomed transparency and de-privatization of practice.  
However, not all staff fully participates in the PLC philosophy and the power of 
collaboration.  As a survey respondent expressed, “Too many meetings, to (sic.) 
structured, no privacy to discuss. “  
Finding #13b:  Cultural dissonance exists within the school.  During the Teacher 
Leadership Series, the Teacher Leaders were positive, energetic, desiring a new 
direction, and ready to infuse the culture with progressive practices.  Two days later, the 
superintendent met with the staff to provide information and updates regarding the SIG 
Transformational Model.  The Teacher Leaders presented the new meeting norms.  In 
spite of the norms, the meeting became heated when teachers who, even faced with the 
data, expressed the belief that gains in achievement over the years have been 
acceptable.  From 1999 to 2009, the school gained 151 API points and has remained a 
decile/similar schools ranking of 1-1 or 1-2 for 7 years. 
Finding #13c:  There is a definite positive climate, although quiet, within the school. If 
nurtured, this positive force will have the capacity to lead the transformation, improve 
academic achievement, and change the belief system within the school culture.  The 
momentum of these “Champions for Change” was evident at the staff workshop.  Staff 
listed “teacher attitude”, “unprepared or underdeveloped lessons”, and “lack of definite 
stated planned incentives for behavior and achievement” as barriers to student 
achievement. 
 
ii. Selection of Intervention Models 
 
For Palm Avenue School, the Transformational Model was selected.   
 
Transformational Model – This model is the most comprehensive and has a number of 
characteristics in common with the Turnaround Model, including a focus on professional 
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development, using data to identify and implement a research-based program, promote 
the continuous use of data, and increased learning time.  District and site leadership 
believe that improving classroom instruction is the key to improving academic 
achievement.  To help ensure success, site administrators collaborated to make staffing 
changes that were in the best interest of the district.  For Palm Avenue, three teachers 
moved to other schools, four staff members retired, and the principal is initiating ten 
grade-level staffing changes.   
 
Closure Model - Unlike many districts across the state, Wasco Union Elementary 
School District is not experiencing declining enrollment and currently has a student 
enrollment that is almost 70 students over May 2009.  Budget constraints have forced 
increased class size and there are empty classrooms at some sites.  However, with a 
student population of 728 students, Palm Avenue is the largest school in the district and 
houses 23% of the students enrolled in the district. Due to the district’s size (4 
elementary and 1 middle school), there is not adequate space to close the school and 
relocate the students to other sites.  Therefore, the Closure Model was rejected as an 
option. 
 
Turnaround Model  - As a model option, this was rejected due to the small size of the 
district, lack of support from staff, and the allegiance of parents and students to their 
school.  Beginning with the 2009-10 school year, Palm Avenue had embarked on the 
first steps of school reform as we cited in our earlier findings.  If required to screen and 
rehire no more than 50% of the current staff, this shift would result in disrupting staff at 
the other elementary schools.  With retirements, reassignments, and grade level 
changes, 44% of the staff at Palm Avenue will be in a new assignment for the coming 
school year.  Parents and administrators expressed great concern about impact to the 
entire district if 50% of Palm Avenue staff were transferred to the other three sites.   
Other school sites have benefited from building collegial PLC practices that have 
resulted in significant gains in achieving Safe Harbor at the other schools. 
 
Restart Option - The Restart Option was rejected due to lack of support for this option 
from the district and the local community. 
 
As noted in the needs assessment, staff has not historically been effective with 
academic achievement results.  The Transformational Model was determined to be the 
best match for Palm Avenue and the Wasco Union Elementary School District because 
it will mandate the building of teacher and principal capacity that will enable the school 
to: 

• Create a common core belief that all children can learn, regardless of their socio-
economic status, primary language, or other barriers to learning 

• Establish a positive school culture for all stakeholders 
• Provide a systems approach to leadership sustainability 
• Collaborate around the effective use of standards-aligned materials, targeted 

interventions, curriculum pacing, and student needs 
• Maximize learning time and increase the instructional day 
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• Support the continuous use of data to inform and differentiate instruction based 
on individual student needs 

• Provide professional development in areas that will impact achievement, address 
the needs of the whole child, and bring the reform efforts to the classroom level 

• Invite and encourage the active participation of families in the school community 
and associated activities 

• Staff will receive ongoing, intensive professional development and district support 
for maximizing the utilization of the existing classroom technology, school-based 
technology, and district technological services  

• Ensure that school staff receive ongoing technical support and district support 
• Align all federal, state, and private fiscal resources to support school goals and 

academic achievement as outlined in the Single Plan for Student Achievement 
(SPSA). 

 
The Palm Avenue Transformational Model addresses all nine of the required elements 
in the RFA and includes a number of permissible activities as well.    Required activities 
are listed below each focus area along with permissible activities.  Each activity is then 
aligned to the findings in section “i” by citing the findings by number so as to minimize 
narrative repetition.   
All eleven of the required activities for the Transformational Model (as described by 
outline items “a” through “d” on pages 11 and 14 of the RFA will be implemented.  In 
addition, nine of the permissible activities from the Transformation Model as described 
in the RFA will be implemented in order to address all the findings that came from the 
needs assessment and create a robust model that will be successful.  These twenty 
activities are listed, along with the relevant findings noted in parentheses in italics.    
 
Required Activities – Linked to Findings 
Developing and increasing teacher and school leader effectiveness: 

Required Activity #1:  Replace the principal who led the school prior to 
commencement of the transformation model.  (Linked to findings #1, 2, 3, 4, 5, 6, 
7, 8, 9, 10, 11, 12, 13) 
 
Required Activity #2:  Use rigorous, transparent, and equitable evaluation 
systems for teachers and principals that take into account data on student growth 
as a significant factor as well as other factors such as multiple observation-based 
assessments of performance and ongoing collections of professional practice 
reflective of student achievement and increased high school graduation rates. 
(Linked to findings #1, 2, 4, 5, 7, 8, 9, 10, 11, 13) 
 
Required Activity #3:  identify and reward school leaders, teachers, and other 
staff who, in implementing this model, have increased student achievement, and 
identify and remove those who, after ample opportunities have been provided for 
them to improve their professional practice, have not done so. (Linked to findings 
#1, 2, 4, 5, 7, 8, 9, 10, 11, 13) 
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Required Activity #4: Provide instructional staff ongoing, high-quality, job-
embedded professional development (e.g., regarding subject-specific pedagogy, 
coaching, instruction that reflects a deeper understanding of the community 
served by the school, differentiated, instructional, and teacher collaboration) that 
is aligned with the school’s comprehensive instructional program and designed 
with school staff to ensure that they are equipped to facilitate effective teaching 
and learning and have the capacity to successfully implement school reform 
strategies. (Findings #3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13) 
 
Required Activity #5:  Implement such strategies as financial incentives, 
increased opportunities for promotion and career growth, and more flexible work 
conditions that are designed with the skills necessary to meet the needs of the 
student in a transformational school.  (Findings #9, 10, 11, 13) 
 
Permissible Activity #2:  Instituting a system for measuring changes in 
instructional practices resulting from professional development.  (Linked to 
findings #3, 4, 5, 6, 7, 9, 10, 11, 13) 
 

Comprehensive instructional reform strategies: 
Required Activity # 1:  Use data to identify and implement an instructional 
program that is research-based and vertically aligned from one grade to the next 
as well as aligned with California’s adopted academic standards. This includes 
English-language arts and mathematics core and intensive intervention programs 
that are SBE-adopted (2001 or later) in kindergarten-grade eight. (Linked to 
findings #2, 3, 4, 5, 6, 9, 10, 11, 12, 13) 
 
Required Activity #2:  Promote the continuous use of student data (such as from 
formative, interim, and summative assessments) to inform and differentiate 
instruction in order to meet the academic needs of individual students.  (Linked to 
findings #2, 4, 5, 6, 9, 10, 11, 12, 13) 
 
Permissible Activity #1:  Conducting periodic reviews to ensure that the 
curriculum is being implemented with fidelity, is having the intended impact on 
student achievement, and is modified if deemed ineffective.  (Linked to finding 
#2, 3, 4, 5, 6, 9, 10, 11, 12, 13) 

 
Permissible Activity #2:  Implement a school-wide “response-to-intervention” 
model (Linked to finding #3, 4, 5, 6, 7, 8, 9, 10, 11, 13) 
 
Permissible Activity #3:  Providing additional supports and professional 
development to teachers and principal in order to implement effective strategies 
to support students with disabilities in the least restrictive environment and to 
ensure that English learner students acquire the English proficiency (language) 
skills necessary to master academic content within a certain time period.  (Linked 
to findings #3, 4, 5, 6, 7, 9, 10, 11, 12, 13) 
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Permissible Activity #4:  Using and integrating technology-based supports and 
interventions as part of the instructional program.  (Linked to finding #3, 4, 5, 6, 9, 
11) 

 
Increasing learning time and creating community-oriented schools: 

Required Activity #1:  Establish schedules and strategies that provide increased 
learning time (Linked to finding #4, 5, 6, 7, 9, 10, 11) 

 
Required Activity #2:  Provide ongoing mechanisms for family and community 
engagement.  (Linked to finding #6, 8) 
 
Permissible Activity #1:  Partnering with parents and parent organizations, faith-
and community-based organizations, health clinics, other state or local agencies 
and others to create safe school environments that meet students’ social, 
emotional, and health needs. (Linked to finding #6, 7, 8) 

 
Permissible Activity #3:  Implementing approaches to improve school climate and 
discipline, such as implementing a system of positive behavioral supports or 
taking steps to eliminate bullying and student harassment. (Linked to findings # 
2, 5, 6, 7, 8, 9, 10) 
 
Permissible Activity #4:  Expanding the school program to offer full-day 
kindergarten or pre-kindergarten.  (Linked to finding #1, 3, 4, 5, 6, 9, 10, 11, 12) 
 

Providing operational flexibility and sustained support 
Required Activity #1:  Give the school sufficient operational flexibility (such as 
staffing, calendars/time, and budgeting) to implement fully a comprehensive 
approach to substantially improve student achievement outcomes and increase 
high school graduation rates.  (Linked to finding #1, 2, 5, 6, 8, 9, 10, 11, 13) 

 
Required Activity #2:  Ensure that the school receives ongoing, intensive 
technical assistance and related support from the LEA, the SEA, or a designated 
external lead partner organization (such as a school turnaround organization or 
an EMO).  (Linked to finding # 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13) 

 
Process Used for Selection 
Selection of the Transformational Model included extensive consultation with a wide 
variety of stakeholder groups, as also described under the narrative section on needs 
assessment. In the Required Activities section of this narrative, the required 
components of the Transformational Model are listed with the reference to the needs 
assessment analysis.   Alignment of required activities of the model with the needs 
assessment analysis clearly demonstrates a compelling case to select the 
Transformational Model for Palm Avenue School.  
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The superintendent held an initial informational meeting with the Palm Avenue staff on 
March 23, 2010, at which time he discussed the school’s status, the possible 
intervention models, the district process, and the tentative timeline.  
 
An overview of the School Improvement Grant for Palm Avenue was presented to the 
Board of Trustees at the school board meeting held on April 13, 2010.  The board was 
given information on the persistently low achievement status and an outline for the work 
that would need to be conducted.  District leadership outlined tasks, set a timeline for 
the work, and scheduled meetings at the school to discuss and receive input on the 
Intervention Models. The board approved a small contract with Pivot Learning Partners 
to provide support to the assistant superintendent in completing the needs analysis and 
writing of the grant.      
 
Two meetings were held on April 20, 2010.  A staff meeting was held to give more 
information about the needs assessment and have staff complete the APS survey.   
 
In the evening of April 20, 2010, a meeting was held with parent leaders from SSC, 
ELAC, and Booster Club.  The district used questions taken from the DAIT Interview 
Questions for Parent/Community, English Learners, and Students with Disabilities.  The 
purpose of the meeting was to discuss the persistently low-achieving status of Palm 
Avenue, and to obtain initial information from the parents regarding school services, 
resources, and parent involvement.   
 
During the week of April 26-30, 2010, all students in 4th – 6th grades took a survey that 
included questions from the California Healthy Kids Survey.  Parental permission to 
participate was granted to 97% of the students. The survey included School 
Connectedness and Safety, School-Based Assets, Internal Assets, and Home-Based 
Assets.  In addition, staff throughout the district assisted in determining support capacity 
for change by participating in the DAS and ISS surveys. 
 
On Tuesday, May 4, the Pivot Learning Partner Project lead conducted interviews with 
all support staff to determine level of service and the ability of the district to sustain 
current improvement efforts and support the SIG required activities.   All district support 
staff was knowledgeable regarding their role in supporting student achievement.  They 
made recommendations as to possible next steps for Palm Avenue and helped inform 
the district as to the choice of an intervention model.   Additionally, DAIT staff from 
KCSOS was interviewed on several occasions during the application process regarding 
status of implementation, possible action steps, and selection of the intervention model. 
 
A meeting was held on May 4, 2010 with teacher leadership.  The district prepared an 
agenda and questions from the DAIT Interview Questions, DAS, and APS.  The meeting 
was facilitated by the superintendent, the assistant superintendent, principal, vice 
principal, and three consultants from Pivot.   The following questions were used as 
topics for discussion. 

1. As the teacher leadership at Palm Avenue, how do we ensure that all students have standards-
based materials in all of the core content area classes? 
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2. At Palm Avenue, what instructional strategies are used in the core programs which support our 
English Learners? 

3. What evidence do you gather as a classroom teacher to ensure that Students with Disabilities 
have access to the core curriculum? 

4. As the teacher leaders, how do you ensure that the California Content Standards are taught using 
standards-based instructional materials? 

5. At Palm Avenue, what are the expectations of intervention programs and services for students 
who are not achieving grade level standards?  What results do you expect? 

6. What kind of resources do you have at Palm Avenue?   
a. Internal resources – Instructional staff, all staff  
b. External – District, consulting, professional development, business, non-profit 

organizations, etc. 
7. What assessment data is used to place students in an intervention? 
8. What assessment data is used to exit students from intervention settings? 
9. How often is the progress of intensive students monitored and placement adjustments made? 
10. What would be some suggestions for instructional schedules that could be implemented to 

increase instructional time? 
11. What specific intervention strategies would you like to see in place? 
12. What would you like to see from your external providers? 
13. When you envision goals for student achievement, what are some ways that you could increase 

parent awareness and communication relating to student instructional activities and 
expectations? 

   
The district held a parent workshop the evening of May 4, 2010.  Fifty-seven parents 
were in attendance, and child care was provided.  The district had prepared a carousel 
format, and eleven questions were created based upon DAIT Interview Questions and 
input from the initial meeting with parent leadership.   
 
The following questions were presented in English and Spanish for parents:   

1. What are some of the challenges you face in being involved in school activities? 
2. What can we do to make school a pleasant place for parents?  
3. What are some of the challenges you face in trying to be involved in your child’s learning? 
4. How can we better communicate with parents? 
5. How can we help you better communicate with teachers and the school? 
6. What are some of the challenges you face in interacting with the school regarding your child’s 

achievement? 
7. How can we help you better monitor your child’s progress (i.e., attendance, grades, homework, 

discipline)? 
8. What are some things the school can do to help students who struggle? 
9. What can the school do to make it easier to help your child at home? 
10. What programs would you like to see offered at Palm Avenue to help your child? 
11. Is there anything else we can do to help make Palm Avenue a better place for you and your 

child? 
 

English and Spanish-speaking administrators from across the district facilitated 
discussion of the questions with their assigned group of parents and charted their 
suggestions for school improvement.  Three Palm Avenue teachers came to observe 
the meeting. The successful meeting went past the scheduled ending time, and many 
parents stayed up to an hour to continue conversations on how to improve achievement 
and parent partnership.  Parents provided valuable and reflective insights that support 
the Transformational Model.  
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A public hearing was held at the Board of Trustees meeting on May 11, 2010, where a 
discussion included a summary of how the school arrived at the point of persistently low 
performance, requirements for each of the models, and the process the district had 
pursued with the extensive needs assessment.   Several parents from Palm Avenue 
addressed the board.  One parent had been present for the workshop and was very 
positive about the format and expressed appreciation at the opportunity to be involved.   
 
Two additional meetings were held with staff at Palm Avenue School.  On May 13, 
2010, the superintendent met with the entire certificated staff to conduct staff 
development in the area of transformational change, and to address questions and 
concerns by staff.  An additional staff workshop was held on May 18, 2010 to obtain 
input by the staff on possible actions that could facilitate the transformation of the school 
and raise student achievement.  
 
A carousel format was used at the meeting, norms were reviewed, and staff numbered 
off into groups that would allow equal opportunity for participation.  The following 
questions were used to engage staff in brainstorming: 

1. What would you suggest that can be implemented to help all students learn and close the 
achievement gap at Palm Avenue? 

2. How can we, as Palm Avenue teachers, meet the needs of all English Language Learners? 
3. What would you suggest as ways that instructional time can be maximized, protected, and 

extended? 
4. How is data used at Palm to make decisions regarding student instruction and entry/exit of 

interventions? 
5. Tell us what kind of staff development you would like to see at Palm Avenue. 
6. What are the barriers to student achievement? 
7. Describe some possible solutions that would help you partner with parents to support student 

achievement. 
8. What instruction do we provide to students who are one or more years behind? 
 

The SIG Application was approved at a specially scheduled Board of Trustees meeting 
on May 25, 2010. 
 
Through the selection of the Transformational Model, the district is seeking sustainable 
change by insisting on and supporting improvement in instructional practice at all sites 
in the district.  Working in collaboration with Pivot Learning Partners there will be an all 
day workshop in June where instructional non-negotiables will be adopted for the entire 
district by all administrators.  Effective August 2010, these district approved instructional 
non-negotiables will be implemented in all four elementary schools and the middle 
school.  Establishing standardized expectations across the district will provide the 
foundation for the Transformational Model to be effective at Palm Avenue.  These 
academic non-negotiables will help assure equity, coherence, fidelity, and rigor for all 
students, regardless of school attendance area.  Through the positive support of 
parents, staff, and the community, the Wasco Union Elementary School District is 
confident that the Transformational Model will be successful and sustainable at Palm 
Avenue School. 
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iii. Demonstration of capacity to implement selected intervention models. 
 
Wasco Union Elementary School District is completely committed to the full 
implementation of the Transformational Model at Palm Avenue School.  
 
Under the leadership of the current superintendent, and with support and guidance from 
Pivot Learning Partners (as described in section “iv”) steady progress has been made in 
building the capacity of the district to improve student achievement.  Notable 
transformational changes include:   

• The district has shifted from a culture of privatization of practice into an 
accountability culture that places student learning first. 

• A new assistant superintendent, who brings considerable experience in site and 
district leadership with similar populations, was hired in December to provide 
instructional district-wide leadership to support principals, teachers, classified, 
and support staff.   

• Ineffective administrators will be removed.  
• New principals have been hired with a clear focus on instructional leadership and 

raising student achievement. 
• Leadership coaching has been and will continue to be provided to principals, 

Cabinet members and the Board of Trustees. 
• Support staff focuses their efforts on removing barriers to student achievement 

and improving academic success through alignment of services. 
• Academic Summits are held for transparency of data and practice. 
• The formation of the Wasco Collaborative Cohort, a PLC of district 

administrators, site principals, and teacher leaders to further commonality of 
instructional practice. 

• District and site administrator coaching and professional development with Pivot 
Learning Partners during the past three years.  

• Teacher Leadership Series Grant through PLP to build teacher capacity in a 
shared leadership system. 

With extensive and deliberate capacity building work at the Cabinet level, the district is 
well positioned to support successful SIG implementation at Palm Avenue.   
 
Resources needed for the school to achieve successful implementation of the plan have 
been fully identified. Funding for the plan will come from a wide range of sources, 
including Title I, Title II, EIA, General Fund, and the School Improvement Grant.   The 
budget and budget narrative describe the activities that will be supported by School 
Improvement Grant funds.  All other activities will be funded by one of these other 
sources. 
 
As referenced earlier, the district has the benefit of a collaborative partnership with Pivot 
Learning Partners and services will be expanded by SIG funds to provide the necessary 
support for successful and sustained implementation.  Pivot Learning Partners will 
provide coaching to the Superintendent, Assistant Superintendent, principals, 
administrative support team, and the teacher leaders.  Additional information is provided 
in section “iv” regarding Pivot Learning Partners.   
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Developing and Increasing Teacher and School Leader Effectiveness 
1.  Principal Replacement: 
As previously mentioned, the current superintendent implemented staffing changes for 
the 2009-10 school year.  The Palm Avenue principal was removed and the current 
principal, Jan Hummel, was chosen based on the following criteria:  

• Highly visible administrator in the district 
• Successfully supervised ASES after school program at the district level  
• Identified by staff as a "problem solver”  
• Strong curriculum and instructional background  
• Extensive professional development background  
• Effective management background 
• Has worked in low performing schools and was successful as a teacher 
• Has a "take charge attitude", tenacity, and good follow-through 
• Positive demeanor and values parents 
• Holds high expectations for students 
• Willingness to address performance issues 

To support the success of the principal in addressing performance issues, implementing 
the transformational model, and focusing on student achievement, job-embedded 
principal coaching will be provided by Pivot Learning Partners. 
 
It is critical for everyone to understand how Palm Avenue must be transformed into a 
sustainable environment of higher achievement for all students.  All stakeholders must 
understand and be connected to the plan, and understand how the work is significantly 
different than “business as usual.”  Work must be done as a team and everyone must 
understand their role and their expected contribution.  The effort will include 
teambuilding, norms, roles, and responsibilities as key strategies to successful 
transformation. 
 
The principal will work with the Assistant Superintendent and the PLP Project Lead to 
develop a communication plan that all stakeholders understand.  Communication is key 
to transparency and the success of the messaging.  Meetings will be scheduled with all 
groups, including teachers and support staff, students, parents, community, and board 
of trustees.  The presentation will include the SIG requirements; grant funding, budget 
narrative, implementation chart timelines, and expectations for involvement and 
implementation for three years and beyond.  The communication plan will include: 

• Principal, Assistant Superintendent, and PLP Project Lead to create a SIG 
resource page on the district website, containing the SIG plan, implementation 
information, upcoming events, FAQs, and other important information 

• Principal, Assistant Superintendent, and PLP Project Lead to create monthly 
calendar of all tasks and professional development to be completed   

• Principal to meet with PLP site coach, Learning Director, Vice Principal, and 
Academic Coach to develop power point presentations on the SIG requirements, 
implementation expectations, and timelines 

• Orientation with Leadership Team 
• Certificated and classified staff meetings 
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• Invite parents to meetings, including SSC, ELAC, and Booster Club 
• Conduct orientation with Student Council 
• Share information with Superintendent’s Administrative Cabinet and district 

support team  
• Presentation and updates to the Board of Trustees on implementation timelines 
• Include SIG progress updates on agendas for SSC, ELAC, Booster Club, 

Leadership Team, and Student Council 
   
2.  Use rigorous, transparent, and equitable evaluation systems: 
The district has already negotiated a revision to the collective bargaining agreement to 
develop a new evaluation tool that will be based on California standards for the teaching 
profession.  The assistant superintendent will be meeting with union representatives to 
agree upon a new tool to be implemented during the 2010-11 school year.   
 
In addition to the CSTP in Year 1, the district will negotiate with the teacher’s 
association an evaluation system that takes into account “data on student growth as a 
significant factor as well as other factors such as multiple observation-based 
assessments of performance and ongoing collections of professional practice reflective 
of student achievement” for implementation in Year 2. 
 
3.  Incentives: 
The district is prepared to reward school leaders, teachers, and other staff who increase 
student achievement.   

• An opportunity to be part of a progressive initiative, with shared values and a 
strong commitment to meeting the learning needs of all children at the school as 
“Champions for Change!” 

• Incentives for staff attendance based on a progressive scale, up to $100 each 
quarter, to be given in a requisition for instructional materials/supplies. 

• Teacher leader stipends, release time, and compensation for planning and 
conducting professional development. 

• Paid professional development for all staff instead of release time. 
• Additional paid planning and collaboration time. 
• Options for flexible work hours and yard duty release. 
• By the end of Year 1, staff who after ample opportunity, have not improved 

professional practice and engaged in the Transformational Model, may be 
subject to reassignment to another grade level based on the educational needs 
of the school or involuntary transfer options to meet the educational needs of the 
district, made available through the “Collective Bargaining Agreement Between 
the Wasco Union Elementary School District and the Wasco Elementary 
Teachers Association/NEA“.   This will become effective in Year 2 of the grant. 

 
4.  Ongoing, high-quality, job-embedded professional development: 
Teachers, principal, and administrative team will receive extensive job-embedded 
professional development for each year of SIG: 

• A “Teacher Leadership Series” follow up and implementation as provided by 
Pivot Learning Partners 

Revised 8/26/2010 
 



                                                                      Page 39 of 180 

• Culture and Team Building professional development for site staff 
• Professional Learning Communities, Cycle Of Inquiry, Best Practices, and 

building leadership capacity for teachers and administrators provided by PLP 
• Behavior Management , Classroom  Organization, and Student Engagement 
• Explicit Direct Instruction 
• Framework Studies – RLA, Math, Science, Social Studies, Visual and Performing 

Arts, and Physical Education 
• Teachers will receive training related to English Language Learners, such as 

ELD, Specially Designed Academic Instruction in English (SDAIE), and using the 
ELA/ELD Standards Maps 

• Wasco Collaborative Cohort 
• EL Network – secondary and elementary 
• Training on the use of Online Assessment System (OARS) INSPECT formative 

assessment feature that enables teachers to use this technology tool to quickly 
design formative assessments based on the state standards. 

• Balanced English Language Arts professional development on the newly adopted 
English-Language Arts curriculum, including the new English Language 
Development (ELD) components –  McMillan/McGraw-Hill Treasures for K-6 and 
National Geographic- Hampton Brown Inside intensive intervention reading 
curriculum for grades 4-8 

• Accommodations and modifications for students with disabilities and diverse 
learners, including medically challenged students 

• Understanding issues related to poverty 
• Directed activity-based Recess training and support  
• Anti-Bullying and Asset Building  Bullying at School  
• Building parent, school, and community partnerships 

 
Additional professional development each year: 
 
Year 1:   

• Framework Studies – Reading-Language Arts and Mathematics 
• Classroom Management 
• California Standards for the Teaching Profession 
• Explicit Direct Instruction 
• Lesson design and implementation  
• ELD/ELA Standards Maps 
• Checking for Understanding 
• Academic Language 
• Formation of EL Elementary Network, in collaboration with the secondary 

network, development of student voice piece of the network process 
• Smart Boards, computers, and other classroom/site/district technological 

instructional tools 
• Book studies - Ruby Payne, A Framework for Understanding Poverty, Classroom 

Instruction that Works by Marzano 
• Administrative Walk Throughs with Pivot and other consultants/providers 
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Year 2:   

• Classroom management follow up 
• Lesson Study in RLA, ELD, and Math 
• Professional Development in Bloom’s Taxonomy 
• Graphic organizers and writing 
• Book studies, Dealing with Difficult Parents by Todd Whitaker,  Strategic 

Teaching and Learning (CDE press), and A Taxonomy for Learning, Teaching, 
and Assessing: A Revision of Bloom's Taxonomy of Educational Objectives by 
Kathleen A. Cruikshank 

• Book study for administrators, Instructional Rounds by City, Elmore, et al. 
• Framework Study - Science and Social Studies  
• Science and Social Studies - academic language, sentence frames, and 

integration with the core 
• Administrative Walk Throughs with Pivot and other consultants/providers 

 

Year 3:   
• Classroom management follow up 
• Framework Studies – Visual and Performing Arts, and Physical Education 
• Book study, Instructional Rounds in Education, by City, Elmore, et al. The Art and 

Science of Teaching by Marzano, Results or Results Now by Schmoker.   
• Framework Study – P.E. and Visual and Performing Arts  
• Administrative Walk Throughs with Pivot and other consultants/providers 

To protect instruction time, the district will make every effort to hold trainings before the 
school year begins, after school, and on Saturdays.  Given the extensive amount of 
training that both teachers and administrators will be attending, it will be necessary to 
provide some substitute coverage for release time, and for teachers who need to make 
up training time.  The district has an adequate pool of substitutes.  Every effort is made 
to assign substitutes who are known and trusted by the teachers.  These “preferred 
providers” are consistently assigned to the same grade level and teacher so they are 
more a part of the school community, appropriately trained to work at Palm Avenue, and 
will maintain a consistent environment for the students.    
 
5.  Recruit, place, and retain staff: 
Teachers across the district will be allowed to work within the extended day/extended 
year program.  At the end of Year 1, the district and consultants from Pivot Learning 
Partners will evaluate the level of instructional implementation based on the 
professional development conducted.  For Year 2, the district will consider more flexible 
work conditions and work hours to extend the instructional day if instructional 
improvement is significant enough to allow for these adjustments. However, the major 
focus of maintaining consistency in fidelity and rigor during the regular school day will 
remain paramount.  Through the building of a positive culture as “Champions for 
Change,” Palm Avenue will become a school where teachers in the district will want to 
work! 
 
Permissible 2:  Measure change in instructional practice:   
An evaluation piece will be built into all professional development activities to set goals, 
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measure level of implementation, and determine further training needs by measuring 
observable change in instructional practice.  An extensive evaluation will be conducted 
at least once each year to gather information regarding direct instruction practices, time 
on task, standards alignment, and support for struggling students and English Learners.  
Additional evaluations will include classroom observations, interviews with staff, and 
review of data. 
   
Comprehensive Instructional Reform Strategies 
1.  Implementation of core and intervention programs 
The Reading-Language Arts Toolkit and the Mathematics Toolkit were used as the 
foundation for the process in selecting new mathematics and reading-language arts 
curriculum for the district.  In addition, district data was used to identify new instructional 
programs and strategies that are research-based, vertically aligned from one grade to 
the next, and that will meet the needs of the student population at Palm Avenue.  As 
noted above, the teachers, principals and district administrators will be trained in these 
programs and strategies.  They include: 

• English-Language Arts at the elementary level:  The current program no longer 
meets the instructional needs and lacks the resources to increase achievement.  
McMillan/McGraw-Hill Treasures, including 60-minutes of ELD instruction, needs 
to be purchased to provide increased vocabulary, writing, and support for English 
Learners.  Increased intensive intervention lessons are included as part of the 
core and will be taught during the school day to meet the needs of English 
Learners and struggling readers.  The new state adoptions contain appropriate 
levels of rigor and curricular alignment that will provide improved access to 
mastery of grade level standards.   

• National Geographic- Hampton Brown Inside intensive intervention reading 
curriculum for grades 4-8 is needed for core replacement, and Steck-Vaughn 
Gateways will be implemented for special education in grades 4-8 for students 
who qualify. 

• Mathematics at the elementary level: Houghton-Mifflin California Math  
• A mathematics intervention program will be selected and purchased as required 

through the district DAIT plan. 
• An instructional delivery methodology:  DataWorks Explicit Direct Instruction, a 

research-based program that will be used throughout the school day to ensure 
access for all students to master grade level standards each day, including 
English Learners, students with disabilities, and struggling students. 

• Response to Instruction and Intervention (RTI2) will be supported by a district-
funded Intervention Resource Teacher, who will support all sites with 
implementing their RtI2 pyramid of interventions. 

• The district will maintain the current level of coaching support with a half-time 
Academic Coach as provided in 2009-10 (not funded by SIG). 

• A Learning Director (LD) will be added to the staff.  This new administrative 
position will provide instructional assistance and ongoing support to all teachers 
in all subjects, primarily targeting English-language arts, math, and ELD.  The LD 
will coach and monitor teachers in lesson design, deepen their knowledge of 
content and instructional delivery, model instructional strategies reflecting current 
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research, and support methods that engage students in constructing their 
understanding.  (By the end of three years, this position will be phased out due to 
increased student achievement). 

• Four half-time intervention teachers will deliver the Inside program to students 
(phased out over the years of the grant as student achievement increases). 

 
2.  Promote the continuous use of data 
Supported by PLP, administrators and teacher leaders will promote the use of data to 
make instructional decisions.  The staff will use district pacing guides as the foundation 
for standards-based good first instruction, common formative assessment, error 
analysis of common formatives, followed by immediate enrichment or intervention that is 
differentiated based on student need.  Following reteaching, another common formative 
assessment will be administered.  Continuous focus on standards instruction will yield 
stronger student results on benchmark assessments.   
 
Following the CST and benchmark assessments, three Academic Summits will provide 
principals with the opportunity to share data results with the entire management team.  
Summary discussions will help design and put in place “dashboards” to allow access to 
data by teachers, students, and parents.  The process will support Teacher Leaders 
facilitation of the Cycle of Inquiry to delve deeper into the data, focus on subgroup 
information, and determine best practices and next steps in raising student 
achievement.   
 
The Learning Director (LD) will support and monitor teachers in the collection and 
analysis of assessment data from a variety of sources and use the data to inform 
instruction and monitor student learning.  The LD will work with all site teachers in using 
assessment data to establish student learning goals, plan, differentiate, and modify 
instruction.   
 
Permissible 1:  Conduct periodic review of curriculum implementation 
The district is fully prepared to support the principal of Palm Avenue in assessing 
standards-based instructional practices through curriculum implementation. 

• An additional administrative position, Learning Director, will support the principal 
in monitoring curriculum, instruction, professional development implementation, 
and coaching support to teachers.  

• The principal of Palm Avenue will require and review lesson plans weekly in all 
subjects at all grades.   

• Regularly scheduled walk throughs with the principal of Palm Avenue will monitor 
fidelity of implementation and impact on student achievement.   

• Implementation evaluations for professional development strategies will focus on 
standards-alignment and rigor, to collaborate that instructional materials are 
supporting student mastery of standards, and not merely focused on completion 
of an activity.   

• UCLA Walk Throughs will be scheduled by teachers to provide peer support for 
instructional strategies and curriculum implementation. 
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Permissible 2:  Implement a school-wide RTI2 model  
Wasco Union Elementary School District is committed to developing an RTI2 model.  In 
May 2010, a position for Intervention Resource Teacher was added.  Under the 
direction of the Assistant Superintendent and the supervision of the principals, the 
Intervention Resource Teacher will support and assist teachers in providing intervention 
services to students.  This district-level position will oversee the RTI2 program in the 
district, provide support with formal and informal classroom assessments, assist in 
diagnosing academic problems, and plan appropriate instruction to meet intervention 
needs.  Responsibilities include: oversee and monitor services delivered to students, 
assist with data analysis, and monitor student achievement to verify students are 
making progress with the prescribed interventions.   
 
The Learning Director will work directly with the Intervention Resource Teacher to 
ensure access to assessment data, ensure diagnostic assessments are administered in 
a timely manner, and monitor the instruction and materials provided as intervention.  
   
Permissible 3:  Professional development to support students with disabilities 
and English Learners 
 
In an effort to narrow the achievement gap for the Students with Disabilities subgroup, a 
special education review and analysis is necessary for the district to provide a quality 
program without additional burden on general funds.  At Palm Avenue, it may be 
necessary to determine ways to reallocate existing resources while maintaining program 
integrity for all students.  In order to effectively and efficiently serve students with 
disabilities in the least restrictive environment and monitor that over-identification of 
students is avoided; a thorough operations analysis will be conducted.  This analysis will 
identify service delivery options that may be expanded or modified.   Recommendations 
will detail how to reallocate resources and improve the overall effectiveness of the 
program that will yield results consistent with the district’s core value of success for all 
students. 
 
Professional development to support English Learners is also necessary and will be 
provided in a continuously scheduled calendar of activities. The district will contract with 
KCSOS and PLP for a wide-range of professional development services, including best 
practices, language objectives that support state standards in core instruction, and 
creating an effective ELD program.  Collaboration between Palm Avenue and all other 
district schools will focus on sharing instructional strategies, classroom coaching, and 
effective data analysis practices. 
 
Permissible 4:  Technology-based supports and interventions 
Palm Avenue will implement a technology-based instructional intervention for all 
students, such as SuccessMaker® by Pearson.  Currently, the district does not have a 
program in place and had been reviewing several programs prior to the SIG notification.  
For Palm Avenue, the district is considering a program that goes beyond one-size-fits-
all teaching to provide standards-aligned, research-based instruction to engage the 
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media-savvy learners in our classrooms.  A comprehensive program will include the 
following features: 
 
Full K-8 reading and mathematics curriculum - Support for all K-6 learners with 
balanced, integrated literacy instruction and highly visual, interactive math instruction.  
Individualized learning sequence - Learners will experience dynamic movement 
through the courseware based on their individual performance.  
Enhanced Reporting - The reports provide a more detailed view of student progress to 
round out the array of at-a-glance information available.  
Truly Personalized Learning - A wealth of supportive features—including immediate, 
contextualized feedback, a learner-directed instructional sequence, rich audio and 
visual cues, and the power to automatically differentiate instruction—provides a high-
quality, personalized experience for every student, including English language learners, 
students with disabilities, and students engaged in the RtI2 process.  
 
To meet the high student need and provide adequate opportunity, duration, and time on 
task, an additional computer lab will be added to the campus.  All computer labs, staffed 
with a classified Technology Intervention Specialist, will be available to students before 
school and during lunch and recess on a voluntary basis. All classes will be assigned 
weekly computer time during the school day, and the program will be integrated into all 
after-school programs and extended learning times.  Additionally, the program will be 
integrated with the availability of the extended library hours and parent education 
center.  Professional development for instructional staff will provide training on the 
computer-based learning software that will be incorporated into universal access time in 
the regular classroom. 
 
During the needs assessment, teaching staff requested additional professional 
development in utilizing the current technology available in their classrooms, such as 
Smart Boards.   In order to make use of Smart Board more effective with the new 
curriculum, the purchase of remote controls will allow for greater teacher movement 
during instruction and speakers will provide greater flexibility in technology use.  
Additionally, student response pads will be introduced and allow for implementation of 
weekly common formative assessments, while decreasing the need for excessive 
photocopying. 
  
Increasing Learning time and creating community-oriented schools 
1.  Establish schedules and strategies that provide increased learning time 
Palm Avenue will offer creative opportunities to extend the school day and school year 
before school, after school, lunchtime and recess interventions, and summer 
acceleration academies. 
 
Before School - Computer labs will be staffed with a classified Technology Intervention 
Specialist and the selected learning software program will be available to students 
before school on a voluntary basis.  The library will also be open.  In addition, teachers 
and classified staff will provide enrichment before school, such as Chess Club, Books 
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and Breakfast, Reading Buddies, and other activities that will support enrichment and 
academics. 
   
After School – After school, while students work with learning software, teachers will 
provide small group instruction to targeted groups of students on diagnosed 
weaknesses in learning and reading comprehension.  Paired Reading resources will be 
purchased, with technology support software, to increase comprehension, provide a 
balance between narrative and expository text, and enhance reading with academic 
vocabulary and valuable background knowledge. Additional staff will provide enrichment 
for students who are mastering standards, such as visual and performing arts, special 
interest clubs, and book studies of current popular children’s literature from the 
California recommended reading list. 
 
Summer Acceleration “Step Up” Academy: Step Up Academy from DataWorks - 
The Step Up Academy (SUA) will provide an additional 15 days of instruction each year.  
This academy program was originally developed to prepare English language learners 
for the upcoming school year, thereby increasing their academic success. The approach 
was so successful that the philosophy and strategies are now aimed at helping all 
students succeed in the classroom.  
 
While most summer school programs focus on remediation for struggling students, the 
SUA accelerates students and prepares them for the upcoming school year.  During the 
Step Up Academy, students are pre-taught material they will encounter for the first time 
the following school year. By frontloading the curriculum, students are given a 
foundation upon which to build subsequent knowledge.   Services from DataWorks 
include leadership and teacher training, pre-written lessons, workbooks, and all other 
necessary materials needed to effectively run a summer academy. 
 
Teachers who participate in the program are trained in the use of research-based 
Explicit Direct Instruction strategies that will advance students’ academic and cognitive 
growth. The training is then applied into practice in the academy classrooms. Teachers 
gain real-world experience in using research-based practices, and additional daily 
coaching and feedback sessions give teachers guidance on how they can further 
increase their instructional effectiveness.  
 
Teacher leaders will determine the essential standards to be addressed in the Step Up 
Academy.  DataWorks provides all lessons, enabling teachers to focus on applying the 
practices proven to facilitate student learning. All lessons are on grade level and the 
objectives come directly from the state standards. Teachers are provided with a manual 
that includes all the material in the student handbook plus a Power Point presentation of 
the lesson material.     
 
2.  Provide ongoing mechanisms for family and community engagement 
To create a friendly, welcoming school atmosphere where parents are truly partners, 
Palm Avenue will implement a number of effective strategies, services, and programs to 
engage parents in the school experience: 
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• Parent Center – The school will create a Parent Center, open two nights per 
week, which will provide computer access, resources, activities, primary 
language books, and homework help for parents and students. 

• Extended Library Hours – Palm Avenue will extend library hours to coincide 
with the Parent Center, to allow parents to check out books with their children 
and allow student access to Accelerated Reader. 

• Summer Library Hours – The school will open the library to parents and 
students one morning each week over the summer.  The principal and librarian 
will develop a summer reading program incentive to encourage students to read.  
The automated call system will be utilized to notify parents about library 
availability and hours of operation. 

• Student Planners – Student planners will be used for all students in grades 1-6 
to learn organizational skills and to keep parents notified of homework 
assignments.  Student planners also will serve as a valuable home-school 
communication tool. 

• ABI System – Internet-based communication tool available through the student 
information system, ABI allows parents to access up-to-date information about 
their child, such as attendance, tardies, grades, and assignments.  

• Additional Parent Conferences each Report Card Period - Throughout the 
needs assessment, parents and teachers expressed a concern that more parent 
conferences were needed throughout the year.  Palm Avenue staff will expand 
parent conferences beyond first quarter, to offer parents the opportunity to 
conference at semester and third quarter.  The principal and Learning Director 
will develop incentives for parents, students, and teachers with the goal of getting 
100% of parents to attend conferences during grading periods. 

• Parent Education - Parent Education and Empowerment classes, such as 
Parent Institute for Quality Education (PIQE), will be offered to all parents at 
Palm Avenue.  This powerful education series teaches parents how to engage in 
their child’s education, provides them with strategies to discuss their child’s 
academic progress, and gives information on how to navigate the education 
system.  Over the duration of grant funding, parents will take a more active role in 
providing parent education workshops for their peers. 

• Parenting Support Group – The Principal and Vice Principal will identify parents 
of at-risk students for inclusion in the Parenting Support Group, to establish 
consistency in home-school structures that can have a positive impact on 
behavior and engagement in school. 

 
Permissible 1:  Creating a safe school environment 
According to the student surveys conducted during the needs assessment, the district 
and site must provide a physical environment where all students feel safe at all times.  
Students expressed a need for additional support on the playground to provide inclusion 
and decrease bullying.  Referral and suspension data also support the need for 
additional asset building and professional development to provide more opportunities for 
structured activity during times when students are out of class. 
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• Maintain Half-time Vice-Principal – The district provides a half-time Vice 
Principal at the site, and will continue to maintain that district service through the 
duration of the SIG funding. 

• Activity Leaders – Two Activity Leaders will be trained in Play-based 
professional development and provide organized activities on the  playground 
before school, at recess, and during lunch to increase safety, increase feelings of 
student inclusion, and reduce bullying. 

• Conflict Mediation - A Conflict Mediation program will be started to support 
students in learning to resolve conflicts peacefully, and have a positive impact on 
referrals and suspensions.  Students in grades 5-6 will be recruited, trained, and 
be available on the playground to counsel students who have conflicts and 
mediate solutions. 

 
Permissible 3:  Improve school climate and discipline 
Throughout the needs assessment, concerns were expressed about the need to 
improve the school climate and discipline process.  Parents expressed a need for a 
warm, friendly school environment where they will feel welcome.  Additionally, referral 
and suspension data, as well as feedback from staff support the need for behavior 
management training.  Students also need to be included in the development of 
classroom rules and have more ownership in the school environment. 

• Behavior management training – Professional development in Behavior 
Management will be provided for all staff.  Strategies will help solidify RTI2 Tier 1, 
2, and 3, behavior interventions.  Evaluation will include implementation of 
strategies, referral and suspension rates, and student survey results at the end of 
Year 1, and used to design follow up training needs for Year 2. 

• Training for office staff in customer relations and communication – The 
principal will meet monthly with office staff and provide inservice on customer 
relations, customer service, and communication.  Staff will be sent to training or 
professional development, if needed. 

• Training for Student Council – Student Council representatives will participate 
in the annual leadership training held at the local community college to increase 
positive student leadership at the school.  Student Council will help develop 
innovative programs to improve the overall school climate and instill school pride. 

 
Permissible 4:  Expanding the school program to offer pre-kindergarten 
Palm Avenue School currently offers full-day kindergarten to all students.  Since many 
students come to kindergarten without any preschool experience, a morning readiness 
program to prepare students to enter kindergarten will be offered.  Beginning in August 
2010, the school will hold a two-week Kinder Camp to provide student orientation to the 
campus, gain experience with classroom routines and procedures, and introduction to 
targeted kindergarten standards.   
 
Kindergarten Orientation for parents and students will be held before school begins.  
This will allow parents and students to meet the principal, teachers, visit the campus, 
and learn about the academic program.   As an incentive, each student will receive a 
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homework packet with school supplies, a special book, and a “Welcome to 
Kindergarten” school t-shirt. 
   
Providing operational flexibility and sustained support 
1. Operational flexibility to implement a comprehensive approach to 

substantially improve student achievement outcomes 
The principal will monitor integration of the SIG goals into the SPSA.  The district will 
continue current practice of site-based management in regards to state and federal 
categorical spending.  The district office and the county office will provide technical 
support and advisement to the principal in leveraging available funding to meet student 
needs. 
   
2. Ongoing intensive technical assistance 
The district has demonstrated capacity on how SIG funding and other available 
resources will be used to support the Transformational Model.  The human and fiduciary 
resources will more than adequately support Palm Avenue in the full and effective 
implementation of the required and selected activities for the school’s transformational 
model.  Extensive information has been included in the narrative for the specific 
utilization of resources to support the planned school improvement activities.  The 
successful implementation of strategies will be closely monitored as we use our 
implementation chart as a checklist for success.    
   

• Pivot Learning Partners will provide coaching support at the site and 
district level.  Included will be building site and district capacity for 
sustaining the work at the conclusion of the grant period, including 
expanding a community-wide collaborative of faith-based, business, 
service organizations, professional organizations, child services 
departments, Paramount Farms, and so forth, to provide support in 
achieving academic excellence. 

• KCSOS will provide support with the development of Single Plan for 
Student Achievement, to design goals that will incorporate the required 
activities for SIG and DAIT. 

• KCSOS will provide additional support at the district level through the 
monitoring of implementation.  

 
iv. The External Provider 
 
Throughout the SIG application process, perspective providers were contacted to 
discuss possible scope of service and level of support available.  Numerous providers 
were reviewed for a wide variety of services and professional development.  Criteria 
used for selection was the qualifications and experience of the consultants, record of 
effectiveness in providing support for school improvements, cost effectiveness, areas of 
expertise, and research base.  The activities described throughout the budget narrative 
and implementation charts are the results of a thorough, rigorous, and judicious process 
for selecting the best research-based services and professional development to meet 
the specific needs at Palm Avenue, as identified in the findings.  
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Wasco Union Elementary School District chose to expand its work with Pivot Learning 
Partners (formerly Springboard Schools) to include external provider services for the 
Palm Avenue SIG application.  The selection was based on Pivot Learning Partner’s 
proven record of improving teaching and learning in underperforming schools and 
districts.  Additionally, when it came time to select an external provider for the SIG work, 
Wasco Union Elementary School District was interested in a provider with the capacity 
to maximize the coordination and alignment of SIG activities, the DAIT work conducted 
through KCSOS, as well as other consultants for targeted areas of need.   The support 
from Pivot Learning Partners is showing results in four of the five schools district-wide, 
as cited earlier in the needs assessment, and stakeholders expressed interest in 
maintaining consistency with current systems change practices.   
 
The district began its working relationship with Pivot through a number of contracts that 
involved leadership coaching to principals and professional development opportunities.   
Through this work, the district came to learn more about the full range of services Pivot 
Learning Partners offers, including research-based best practices, professional 
development, coaching expertise, and an undying commitment to equity.   
 
Pivot Learning Partners is a nonprofit education reform organization with a fifteen-year 
record of turning around underperforming schools and districts through research-based 
training and coaching for education leaders from the boardroom to the classroom, board 
members, superintendents, central office leaders, principals, and teacher leaders. With 
a key focus on systems change, Pivot Learning’s combination of professional 
development, individualized, follow-up coaching, and data tools helps education leaders 
at all levels of the system build capacity within their schools and districts to raise student 
achievement and narrow the achievement gap among all subgroups.   Through this 
systemic and sustainable improvement process, the district will ultimately turn Palm 
Avenue School into a vital place to learn, creating a future in which all students learn to 
high levels, and where race, class, language, and gender are no longer good predictors 
of educational outcomes.  
 
In 1995, Pivot Learning Partners was founded as the Bay Area School Reform 
Collaborative (BASRC) with a $50 million grant provided jointly by the William & Flora 
Hewlett Foundation and the Walter Annenberg Foundation. BASRC used these grant 
funds to develop the Cycle of Inquiry model, a data-based decision-making process 
whose effectiveness in improving student outcomes was documented through a five-
year independent study conducted by researchers at Stanford University’s Center for 
Research on the Context of Teaching (CRC). On this basis, Hewlett and Annenberg 
provided BASRC with a second round of funding in the amount of $40 million. BASRC 
was the only one of the Annenberg Challenge sites to demonstrate statistically 
significant improvement in test scores, and the only site to be granted a second round of 
funding on this basis. With these funds, BASRC embarked on a new imperative to 
strengthen the focus on district-level change, and to build a sustainable business model 
to scale up the program. In responding to these new challenges, BASRC has always 
been an organization that responds to new challenges and has reinvented itself several 
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times, changing its name first to Springboard Schools to reflect a wider presence in 
California when it established regional centers in the Central Valley and Southern 
California in 2004 and 2005 respectively, and then to Pivot Learning Partners in 2009 
with the launch of major district redesign projects.  
 
Today, Pivot Learning Partners operates a core District Partner program that consists of 
a statewide network of some fifty districts, in which Pivot Learning Partners has 
demonstrated the most significant impact on student achievement.  Through long-term 
partnerships with districts across California, Pivot Learning Partners brings together its 
core operating principles of research, professional development, and coaching to create 
a customized package of support for district-level and district-wide change.  Analysis of 
data from District Partners has shown that these districts consistently improve at a 
faster rate than the state as a whole.   
 
Pivot Learning Partners’ record in improving schools is equally strong. In fact, Pivot 
Learning Partners has an excellent record of school improvement for Program 
Improvement schools. Thirty-eight such schools made safe harbor in 2007-08; nearly 
12% of the 113 California schools that exited Program Improvement in 2008-09 were 
Pivot Learning Partners schools. The district’s 3-year relationship with Pivot has 
provided a basis for information and recommendations contained within this application. 
  
v. Align Other Resources with the Selected Intervention 

Models 
 
The district has fully identified the resource needs to achieve successful implementation 
of this plan, which will build upon current site and district reform efforts.  Funding for 
these initiatives comes from a wide range of sources including:  General Fund, Title I, 
Title II, Title III, EIA, and other categorical allocations.   The district will maintain current 
staffing, funding, materials, and technical support.  All SIG funding will be used to 
provide additional services and supports to students and staff that will supplement 
current resource levels.  The budget narrative and implementation chart show the 
activities that will be supported by School Improvement Grant funds.  All other activities 
will be funded by site or district general fund or categorical programs.  The revised 
Single Plan for Student Achievement will reflect a cohesive, comprehensive effort to 
maximize all fiscal and human resources to increase student achievement. 
 
As noted in the LEA Budget Narrative, only minimal SIG funding for grant coordination 
by KCSOS and district indirect costs will be kept at the district level.  The majority of 
SIG funding will be channeled to the site.  District administrators will be responsible for 
ensuring the coordination of SIG with other categorical funding to provide maximum 
effectiveness in the use of all resources.  The Assistant Superintendent will have the 
lead for this responsibility.  The following staff, paid by district general and categorical 
funds, will provide onsite and technical support for Palm Avenue, at no cost to SIG: 

• Superintendent 
• Chief Business Officer  
• Assistant Superintendent for Educational Services 
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• Director of State and Federal Programs 
• Director of Technology 
• Director of Special Education 
• Director of Food Services 
• Director of Maintenance, Operations, and Transportation 
• Principal of Palm Avenue 
• Vice Principal of Palm Avenue 
• School Nurse 
• Migrant Resource Teacher 
• Academic Coach 
• School Psychologist 
• Intervention Resource Teacher 
 

vi. Align Proposed SIG Activities with Current DAIT 
Process 

 
The district DAIT Provider is Kern County Superintendent of Schools, and the School 
Improvement Grant External Provider will be Pivot Learning Partners.  Pivot consultants 
and KCSOS attend all meetings held for the purpose of DAIT or SIG, thereby 
collaborating on the coordination of DAIT services and SIG activities.   Additionally, 
KCSOS staff was interviewed on several occasions throughout the SIG needs 
assessment as to current levels of implementation, possible action steps, district 
capacity, and recommendations for the selection of the intervention model. 
 
School year 2010-11 will be Wasco Union Elementary School District’s fourth year as a 
DAIT designated district with KCSOS as their DAIT provider.  Correspondingly, school 
year 2010-11 will be the fourth year that Pivot Learning Partners has been involved in 
district improvement efforts.  The Pivot “Scope of Work” will assure that activities work 
in conjunction with DAIT goals, to comply with the expectations articulated by the 
California Department of Education (CDE) for Local Education Agencies (LEAs) in 
Corrective Action of Program Improvement.  For 2010-11 the “Scope of Work” for both 
Pivot Learning Partners and KCSOS will be expanded to include support and technical 
assistance for the implementation of SIG activities.   
 
During the period of SIG funding, each regularly scheduled DAIT meeting agenda will 
include a specific item on monitoring and reviewing SIG activities and their alignment 
with DAIT recommendations.  Pivot consultants and KCSOS attend at all meetings.   
 
vii. Modify LEA Practices or Policies 
 
The SIG application outlines activities that will increase student achievement, teacher 
effectiveness, and parent involvement.  In order for Palm Avenue to implement the SIG 
plan fully and effectively, minimal changes in LEA Practices and Policies are necessary: 

• Flexibility for teachers through a range of incentives (as described earlier) 
• Additional administrative support for the site principal 
• Hiring additional staff (e.g. extra intervention specialists) 
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• Creating a pool of “preferred provider” substitutes to minimize disruption 
• Additional instruction time during the week, and additional days of instruction 
• Additional teacher planning and collaboration time 

These changes in practices and policies have already been approved in concept, by 
district and site administrators, as well as teacher leadership and parents.  These 
changes do not require any altering of the collective bargaining agreement.   
 
Although the development of a standards-based evaluation tool for certificated staff has 
already been agreed upon, the district will enter into contract negotiations during 2010-
11 to include student performance data in the evaluation process.  Please see p. 94 of 
the Implementation Chart.  The superintendent held an initial meeting with 2010-11 
union leadership in June. 
 

viii. Sustain the Reforms after the Funding Period Ends 
 
As noted on Form 8 of this application, Wasco Union Elementary School District is 
submitting a waiver to extend the funding through September 30, 2013.   
 
During the three years of the grant, much of the focus of the SIG activities is to build 
human resource capacity in the school and district that will sustain the improvements 
beyond the length of the grant.   As shown on the budget, a large portion of the funds 
will be spent on training and professional development over the three year period, in 
addition to additional instruction for students to accelerate achievement.  This intensive 
amount of training and professional development is not intended to continue past the 
three years, and should not be needed at that level.   Throughout the duration of the 
grant, the school and district will focus on increasing proficiency in practice during Year 
1 and Year 2.  By Year 3, the district plans to remove adult-level scaffolding that has 
been put in place to increase student achievement.  Building capacity with systems 
change places effective practice at the classroom level: 

• Meet the needs of the whole child 
• Provide good first instruction based on state standards  
• Intervene immediately with a prescribed response as part of the regular school 

program 
• Intensive intervention provided to an extremely limited number of students who 

did not respond to initial instruction and reteaching  
• Meet social and emotional needs of all students  
• Engage in effective and efficient data analysis to make immediate adjustments to 

the instructional program 
Only limited interventions outside the school day and a normal amount of job-embedded 
professional development should be required and can be amply supported through 
district funds at the end of the grant (e.g. Title I, Title II, EIA, and General Fund).    
 
In contrast to 2009-10, in 2013-14, Palm Avenue will be completely transformed.  There 
will be clear demonstration of their motto, “Champions for Change!”: 

• Strong, effective instructional leaders, including not only the principal but a cadre 
of teacher leaders 

• Talented, well trained staff 
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• A culture of learning – where accountability is observable, and advancing student 
learning is the primary outcome   

• An instructional program that is research-based and vertically aligned from one 
grade to the next as well as aligned with California’s adopted academic 
standards 

• Effective instructional practices to meet the needs of all children, including 
strategies for teaching academic content to EL students and students with 
disabilities 

• Strong, effective ELD that is aligned with their English-Language Arts curriculum, 
• Effective intervention plans that address the needs of students and allows them 

to get the help they need when they need it  
• English-Learners (ELs) and Students with Disabilities (SWDs) have access to a 

rigorous core curriculum 
• Create vibrant Professional Learning Communities that support continued 

learning and growth  
• Utilize student data on a routine basis to inform and adjust instructional practices 
• Instill a strong sense of school pride 
• Become a school that models high professional standards for all staff and the 

profession of teaching is viewed as a transparent practice within a professional 
learning community                                            

• Continually draw on “best practices” to address new challenges 
• Create a welcoming and caring environment for staff, students and their families 
• Parents are empowered and involved in their students’ education 
• Parent leaders take an active role in parent education and support to their peers 
• Engage families and community members in partnerships that support student 

learning 
 
Within three years, transformational change will be alive within a vibrant engaged 
school community of active learners, invigorated teachers, involved parents, and 
community members.  “Champions for Change” will become a reality and the 
improvement efforts will be the result of a focused collaborative effort.  Palm Avenue will 
become a model school where parents want their children to go, students have a strong 
sense of connectedness, and staff have intrinsic pride in a job well-done based on the 
high numbers of proficient students who are academically prepared to meet the 
challenge of future schooling.   
 
The district and the teachers’ union may negotiate on a number of the successful “best 
practices” emerging from this model, hopeful that some of the design features in the 
Transformational Model can become part of the normal contract and normal policies 
and procedures for the entire district.    
 

ix.  LEA’s Annual School Goals for Student Achievement 
 
The annual goal is to reduce the percentage of students who are non-proficient in 
reading-language arts and mathematics by 10 percent or more from the prior year, for 
all students and for each subgroup in grades 2-6, as measured by the California 
Standards Test.    
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Additionally, site and district leadership will monitor student achievement results in 
grades K-1 for increases in students meeting grade level standards as measured by 
local assessments, decreasing the percentage of students who are non-proficient by a 
minimum of 10% each year.  For reading-language arts, 2010-11 local assessments will 
be the baseline for this achievement target due to a new curriculum adoption and 
refinement of benchmark and pacing.  
 
Students who are two or more years below grade level will achieve two years of 
academic growth for every year of instruction.  Site administration, district leadership, 
and the Intervention Resource Teacher will monitor these students to ensure fidelity in 
curriculum implementation and achievement results.    
 
Work has been completed by teacher leadership to refine the benchmark and pacing 
process for 2010-11.  This process will provide a strong foundation for effective 
monitoring of student achievement as a predictor of state testing results.  In addition to 
ongoing PLC meetings at Palm Avenue, quarterly Academic Summits will be used to 
monitor achievement at the district level.  All administrators, PLP consultants, and 
KCSOS DAIT providers will attend all Academic Summits and participate in candid 
discussions regarding implementation and next steps in the school improvement 
process for Palm Avenue.   
 
Ongoing monitoring of the Year 1, Year 2, and Year 3 implementation charts and 
timelines will be conducted by the superintendent, assistant superintendent, PLP 
consultants, and KCSOS staff to verify that the plan is followed and the impact to 
student achievement is evaluated and analyzed.   
 

x.  Serving Tier III Schools 
 
Not applicable at this time. 
 

xi. Consultation with Relevant Stakeholders 
 
The process for the selecting the Transformational Model involved extensive 
consultation with a wide variety of stakeholders.  Based on initial input, the district 
narrowed the choice to the Transformational Model and the Turnaround Model.  As 
there are features in common to both models, further meetings were held to gain input 
on perceived barriers to achievement and on features and activities that would make 
either Model successful.  The meetings and stakeholders are listed below.  Please see 
attachment #1 for letters of support from the community, and private and public entities 
prepared to support the efforts at Palm Avenue.  Attachment #2 contains meeting 
agendas, sign-in sheets, minutes, summary of key stakeholder input, and survey 
results.  Our collaborative process did not involve the rejection of any input.  All input 
was documented, valued, and included as part of the Needs Assessment or plan for the 
Transformational Model.   
 

“I want the best of this school for my brothers and my cousins.” 
-6th grade student at Palm Avenue 
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Date Purpose of Meeting Stakeholders 
April 8, 2010 Organizational Meeting Palm Avenue Staff 
April 13-14, 2010 Walk Through at Palm for needs 

assessment 
Assistant Superintendent 
Pivot Learning Partners 

April 20, 2010 Staff Complete Survey – Room 13 
Computer lab Palm Avenue teachers 

April 20, 2010 Meeting with Parent Leaders – Library Parents leaders from SSC, ELAC, 
and Parent Booster Club 

Week of April 26 - 
30, 2010 

Survey week  4th – 6th grade students 

April 28, 2010 DAS and ISS Surveys District Staff 
May 4, 2010 Teacher Leader Meeting Palm teacher leadership 
May 4, 2010 1st Public Meeting  – Workshop Format Parents 
May 4, 2010 Pivot consultant interviewed district support 

staff and DAIT providers 
Pivot consultant 
District office directors, coordinators, 
nurse, migrant resource teacher, 
community liaison, and KCSOS staff 

May 11, 2010 2nd Public Meeting/Board Meeting Board members, parents, teachers, 
classified staff, administrators, 
community members 

May 13, 2010 VP and Academic Coach Interviews 
Staff Meeting at Palm re: Transformational 
Change 

Pivot consultant 
Palm Avenue teachers and 
administrators, District staff, Pivot 
consultants 

May 18, 2010 Staff Workshop at Palm Avenue Palm Avenue teachers 
May 25, 2010 Special Board Meeting 

Approve SIG Application 
Board members, parents, teachers, 
classified staff, administrators, 
community members 

 

List of Attachments: 
 
Attachment #1:  Please reference attached letters of support from the community, 
private organizations, and public entities prepared to support the efforts at Palm 
Avenue.   

1. City of Wasco 
2. Wasco Union High School District 
3. Pivot Learning Partners 
4. Pearson Digital Learning 
5. DataWorks Educational Research 

 
Attachment #2:  Stakeholder involvement documentation, including meeting agendas, 
sign-in sheets, minutes where appropriate, and a summary of key stakeholder input. 

• March 23, 2010 Staff Meeting with Superintendent - Minutes 
• April 20, 2010 Teacher Survey Sign-in Sheet 
• April 20, 2010 Parent Meeting Agenda 
• April 20, 2010 Parent Meeting Sign-in Sheet 
• April 20, 2010 Parent Meeting Minutes 
• April 27, 2010 Board of Trustees Meeting Agenda 
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• April 27, 2010 Board of Trustees Minutes 
• May 4, 2010 Teacher Leadership Agenda and Questions 
• May 4, 2010 Teacher Leadership Record of Input 
• May 4, 2010 Teacher Leadership Sign-in Sheet 
• May 4, 2010 Parent Meeting Flier – English and Spanish 
• May 4, 2010 Parent Meeting Agenda – English and Spanish 
• May 4, 2010 Parent Meeting Record of Input 
• May 4, 2010 Parent Meeting Sign-in Sheet 
• May 11, 2010 Board of Trustees Meeting Agenda 
• May 11, 2010 Board of Trustees Minutes 
• May 13, 2010 Staff Meeting with Superintendent – Agenda 
• May 13, 2010 Staff Meeting with Superintendent – PowerPoint slides 
• May 13, 2010 Staff Meeting with Superintendent – Sign-in Sheet 
• May 18, 2010 Staff Workshop Record of Input 
• May 25, 2010 Board of Trustees Meeting Agenda 
• May 25, 2010 Board of Trustees Minutes 
• 2010 Student Survey Results, April 2010 
• 2010 CDE Survey Report Results, April 2010 
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SIG Form 4a–LEA Projected Budget 

LEA Projected Budget 

Fiscal Year 2010–11 
Name of LEA:  Wasco Union School District 

County/District (CD) Code:  15-63842 

County:  Kern  

LEA Contact: Susan Andreas-Bervel Telephone Number: 661-758-7100 

E-Mail: sandreas@wuesd.org Fax Number: 661-758-7110 
  
SACS Resource Code:  3180 
Revenue Object: 8920 

 
 

 
Object  
Code 

 
Description of  

Line Item 

 
                   SIG Funds Budgeted 
FY 2010–11 FY 2011–12 FY 2012–13 

 1000– Certificated Personnel Salaries    
 1999     
     
 2000– Classified Personnel Salaries    
 2999     

     
 3000– Employee Benefits    
 3999     

     
4000– Books and Supplies    

  4999     
     

 5000– 
    5999 

Services and Other Operating 
Expenditures 

$      4,500 $      4,500 $      4,500

   
6000– Capital Outlay  

 6999   
   

 7310 & Indirect Costs  35,937 28,517 24,669
 7350   
   

Total Amount Budgeted 
$    40,437 $    33,017 $    29,169
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SIG Form 4b–School Projected Budget 

School Projected Budget 

Fiscal Year 2010–11 
Name of School:   Palm Avenue School 

County/District/School (CDS) Code:  15-63842-6010250 

LEA:  Wasco Union School District  

LEA Contact: Susan Andreas-Bervel Telephone Number: 661-758-7100 

E-Mail: sandreas@wuesd.org Fax Number: 661-758-7110 
  
SACS Resource Code:  3180 
Revenue Object: 8920 

 
 

 
Object  
Code 

 
Description of  

Line Item 

 
                   SIG Funds Budgeted 
FY 2010–11 FY 2011–12 FY 2012–13 

 1000– Certificated Personnel Salaries $510,585 $467,414 $368,053
 1999   
   
 2000– Classified Personnel Salaries 153,879 149,583 149,583
 2999   

   
 3000– Employee Benefits 218,349 218,389 212,411
 3999   

   
4000– Books and Supplies 356,137 99,670 87,817

  4999   
   

 5000– 
    5999 

Services and Other Operating 
Expenditures 247,697

 
238,697 196,247

   
6000– Capital Outlay 5,000 5,000

 6999   
   
 7370 & Transfers of Direct Support Costs   
 7380   

Total Amount Budgeted $1,486,647
 

$1,178,753 $1,019,111
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SIG Form 5a–LEA Budget Narrative 
 

LEA Budget Narrative – Year 1 
 
Provide sufficient detail to justify the LEA budget. The LEA budget narrative page(s) 
must provide sufficient information to describe activities and costs associated with each 
object code. Include LEA budget items that reflect the actual cost of implementing the 
selected intervention models and other activities described for each participating school. 
Please duplicate this form as needed. 
 

Activity Description 
Year 1 

Subtotal Object 
Code 

Providing Operational Flexibility and Sustained Support   
Ongoing intensive technical assistance:   
Wasco Union School District Indirect Costs 
2.41% of total School Improvement Award for Year 1 

$35,937 7310 

Pivot Learning Partners will provide monthly meetings with 
site and district teams, meetings with parent and community 
groups, reports to the board of trustees, cabinet systems 
work, administrative coaching support, monitoring of 
implementation plan and student results, and coordinating all 
services through the Palm Avenue School under the School 
Improvement Grant. 

Days of 
service are 
delineated 
with site-level 
activity 

5800 

KCSOS monitoring of SIG Implementation 
KCSOS will hold meetings three times per year with PLP, 
district office staff, and site leadership to monitor overall 
implementation of the School Improvement Grant for Palm 
Avenue.  KCSOS staff will prepare formal implementation 
reports of findings, suitable for reporting to the Board of 
Trustees and all stakeholders. 
 

$4,500 5800 
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SIG Form 5a–LEA Budget Narrative 
 

LEA Budget Narrative – Year 2 
 
Provide sufficient detail to justify the LEA budget. The LEA budget narrative page(s) 
must provide sufficient information to describe activities and costs associated with each 
object code. Include LEA budget items that reflect the actual cost of implementing the 
selected intervention models and other activities described for each participating school. 
Please duplicate this form as needed. 
 

Activity Description 
Year 2 

Subtotal Object 
Code 

Providing Operational Flexibility and Sustained Support   
Ongoing intensive technical assistance:   
Wasco Union School District Indirect Costs 
2.14% of total School Improvement Award for Year 2 

$28,517 7310 

Pivot Learning Partners will provide monthly meetings with 
site and district teams, meetings with parent and community 
groups, reports to the board of trustees, cabinet systems 
work, administrative coaching support, monitoring of 
implementation plan and student results, and coordinating all 
services through the Palm Avenue School under the School 
Improvement Grant. 

Days of 
service are 
delineated 
with each 
activity above 

5800 

KCSOS monitoring of SIG Implementation 
KCSOS will hold meetings three times per year with PLP, 
district office staff, and site leadership to monitor overall 
implementation of the School Improvement Grant for Palm 
Avenue.  KCSOS staff will prepare formal implementation 
reports of findings, suitable for reporting to the Board of 
Trustees and all stakeholders. 
 

$4,500 5800 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Revised 8/26/2010 
 



SIG Form 5a – LEA Budget Narrative   Page 61 of 180 

Revised 8/26/2010 
 

SIG Form 5a–LEA Budget Narrative 
 

LEA Budget Narrative – Year 3 
 
Provide sufficient detail to justify the LEA budget. The LEA budget narrative page(s) 
must provide sufficient information to describe activities and costs associated with each 
object code. Include LEA budget items that reflect the actual cost of implementing the 
selected intervention models and other activities described for each participating school. 
Please duplicate this form as needed. 
 

Activity Description 
Year 3 

Subtotal Object 
Code 

Providing Operational Flexibility and Sustained Support   
Ongoing intensive technical assistance:   
Wasco Union School District Indirect Costs 
2.41% of  total School Improvement Award for Year 3 

$24,669 7310 

Pivot Learning Partners will provide monthly meetings with 
site and district teams, meetings with parent and community 
groups, reports to the board of trustees, cabinet systems 
work, administrative coaching support, monitoring of 
implementation plan and student results, and coordinating all 
services through the Palm Avenue School under the School 
Improvement Grant. 

Days of 
service are 
delineated 
with each 
activity above 

5800 

KCSOS monitoring of SIG Implementation 
KCSOS will hold meetings three times per year with PLP, 
district office staff, and site leadership to monitor overall 
implementation of the School Improvement Grant for Palm 
Avenue.  KCSOS staff will prepare formal implementation 
reports of findings, suitable for reporting to the Board of 
Trustees and all stakeholders. 
 

$4,500 5800 
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SIG Form 5b–School Budget Narrative 
 

School Budget Narrative – Year 1 
 
Provide sufficient detail to justify the school budget. The school budget narrative 
page(s) must provide sufficient information to describe activities and costs associated 
with each object code. Include budget items that reflect the actual cost of implementing 
the selected intervention models and other activities described for each participating 
school. Please duplicate this form as needed. 
 
School Name:  Palm Avenue Elementary School 

Activity Description 
Year 1 

Subtotal Object 
Code 

Developing and Increasing Teacher and School Leader 
(and other staff) Effectiveness 

  

Principal Replacement:   
Job-embedded Principal coaching with Pivot Learning 
Partners 
12 days @$1,250 per day 
To ensure the success of the principal in addressing 
performance issues, implementing the transformational 
model, and focusing on student achievement, job-embedded 
principal coaching will be provided by Pivot Learning Partners.  

 
 

$15,000 

 
 

5800 

Use rigorous, transparent evaluation systems:   
2009 California Standards for the Teaching Profession 
Professional Development with Pivot Learning Partners 
$4.00 each x 35 
3 days @ $1,500 with PLP 
Training will inform principal on CSTP standards, apply them 
into creating standards-based teacher goal-setting and 
evaluations. 

 
 

$140 
4,500 

 
 

4300 
5800 

Incentives:   
Attendance Incentives for Teachers 
Up to $100 per quarter in instructional materials/supplies 
offered for each teacher – 26 teachers  x 4 quarters x $100 
Incentives will reward teachers on a progressive scale who 
use 2 or less personal or sick days each quarter. 

 
 

$10,400 

 
 

4300 

Teacher Leadership  
4 days @ $1,250 with PLP 
Release time – 3 days per year (trimester) x 6 teachers x 
$100 
Employee Benefits @ 8.89% 
Compensation for extra duties – Maximum $6,000 stipend x 6 
teachers 
Employee Benefits @ 10.94% 
Release time for Teacher Leadership meetings, Cycle of 
Inquiry, and PLCs 

 
$5,000 

1,800 
160 

 
36,000 

3,938 

 
5800 
1100 
3000 

 
1100 
3000 
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Ongoing, high-quality, job embedded professional 
development: 

  

Learning Director – step 1 on Administration salary schedule 
Employee benefits @ 10.94% plus insurance 
A Learning Director (LD) will provide instructional assistance 
and ongoing support to all teachers in all subjects, primarily 
targeting English-language arts, math, and ELD.  The LD will 
coach and monitor teachers in lesson design, deepen their 
knowledge of content and instructional delivery, model 
instructional strategies reflecting current research, and 
supporting methods that engage students in constructing their 
understanding.   

$76,893 
23,229 

1900 
3000 

Teacher Leadership Follow-Up, Cycle of Inquiry, PLCs 
Pivot Learning Partners - 4 days @ $1,250.00 per day 
Teacher Leadership Follow-Up meetings with PLP; topics will 
include implementing the Cycle of Inquiry, PLCs, Best 
Practices, Systems Change, Leadership Development 

 
$5,000 

 
5800 

Team Building for Staff 
Training w/ KCSOS consultant 1 day @ $1,500 per day 
Professional development and follow up for principal, vice 
principal, learning director and school site coach  to 
implement effective team building strategies with staff 

 
$1,500 

 

 
5800 

 
 

Behavior Management 
2 days at $2,500 per day 
Staff hourly rate  2 days x 29 teachers x $50 per hour x 7.5hrs 
Employee benefits @ 10.94% 
Materials @ 30 each x 29 
Professional development in Behavior Management, 
Classroom Management, and Engagement Strategies to 
decrease office referrals  

 
$5,000 
21,750 

2,379 
870 

 
5800 
1100 
3000 
4300 

Explicit Direct Instruction 
2 days @ $3,000 
Teacher hourly - 2 days x 29 teachers x $50 per hour x 7.5hrs 
Employee benefits @ 10.94% 
Research-based professional development in effective 
instructional strategies and checking for understanding to 
support mastery of grade level standards 

 
$6,000 
21,750 

2,379 

 
5800 
1100 
3000 

 

Aha! Process, Inc. – Ruby Paine 
A Framework for Understanding Poverty 
1 day @$3,500 per day 
Staff hourly rate – 1 day x 29 teachers x $50 per hour x 7.5hrs
Employee Benefit @ 10.94% 
Professional development to assist teachers in effectively 
working with a diverse population of learners and parents 

 
 

$3,500 
10,875 

1,190 

 
 

5800 
1100 
3000 

California Frameworks 
Pivot Learning Partners – 2 days @ $1,500 per day 
Reading-Language Arts  $22.95 x 35 

 
$3,000 

803 

 
5800 
4100 
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Mathematics $19.95 x 35 
Professional Development using the California state 
frameworks to increase rigor and knowledge of grade level 
content, and begin articulation between grade levels 

698 4100 

Wasco Collaborative Cohort (WCC) 
1 days @ $1,500 per day with PLP 
5 meetings 
Sub release time for 5 teachers x 5 days x $100 per day 
Employee benefits @ 8.89%  
The WCC is a Professional Learning Committee (PLC) 
dedicated to the improvement of student learning and closing 
the achievement gap, based on student learning in a systems-
approach with shared norms and values to discuss 
instructional best practices.   

 
$1,500 

2,500 
222 

 
5800 
1100 
3000 

ELD/ELA Standards Maps by WestEd 
Kern County Superintendent of Schools – 1 day @ $1,250 per 
day 
Staff hourly – 4 hours x $50 per hour x 26 teachers 
Employee benefits @ 10.94% 
$12.95 x 35 
1” binders @ $3.50 x 35 
Site-level implementation of ELD/ELA Standards Maps, 
incorporating ELD standards into planning standards-based 
lessons to scaffold English learner access to grade level 
content. 

 
$1,250 

 
5,200 

569 
453 
123 

 
5800 

 
1100 
3000 
4300 
4300 

English Learner Network 
4 days @ $1,500 per day 
Sub release for 5 teachers x 4 days x $100 per day 
Employee benefits @ 8.89% 
The EL Network is a Professional Learning Committee (PLC) 
focused on the improvement of student learning and closing 
the achievement gap with English Learners, through 
evaluations of data and professional development in 
instructional best practices.   

 
$6,000 

2,000 
178 

 
5800 
1100 
3000 

Online Assessment System (OARS)  
2 hours - $1,500  
Teacher hourly – 29 teachers x 2 hours x $50 per hour 
Employee benefits @ 10.94% 
Professional development in effective and efficient use of the 
current data management system, focusing on disaggregation 
of data and drilling down to inform instruction and  
intervention. 

 
$1,500 

2,900 
317 

 
5800 
1100 
3000 

McMillan McGraw Hill Treasures Instructional Materials-
Training 
2 hours  - free through publisher 
Teacher hourly – 27 teachers x $50 per hour x 2 hrs 
Employee benefits @ 10.94% 

 
 

-0- 
$2,700 

295 

 
 
 

1100 
3000 
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National Geographic-Hampton Brown Inside Instructional 
Materials Training 
4 hours  - free through publisher 
Teacher hourly – 1 days x 4 teachers x $50 per hour x 7.5hrs 
Employee benefits @ 10.94% 

 
 

-0- 
$1,500 

  164 

 
 
 

1100 
3000 

Mathematics Intervention Program Instructional Materials 
Training 
4 hours  - free through publisher 
Teacher hourly – 1 days x 29 teachers x $50 per hour x 
7.5hrs 
Employee benefits @ 10.94% 

 
 

-0- 
$10,875 

 
1,189 

 
 
 

1100 
 

3000 
Directed Activity-Based Playground Training and Support 
Inservice &  Playbook $6,000 
2 days @ teacher hourly – 2 days x 29 teachers x $50 per 
hour x 7.5hrs 
Employee benefits @ 10.94% 
6 Yard supervisors – hourly training – 6 x 2 days x $13 per 
hour x 7.5hrs 
Employee benefits @ 7.09% 
2 Activity Directors – hourly training – 2 x 2 days x $13 per 
hour x 7.5hrs 
Employee benefits @ 7.09% 
Recess activity materials and supplies $5,000 
 
Professional development for Activity Directors and teachers 
to provide organized play activities that will allow for a safe 
playground, decrease referrals and lost instruction time, and 
support a school environment conducive to learning. 

 
$6,000 

 
21,750 

2,379 
 

1,170 
111 

 
1,170 

111 
5,000 

 
5800 

 
1100 
3000 

 
2900 
3000 

 
2900 
3000 
4300 

Anti-Bullying and Asset Building 
Inservice $500 
Teacher time – 2 hours x 29 teachers x $50 per hour 
Employee benefits @ 10.94% 
Bullying at School $14 x 35 
Professional development for administrators to decrease 
bullying on campus. 

 
$500 
2,900 

317 
490 

 
5800 
1100 
3000 
4300 

Technology Training 
Inservice $500 
Teacher time – 2 hours x 29 teachers x $50 per hour 
Employee benefits @ 10.94% 
Professional development in the use of Smart Boards and 
other classroom technology to support instruction. 

 
$500 
2,900 

317 

 
5800 
1100 
3000 

Book Studies 
A Framework for Understanding Poverty, Ruby Payne $15x29 
 Classroom Instruction that Works by Marzano  $24.95 x 29 
 
Professional development in working with and meeting the 
academic needs of diverse learners. 

 
435 
724 

 
4200 
4200 
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Recruit, place, and retain staff:    
School site coaching  - Evaluation of Implementation 
Pivot Learning Partners 
Included in services to measure change in instructional 
practice;  Support will be provided to coach and support the 
principal in all SIG activities. 

 
 

$-0- 

 
 
 

Measure change in instructional practice:   
Conduct evaluation activities, including walk throughs, 
with all professional development providers to evaluate 
level of implementation and plan follow-up activities for 
2011-12 
Pivot Learning Partners – 18 days @ $1,500 per day 
Behavior Management – 1 day @ $1,500 per day 
Explicit Direct Instruction – School Wide - $10,000 x 2 days 
Directed Activity-Based Playground Training - $2,000 
School Innovations and Advocacy Special Education 
Evaluation – Progress monitoring $3,000 x 1 day 
Instructional Technology Evaluation $3,000 x 1 day 
Kern County Superintendent of Schools - $2,000 x 3 days 

 
 
 
 

$27,000 
1,500 

20,000 
2,000 

 
3,000 
3,000 
6,000 

 
 
 
 

5800 
5800 
5800 
5800 

 
5800 
5800 
5800 

Comprehensive Instructional Reform Strategies   
Implementation of core and intervention programs:   
4 - Part time Intervention Teachers – column 10 step 12 + 
$950 stipend 
$34,836 x 4  
Employee benefits @ 10.94% plus insurance 
Four half-time intervention teachers will deliver the Inside 
program to students in grade 4-6 who are 2 or more years 
below grade level (number of positions will decrease annually 
over the years of the grant as student achievement increases 
and the need for intervention declines) 

 
 

$139,342 
44,878 

 
 

1100 
3000 

Promote the continuous use of data:   
Formative assessments for language arts and math:  Pre-
formatted common formative assessments aligned to state 
standards, with rationale for error analysis to target reteaching
$4.50 per student Gr. 2-6 x 526 students 
Supplies - $5,000 
Clerical support to align in assessments – 8 hours daily x 2 
weeks – 8 hrs x 10 days x $19 per hour  
Employee benefits @ 8.89% 
Formative assessment bank and common formative 
assessments for essential standards in grades 2-6 to support 
a research-based approach to instruction, assessment, and 
intervention. 

 
 
 

$2,367 
5,000 

 
1,520 

135 

 
 
 

5800 
4300 

 
2400 
3000 

Pivot Learning Partners 
8 days @ $1,500 per day 
Professional development with Pivot Learning Partners to 
support continuous use of data through the Cycle of Inquiry. 

 
$12,000 

 
5800 
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K-5 Standards Maps - Quick Glance Reference Guide 
Elementary Edition  $41.00 @ 35 
5-8 Standards Maps - Quick Glance Reference Guide Middle 
School  Edition  $41.00 @ 12  
Use Standards Maps to determine gaps in mastery from 
previous grades to guide instruction for 
intervention/reteaching or determine where the skill 
progresses in the next grade to design appropriate 
enrichment activities. 

 
$1,435 

 
$492 

 
4300 

 
4300 

Conduct periodic review of curriculum implementation    
Pivot Learning Partners  
4 days @ $1,500 per day 
PLP and Assistant Superintendent will conduct quarterly walk 
throughs to check for evidence of fidelity of curriculum 
implementation, pacing, collaboration, and weekly lesson plan 
checks by site administration 

 
$6,000 

 
5800 

UCLA Walk Throughs 
Sub release time 
7 days x 6 teachers x $100 per day 
Employee benefits @ 8.89% 
Teacher leaders to conduct walk throughs to collect 
information regarding classroom implementation 

 
 

$4,200 
373 

 

 
 

1100 
3000 

C3 Data Collection Tool 
$500 annual fee to KCSOS 
Dell Mini 9 laptops for data collection x 3 
Training of 3 administrators - $300 
An online tool to help collect implementation data during walk 
throughs using a hand-held device 

 
$500 
1,200 

300 

 
5800 
4400 
5200 

Implement a school-wide RTI2 model   
RTI meetings at site 
Substitute release time 
10 days x 1 teacher x $100 per day 
Employee benefits @ 8.89% 
Supplies and postage - $500  
RTI meetings will be held to discuss assessments, 
effectiveness of instruction, and interventions for students.  
Substitutes will release teachers to attend meetings on their 
students. 

 
 

$1,000 
89 

500 

 
 

1100 
3000 
4300 

Professional development to support students with 
disabilities and English learners 

  

School Innovations and Advocacy  
Special Education Evaluation - $4,300 per day 
Teacher training – 2 substitute release x 1 day x $100 
Employee benefits @ 8.89%  
Evaluation will include analysis of services to students with 
disabilities and recommendations as to revisions/refinement 
of current practices and services in special education. 

 
$4,300 

200 
18 

 
5800 
1100 
3000 
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EL Network  
Pivot Learning Partners $1,250 per day x 10 days  
The EL Elementary Network is a PLC collaborative that builds 
capacity among teacher leaders, supports understanding of 
EL student academic challenges, determines support 
necessary, supports implementation of best practices for 
instruction, and provides coaching support to site teams. 

 
$12,500 

 

 
5800 

 

EL Support for Core Instruction 
Collaboration time for planning academic vocabulary and 
sentence frames 
4 days x 8 teachers x $50 per hour  x 7.5hrs 
Employee benefits @ 10.94%  
Site-level implementation of ELD/ELA Standards Maps, 
incorporating academic vocabulary and sentence frames into 
planning of standards-based lessons to scaffold English 
learner access to grade level content. 

 
 

 
$12,000 

1,313 
 

 
 

 
1100 
3000 

KCSOS Professional Development for EL 
7 days x $1,500 per day – 1 day per grade level 
Substitute release 
29 Teachers x 1 day x $100 per day 
Employee benefits @ 8.89%  
Professional development related best practices for English 
Language Learners, such as ELD, Specially Designed 
Academic Instruction in English (SDAIE), and incorporating 
language objectives into core instruction. 

 
$10,500 

 
2,900 

258 

 
5800 

 
1100 
3000 

Technology-based supports and interventions:   
Learning Software   
Purchase license for learning software for 144 concurrent 
users x $1,150 per license 
Software training for 3 days at $3,500 total, support at $2,450 
per year, and installation at $1,600 
29 Teachers x 1 day x $100 per day 
Employee benefits @ 8.89%  
SuccessMaker® Software by Pearson to provide standards-
based learning technology and target instructional gaps in 
student learning for intervention. 

 
$165,600 

 
7,550 

 
2,900 

258 

 
4300 

 
5800 

 
1100 
3000 

Technology Intervention Specialist (Classified) – 6 
positions 
6 staff x 6hrs day x 201 days x $14 per hour 
Employee benefits @ 19.09% plus insurance 
Employee benefits @ 2.38% PERS Reduction 
Computer lab to be accessible to students before school for 
computer-based learning software to target gaps in student 
learning for intervention 

 
 

$101,304 
86,017 

2,411 
 

 
 

2100 
3000 
3000 

Classroom technology 
Remote control clickers for Smart Boards - $35 each @ 16 
Speakers for Smart Boards – 16 @ $200 each 

 
$560 
3,200 

 
4300 
4300 
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Remote control and speakers to enhance use of Smart 
Boards during instruction 
Classroom technology  
Senteo Interactive Response Systems  
20 sets x $2,180 
Response pads for benchmarks, common formative 
assessments, classroom and curriculum embedded 
assessments, and checking for understanding during 
instruction 

 
 

$43,600 

 
 

4400 

Computer lab  
32 computers x $900 each 
2 Printers 
Smart Board 
Headphones 
Installation Components 
Furniture 
Electrical Contractor 
Computer Installation: 60 hours x $38  
Employee Benefits @ 8.89% 
Additional computer lab for site to allow adequate access for 
students to learning software before, during, and after school. 

 
$28,800 

1,360 
2,296 

396 
5,767 
9,235 
2,000 
2,280 

203 

 
4400 
4400 
4400 
4400 
4400 
4400 
5600 
2400 
3000 

Increasing Learning Time and Creating Community-
Oriented Schools 

  

Establish schedules and strategies that provide 
increased learning time: 

  

Before School:  Extended Learning Opportunities   
3 times per week  x 3 teachers x .5 hours x $50 per hour x 18 
weeks 
Employee benefits @ 10.94% 
Supplies - $100 per teacher x 3 teachers x 3 sessions 

 
 

$4,050 
443 
900 

 
 

1100 
3000 
4300 

After School:  Extended Learning Opportunities   
3 per week  x 14 teachers x 1.5 hours x $50 per hour x 18 
weeks 
Employee benefits @ 10.94% 
Snacks – no cost  
Supplies - $100 per teacher x 14 teachers x 3 sessions 
Extended learning opportunities after school three times per 
week in 6-week sessions for remediation and enrichment. 

 
$56,700 

 
6,202 

 
4,200 

 
1100 

 
3000 

 
4300 

Curriculum and Materials for After School Program 
K-6 paired reading curriculum with technology support 
Steck-Vaughn Pair It Extreme, Pair It Premier, and Pair It 
Classic 

 
 

$18,000 

 
 

4300 

Summer Acceleration Academy Grades 1st – 6th grade – 
300 students for 15 days 
Teacher Training – 1 day @ $4,500 
Teacher Lesson Demonstration – 1 day x 12 teachers x 7.5 
hrs x $50 per hour 

 
 

$4,500 
4,500 

 

 
 

5800 
1100 
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Teacher Inservice and Preparation Day -1 day x 12 teachers x 
7.5 hrs x $50 per hour 
Teacher hourly $50 per hour x 12 teachers x 5.0 hours x 15 
days 
Employee benefits @ 10.94% 
Student Handbooks 
300 x $20 each 
Teacher Manuals on Power Point Presentation CD 
$75 x 12 teachers 
Pre- and post-assessments - $6,400 
Classroom Coaching – 9 days @ $2,500 per day 
Parent Workshop to enhance the Academy experience 
$3,500 
Staff and Student Surveys - $3,000 
Step Up Academy T-Shirts 
325 x $15 
Activity Directors – 2 @ 2hrs day 
2 staff x 2hrs per day x 15 days x $13 per hour 
Employee benefits @ 7.09% 
Yard supervisors – 2 @  2hrs day 
2 staff x 2hrs per day x 15 days x $13 per hour 
Employee benefits @ 7.09% 
Office Staff – 1 @ 5hrs day 
1 staff x 5hrs per day x 15 days x $19 per hour 
Employee benefits @ 8.89% 
Breakfast & Lunch – No charge 
Summer acceleration academy through DataWorks to 
preteach essential standards for the upcoming grade level 
using direct instruction. 

4,500 
 

45,000 
 

5,908 
6,000 

 
900 

 
6,400 

22,500 
3,500 

 
3,000 
4,875 

 
 

780 
55 

 
780 

55 
1,425  

127 

1100 
 

1100 
 

3000 
4300 

 
4300 

 
5800 
5800 
5800 

 
5800 
4300 

 
 

2900 
3000 

 
2900 
3000 
2400 
3000 

Provide ongoing mechanisms for family and community 
engagement: 

  

Student Planners – Character Counts! 
Customized School Cover w/vinyl pouch 
750 x $4.50 
Student planners to increase home-school communication 
and enhance parental involvement opportunities. 

 
 

$3,375 

 
 

4300 

Parent Center – open 2 evenings per week 4:00 – 7:00 p.m. 
Classified Staff  
3 hours x 2 days per week x 36 weeks per year x $14 per 
hour 
Employee benefits @ 7.09% 
5 computers x $900 each 
Printer 
Books - $10,000 
Supplies - $5,000 
 
Palm Avenue will create a Parent Resource Center that will 
be open and staffed two evenings per week from 4:00 – 7:00 

 
 

$3,024 
 

214 
4,500 

385 
10,000 

5,000 

 
 

2900 
 

3000 
4400 
4400 
4300 
4300 
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p.m., and offer homework help, computer access, and make-
it, take-it family involvement activities. 
Extended library hours - Summer 
1 morning per week 8:00 – 12:00 p.m. 
Classified Staff 
4 hours x 1 day per week x 10 weeks x $19 per hour 
Employee benefits @ 8.89% 
Summer Reading Program – incentives $1,000 
The Palm Avenue library will open one morning per week to 
support a summer reading program.  

 
 
 

$760 
68 

1,000 
 
 

 
 
 

2200 
3000 
4300 

 
 

Extended library hours - Evening 
Classified Staff  
3 hours x 2 days per week x 36 weeks per year x $14 per 
hour 
Employee benefits @ 7.09% 
The Palm Avenue library will open two evenings per week to 
support family involvement with reading.  

 
 
 

$3,024 
214 

 
 
 

2100 
3000 

Parent Education 
Parent Institute for Quality Education  
Consulting services $15,000 
Parent Education and Empowerment classes will be offered at 
the school to inform parents about their child’s education, how 
to discuss their child’s academic progress, and how to 
navigate the education system. 

 
 

$15,000 

 
 

5800 

Parent Conferences 
Translators – 7 staff x 10 hrs x 3 times per year x $14 per 
hour   
Employee benefits @ 8.89% 
Incentives for parents/students 
$1,000 x 3 conference windows 
Palm Avenue will hold Parent Conferences with first, second, 
and third quarter report card periods.  

 
 

$2,940 
261 

 
3,000 

 
 

2900 
3000 

 
4300 

Parenting Support Group 
Certificated Staff – 1 position 
6 week session x 3 sessions x 2 hours week x $50 per hour 
Employee benefits @ 10.94% 
 
Principal and Vice Principal to identify parents for inclusion in 
the Parenting Support Group to have a positive impact on 
behavior and engagement in school. 

 
 

$1,800 
197 

 
 

1100 
3000 

Creating a safe school environment:   
Activity directors for before school, recess, and lunch to 
implement play-based recess program 
2 positions @ 6hrs day 
2 staff x 6hrs per day x 180 days x $13 per hour 
Employee benefits @ 7.09% 
Activity Directors will be training in Play-based professional 

 
 
 

$31,356 
28,212 

 

 
 
 

2900 
3000 
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development and provide organized activities on the 
playground before school, at recess, and during lunch. 
Conflict Mediation 
Kern County Superintendent of Schools $500 per day 
T-shirts, Sweatshirts, Baseball Caps for 10 student conflict 
mediators  $500 
Supplies (clipboards, forms, etc.)  $200 
A Conflict Mediation program will be started to support 
students in learning to resolve conflicts peacefully, and have a 
positive impact on referrals and suspensions. 

 
$500 
 500 

 
200 

 
5800 
4300 

 
4300 

Improve school climate and discipline   
Training for office staff in customer service and 
communication  
Inservice – 1 day @ $2,500  
Clerical Substitute release time – 3 staff x 8hrs x  $19 per 
hour 
Employee benefits @ 8.89% 
Professional development and monthly meetings with the 
principal to increase customer service and positive 
communication with parents and the community. 

 
 

$2,500 
 

456 
41 

 
 

5800 
 

2400 
3000 

Student Council Training 
1 day @ $500 
Transportation – School Van – 60 miles x .50 
Provides leadership training for student council members 

 
$500 

30 

 
5800 
5710 

Kinder Camp 
75 students for 3.5 hours instruction time 
Teacher $50 per hour x 3 teachers x 4.5 hours x 10 days 
Employee benefits @ 10.94% 
Instructional Aide  - 3 positions x 4.5 hours x 10 days x $14 
per hour 
Employee benefits @ 8.89% 
Curriculum and Supplies  $200 x 3 teachers 
T-shirts  85 x $15 each 
Books   75 x $7 each 
Homework Packets  $15 @ 75 
Pre-kinder two-week summer school pre-teaches 
kindergarten standards and provides instruction in key 
readiness skills to prepare students for all day kindergarten 
program 

 
 

$6,750 
738 

 
1,890 

168 
600 

1,275 
525 

1,125 

 
 

1100 
3000 

 
2100 
3000 
4300 
4300 
4300 
4300 

Kindergarten Orientation 
Teacher $50 per hour x 3 teachers x 3 hours  
Employee benefits @ 10.94% 
Materials and Supplies $100 
Incentives $100 
Back-to-School Night to welcome kindergarten parents and 
students and to provide an orientation to school expectations, 
routines, and procedures 

 
$450 

49 
100 
100 

 
1100 
3000 
4300 
4300 
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Providing Operational Flexibility and Sustained Support   
Operational flexibility to implement a comprehensive 
approach to substantially improve student achievement 
outcomes: 

  

KCSOS Consultation Support with development and 
monitoring of the Single Plan for Student Achievement to 
design goals that will incorporate activities with SIG and DAIT 
as needed 
2 days @$1,500 

 
 
 

$3,000 

 
 
 

5800 

Ongoing intensive technical assistance:   
Pivot Learning Partners will provide monthly meetings with 
site and district teams, meetings with parent and community 
groups, reports to the board of trustees, cabinet systems 
work, administrative coaching support, monitoring of 
implementation plan and student results, and coordinating all 
services through the Palm Avenue School under the School 
Improvement Grant. 

Days of 
service are 
delineated 
with each 

activity 
above 
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School Budget Narrative – Year 2 
 
Provide sufficient detail to justify the school budget. The school budget narrative 
page(s) must provide sufficient information to describe activities and costs associated 
with each object code. Include budget items that reflect the actual cost of implementing 
the selected intervention models and other activities described for each participating 
school. Please duplicate this form as needed. 
 
School Name:  Palm Avenue Elementary School 
 

Activity Description 
Year 2 

Subtotal Object 
Code 

Developing and Increasing Teacher and School Leader 
(and other staff) Effectiveness 

  

Principal Replacement:   
Job-embedded Principal coaching with Pivot Learning 
Partners 
12 days @$1,250 per day 
To ensure the success of the principal in addressing 
performance issues, implementing the transformational 
model, and focusing on student achievement, job-embedded 
principal coaching will be provided by Pivot Learning Partners.  

 
 

$15,000 

 
 

5800 

Use rigorous, transparent evaluation systems:   
2009 California Standards for the Teaching Profession 
Professional Development with Pivot Learning Partners 
1 day @ $1,500 
Training will provide follow up training for the principals in 
applying CSTP standards into teacher goal-setting and 
evaluations, and creating standards-based improvement 
plans. 

 
 

$1,500 

 
 

5800 

Incentives:   
Attendance Incentives for Teachers 
Up to $100 per quarter in instructional materials/supplies 
offered for each teacher – 26 teachers  x 4 quarters x $100 
Incentives will reward teachers on a progressive scale who 
use 2 or less personal or sick days each quarter. 

 
 

$10,400 

 
 

4300 

Ongoing, high-quality, job embedded professional 
development: 

  

Learning Director – step 2 on Administration salary schedule 
Employee benefits @ 10.94% plus insurance 
A Learning Director (LD) will provide instructional assistance 
and ongoing support to all teachers in all subjects, primarily 
targeting English-language arts, math, and ELD.  The LD will 
coach and monitor teachers in lesson design, deepen their 
knowledge of content and instructional delivery, model 

$81,081 
25,169 

1900 
3000 
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instructional strategies reflecting current research, and 
supporting methods that engage students in constructing their 
understanding.   
Teacher Leadership Follow-Up, Cycle of Inquiry, PLCs 
4 days @ $1,250.00 per day 
Release time – 3 days per year (trimester) x 6 teachers x 
$100 
Employee Benefits @ 8.89% 
Compensation for extra duties – Maximum $6,000 stipend x 6 
teachers 
Employee Benefits @ 10.94% 
14 Laptops for Teacher Collaboration Work 
 
Teacher Leadership Follow-Up meetings with PLP; topics will 
include implementing the Cycle of Inquiry, PLCs, Best 
Practices, Systems Change, Leadership Development; 
Laptops for teacher use will facilitate planning and efficient 
data management. 

 
$5,000 

 
1,800 

160 
 

36,000 
3,938 

14,000 

 
5800 

 
1100 
3000 

 
1100 
3000 
4400 

 

Team Building for Staff 
Training w/ KCSOS consultant 1 day @ $1,500 per day 
Professional development and follow up for principal, vice 
principal, learning director and school site coach  to 
implement effective team building strategies with staff during 
regularly scheduled staff meetings 

 
$1,500 

 

 
5800 

 
 

Behavior Management 
1 days at $2,500 per day 
Staff hourly rate  1days x 29 teachers x $50 per hour x 7.5hrs 
Employee benefits @ 10.94% 
Materials @ $30 each x 29 
Professional development in Behavior Management, 
Classroom Management, and Engagement Strategies to 
decrease office referrals  

 
$2,500 
10,875 

1,189 
870 

 
5800 
1100 
3000 
4300 

Explicit Direct Instruction 
2 days @ $3,000 
Teacher hourly - 2 days x 29 teachers x $50 per hour x 7.5hrs 
Employee benefits @ 10.94% 
Research-based professional development in effective 
instructional strategies and checking for understanding to 
support mastery of grade level standards 

 
$6,000 
21,750 

2,379 

 
5800 
1100 
3000 

 

Aha! Process, Inc. 
Raising Achievement With 9 Systemic Processes 
1 day @$3,500 per day 
Staff hourly rate – 1 day x 29 teachers x $50 per hour x 7.5hrs
Employee Benefit @ 10.94% 
Professional development to assist teachers in effectively 
working with a diverse population of learners and parents 

 
 

$3,500 
10,875 

1,190 

 
 

5800 
1100 
3000 
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California Frameworks Study 
Pivot Learning Partners – 4 days @ $1,500 per day 
History Social Studies  $18.00 x 35 
Science $18.00 x 35 
 
Professional Development using the California state 
frameworks to increase rigor and knowledge of grade level 
content, and begin articulation between grade levels 

 
$6,000 

 
630 
630 

 
5800 

 
4100 
4100 

A Taxonomy for Learning, Teaching, and Assessing: A 
Revision of Bloom's Taxonomy of Educational Objectives 
Pivot Learning Partners – 2 days @ $1,500 
Books  35 x $47  
Bloom’s Question wheels/flip charts/resources 35 x $9 
Professional development and resources on Bloom’s 
Taxonomy to incorporate more rigor and critical thinking into 
instruction.  

 
 

$3,000 
1,645 

315 

 
 

5800 
4200 
4300 

Wasco Collaborative Cohort (WCC) 
1 days @ $1,500 per day with PLP 
Sub release time for 5 teachers x 5 days x $100 per day 
Employee benefits @ 8.89% 
  
The WCC is a Professional Learning Committee (PLC) 
dedicated to the improvement of student learning and closing 
the achievement gap, based on student learning in a systems-
approach with shared norms and values to discuss 
instructional best practices.   

 
 

$2,500 
222 

 
 

1100 
3000 

English Learner Network 
4 days @ $1,500 per day 
Sub release for 5 teachers x 4 days x $100 per day 
Employee benefits @ 8.89% 
The EL Network is a Professional Learning Committee (PLC) 
focused on the improvement of student learning and closing 
the achievement gap with English Learners, through 
evaluations of data and professional development in 
instructional best practices.   

 
$6,000 

2,000 
178 

 
5800 
1100 
3000 

McMillan McGraw Hill Treasures Instructional Materials-
Based Training (formerly SB472)  
5 days @ $750 per day 
Teacher hourly – 3 days x 27 teachers x $50 per hour x 
7.5hrs 
Employee benefits @ 10.94% 

 
 

$3,750 
 

30,375 
3,323 

 
 

5800 
 

1100 
3000 

National Geographic-Hampton Brown Inside Instructional 
Materials-Based Training (formerly SB472) 
3 days @ $400 per day 
Teacher hourly – 3 days x 3 teachers x $50 per hour x 7.5hrs 
Employee benefits @ 10.94% 

 
 

$1,200 
3,375 

369 

 
 

5800 
1100 
3000 
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Mathematic Intervention Program Instructional Materials-
Based Training (formerly SB472) 
3 days @ $400 per day 
Teacher hourly – 3 days x 27 teachers x $50 per hour x 
7.5hrs 
Employee benefits @ 10.94% 
Professional development for the district-adopted 
mathematics intervention program 

 
 

$1,200 
 

30,375 
3,323 

 
 

5800 
 

1100 
3000 

Directed Activity-Based Playground Training and Support 
Inservice Follow up $3,000 
6 Yard supervisors – hourly training – 6 x 1 days x $13 per 
hour x 7.5hrs 
2 Activity Directors – hourly training – 2 x 1 days x $13 per 
hour x 7.5hrs 
Employee benefits @ 7.09% 
Recess activity materials and supplies $5,000 
Professional development follow up for Activity Directors and 
yard supervisors to provide organized play activities that will 
allow for a safe playground, decrease referrals and lost 
instruction time, and support a school environment conducive 
to learning. 

 
$3,000 

 
585    

 
195   
55 

5,000 

 
5800 

 
2900 

 
2900 
3000 
4300 

Anti-Bullying and Asset Building 
Inservice $500 
Professional development for administrators to decrease 
bullying on campus.  Follow up with teachers to be done 
during regularly scheduled staff meetings. 

 
$500 

 

 
5800 

 

Technology Training 
Inservice $500 
Professional development in the use of classroom technology 
to support instruction conducted during staff meetings. 

 
$500 

 

 
5800 

 

Visits to Similar Schools that are High-Performing with 
Similar School Populations 
Substitute release for 2 days x 7 staff x $100 
Employee benefits @ 8.89% 
School van $500 x 2 vans x 2 visits 

 
 

$1,400 
124 

2,000 

 
 

1100 
3000 
5200 

Book Studies 
Dealing with Difficult Parents, Todd Whitaker $30 x 29 
Strategic Teaching and Learning,  by CDE Press  $15  x 29 
Professional development in effectively working with parents 
and meeting the academic needs of diverse learners. 

 
$870 
435 

 
4200 
4200 

Recruit, place, and retain staff:    
School site coaching  - Evaluation of Implementation 
Pivot Learning Partners 
3 days @ $1,500 per day 
Support will be provided to coach and support the principal in 
all SIG activities. 

 
 

$4,500 

 
 

5800 
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Measure change in instructional practice:   
Conduct evaluation activities, including walk throughs, 
with all professional development providers to evaluate 
level of implementation and plan follow-up activities for 
2012-13 
Pivot Learning Partners – 10 days @ $1,500 per day 
Behavior Management – 1 day @ $1,500 per day 
Explicit Direct Instruction – School Wide Instructional 
Practices- $10,000 x 1 days 
Directed Activity-Based Playground Training - $2,000 
Instructional Technology Evaluation $3,000 x 1 day 
Kern County Superintendent of Schools - $2,000 x 3 days 

 
 
 
 

$30,000 
1,500 

 
10,000 

2,000 
3,000 
6,000 

 
 
 
 

5800 
5800 

 
5800 
5800 
5800 
5800 

Comprehensive Instructional Reform Strategies   
Implementation of core and intervention programs:   
Maintain  ½ time ELD coach – district paid, no cost to SIG $0  
Part time Intervention Teachers – Three positions  
column 10 step 12 + $950 stipend 
$34,836 x 3 teachers 
Employee benefits @ 10.94% plus insurance 
Three half-time intervention teachers will deliver the Inside 
program to students in grade 4-6 who are 2 or more years 
below grade level (number of positions will decrease annually 
over the years of the grant as student achievement increases 
and the need for intervention declines) 

 
 

$104,508 
35,884 

 
 

1100 
3000 

Promote the continuous use of data:   
Formative assessments for language arts and math:  Pre-
formatted common formative assessments aligned to state 
standards, with rationale for error analysis to target reteaching
$4.50 per student Gr. 2-6 x 526 students 
Supplies - $5,000 
Clerical support to align in assessments – 8 hours daily x 2 
weeks – 8 hrs x 10 days x $19 per hour  
Employee benefits @ 8.89% 
Formative assessment bank and common formative 
assessments for essential standards in grades 2-6 to support  
a research-based approach to instruction, assessment, and 
intervention. 

 
 
 

$2,367 
5,000 

 
1,520 

135 

 
 
 

5800 
4300 

 
2400 
3000 

Pivot Learning Partners 
4 days @ $1,500 per day 
Professional development with Pivot Learning Partners to 
support continuous use of data through the Cycle of Inquiry. 

 
$6,000 

 
5800 

Conduct periodic review of curriculum implementation    
Pivot Learning Partners  
5 days @ $1,500 per day 
PLP and Assistant Superintendent will conduct quarterly walk 
throughs to check for evidence of fidelity of curriculum 

 
$7,500 

 
5800 
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implementation, pacing, collaboration, and weekly lesson plan 
checks by site administration 
UCLA Walk Throughs - Substitute release time 
7 days x 6 teachers x $100 per day 
Employee benefits @ 8.89% 
Teacher leaders to conduct walk throughs to collect 
information regarding implementation of strategies and 
curriculum 

 
$4,200 

373 
 
 

 
1100 
3000 

C3 Data Collection Tool 
$500 annual fee to KCSOS 
An online tool to help collect implementation data during walk 
throughs using a hand-held device 

 
$500 

 

 
5800 

 

Implement a school-wide RTI2 model   
RTI meetings at site 
Substitute release time 
10 days x 1 teacher x $100 per day 
Employee benefits @ 8.89% 
Supplies and postage - $500  
RTI meetings will be held to discuss assessments, 
effectiveness of instruction, and interventions for students.  
Substitutes will release teachers to attend meetings on their 
students. 

 
 

$1,000 
89 

500 

 
 

1100 
3000 
4300 

Professional development to support students with 
disabilities and English learners 

  

School Innovations and Advocacy  
Special Education Evaluation - $4,300 per day 
Teacher training – 2 substitute release x 1 day x $100 
Employee benefits @ 8.89%  
Evaluation will include analysis of services to students with 
disabilities and recommendations as to revisions/refinement 
of current practices and services in special education. 

 
$4,300 

200 
18 

 
5800 
1100 
3000 

EL Network  
Pivot Learning Partners $1,250 per day x 5 days  
Substitute release - 5 days x 5 teacher leaders x $100 per day
Employee benefits @ 8.89%  
The EL Elementary Network is a PLC collaborative that builds 
capacity among teacher leaders, supports understanding of 
EL student academic challenges, determines support 
necessary, and supports implementation of best practices for 
instruction. 

 
$6,250 

2,500 
222 

 
5800 
1100 
3000 

KCSOS Professional Development for EL 
7 days x $1,500 per day – 1 day per grade level 
Substitute release 
29 Teachers x 1 day x $100 per day 
Employee benefits @ 8.89%  
Professional development related best practices for English 

 
$10,500 

 
2,900 

258 

 
5800 

 
1100 
3000 
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Language Learners, such as ELD, Specially Designed 
Academic Instruction in English (SDAIE), and incorporating 
language objectives into core instruction. 
Technology-based supports and interventions:   
Learning Software:   
12 Month Software Maintenance for 144 concurrent licenses 
with Direct Response Support and integration on Server 
Software training for 3 days at $3,500 total, support at $2,450 
per year, and installation at $1,600 
Software to target gaps in student learning for intervention. 

 
$23,200 

 
 

 
5800 

 
 

Classroom technology  
Document cameras 27 x $800 each 
Document cameras will enhance instruction and provide more 
flexibility and support for English learners, students with 
disabilities, and struggling readers 

 
$21,600 

 
4400 

 

Increasing Learning Time and Creating Community-
Oriented Schools 

  

Establish schedules and strategies that provide 
increased learning time: 

  

Extended Computer-based Learning Opportunities – 
Before, during, and after school 
Technology Intervention Specialist (Classified) – 6 positions 
6 staff x 6hrs day x 201 days x $14 per hour 
Employee benefits @ 19.09% plus insurance 
Employee benefits @ 2.38% PERS Reduction 
Computer lab to be accessible to students before school for 
computer-based learning software to target gaps in student 
learning for intervention 

 
 
 

$101,304 
92,689 

2,411 
 

 
 
 

2100 
3000 
3000 

After School:  Extended Learning Opportunities  3 per 
week  x14 teachers x 1.5 hours x $50 per hour x 18 weeks 
Employee benefits @ 10.94% 
Snacks – no cost  
Materials - $300 per teacher x 14 
Extended learning opportunities after school three times per 
week in 6-week sessions for remediation and enrichment. 

 
$56,700 

6,202 
 

4,200 

 
1100 
3000 

 
4300 

Summer Acceleration Academy Grades 1st – 6th grade – 
300 students for 15 days 
Teacher Training – 1 day @ $4,500 
Teacher Lesson Demonstration – 1 day x 12 teachers x 7.5 
hrs x $50 per hour 
Teacher Inservice and Preparation Day -1 day x 12 teachers x 
7.5 hrs x $50 per hour 
Teacher hourly $50 per hour x 12 teachers x 5.0 hours x 15 
days 
Employee benefits @ 10.94% 
Student Handbooks 

 
 

$4,500 
4,500 

 
4,500 

 
45,000 

 
5,908 
6,000 

 
 

5800 
1100 

 
1100 

 
1100 

 
3000 
4300 
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300 x $20 each 
Teacher Manuals on Power Point Presentation CD 
$75 x 12 teachers 
Pre- and post-assessments - $6,400 
Classroom Coaching – 9 days @ $2,500 per day 
Parent Workshop to enhance the Academy experience 
$3,500 
Staff and Student Surveys - $3,000 
Step Up Academy T-Shirts 
325 x $15 
Activity Directors – 2 @ 2hrs day 
2 staff x 2hrs per day x 15 days x $13 per hour 
Employee benefits @ 7.09% 
Yard supervisors – 2 @  2hrs day 
2 staff x 2hrs per day x 15 days x $13 per hour 
Employee benefits @ 7.09% 
Office Staff – 1 @ 5hrs day 
1 staff x 5hrs per day x 15 days x $19 per hour 
Employee benefits @ 8.89% 
Breakfast & Lunch – No charge 
Summer acceleration academy through DataWorks to 
preteach essential standards for the upcoming grade level 
using direct instruction. 

 
900 

 
6,400 

22,500 
3,500 

 
3,000 
4,875 

 
 

780 
55 

 
780 

55 
1,425  

127 

 
4300 

 
5800 
5800 
5800 

 
5800 
4300 

 
 

2900 
3000 

 
2900 
3000 
2400 
3000 

Provide ongoing mechanisms for family and community 
engagement: 

  

Student Planners – Character Counts! 
Customized School Cover w/vinyl pouch 
750 x $4.50 
Student planners to increase home-school communication 
and enhance parental involvement opportunities. 

 
 

$3,375 

 
 

4300 

Parent Center – open 2 evenings per week 4:00 – 7:00 p.m. 
Classified Staff  
3 hours x 2 days per week x 36 weeks per year x $14 per 
hour 
Employee benefits @ 7.09% 
Books - $5,000 
Supplies - $5,000 
Palm Avenue will create a Parent Resource Center that will 
be open and staffed two evenings per week from 4:00 – 7:00 
p.m., and offer homework help, computer access, and make-
it, take-it family involvement activities. 

 
 

$3,024 
 

214 
5,000 
5,000 

 
 

2900 
 

3000 
4300 
4300 

Extended library hours - Summer 
Summer – 1 morning per week 8:00 – 12:00 p.m. 
Classified Staff 
4 hours x 1 day per week x 10 weeks x $19 per hour 
Employee benefits @ 8.89% 

 
 
 

$760 
68 

 
 
 

2200 
3000 
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Summer Reading Program – incentives $1,000 
The Palm Avenue library will open one morning per week to 
support a summer reading program.  

1,000 
 
 

4300 
 
 

Extended library hours - Evening 
Classified Staff  
3 hours x 2 days per week x 36 weeks per year x $14 per 
hour 
Employee benefits @ 7.09% 
The Palm Avenue library will open two evenings per week to 
support family involvement with reading.  

 
 

$3,024 
 

214 

 
 

2100 
 

3000 

Parent Education 
Consulting services $15,000 
Parent Education and Empowerment classes will be offered at 
the school to inform parents about their child’s education, how 
to discuss their child’s academic progress, and how to 
navigate the education system. 

 
$15,000 

 
5800 

Parent Conferences 
Translators – 7 staff x 10 hrs x 3 times per year x $14 per 
hour   
Employee benefits @ 8.89% 
Incentives for parents/students 
$1,000 x 3 conference windows 
Palm Avenue will hold Parent Conferences with first, second, 
and third quarter report card periods.  

 
 

$2,940 
260 

 
3,000 

 
 

2900 
3000 

 
4300 

Parenting Support Group 
Certificated Staff 
6 week session x 3 sessions x 2 hours week x $50 per hour 
Employee benefits @ 10.94% 
Principal and Vice Principal to identify parents for inclusion in 
the Parenting Support Group to have a positive impact on 
behavior and engagement in school. 

 
 

$1,800 
197 

 
 

1100 
3000 

Creating a safe school environment:   
Activity directors for before school, recess, and lunch to 
implement play-based recess program 
2 positions @ 6hrs day 
2 staff x 6hrs per day x 180 days x $13 per hour 
Employee benefits @ 7.09% 
Additional playground/organized play equipment  $5,000 
Activity Directors will be training in Play-based professional 
development and provide organized activities on the 
playground before school, at recess, and during lunch. 

 
 
 

$31,356 
30,436 

5,000 

 
 
 

2900 
3000 
6400 

Conflict Mediation 
Kern County Superintendent of Schools $500 per day 
T-shirts, Sweatshirts, Baseball Caps for 10 student conflict 
mediators  $500 
Supplies (clipboards, forms, etc.)  $200 

 
$500 
500 

 
200 

 
5800 
4300 

 
4300 
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A Conflict Mediation program will be started to support 
students in learning to resolve conflicts peacefully, and have a 
positive impact on referrals and suspensions. 
Improve school climate and discipline   
Student Council Training 
$500 
Transportation – School Van – 60 miles x .50 
Provides leadership training for student council members 

 
$500 

30 

 
5800 
5710 

Kinder Camp 
75 students for 3.5 hours instruction time 
Teacher $50 per hour x 3 teachers x 4.5 hours x 10 days 
Employee benefits @ 10.94% 
Instructional Aide  - 3 positions x 4.5 hours x 10 days x $14 
per hour 
Employee benefits @ 8.89% 
Curriculum and Supplies  $200 x 3 teachers 
T-shirts  85 x $15 each 
Books   75 x $7 each 
Homework Packets  $15 @ 75 
Pre-kinder two-week summer school pre-teaches 
kindergarten standards and provides instruction in key 
readiness skills to prepare students for all day kindergarten 
program 

 
 

$6,750 
738 

 
1,890 

168 
600 

1,275 
525 

1,125 

 
 

1100 
3000 

 
2100 
3000 
4300 
4300 
4300 
4300 

Kindergarten Orientation 
Teacher $50 per hour x 3 teachers x 3 hours  
Employee benefits @ 10.94% 
Materials and Supplies $100 
Incentives $100 
Back-to-School Night to welcome kindergarten parents and 
students and to provide an orientation to school  

 
$450 

49 
100 
100 

 
1100 
3000 
4300 
4300 

Providing Operational Flexibility and Sustained Support   
Operational flexibility to implement a comprehensive 
approach to substantially improve student achievement 
outcomes: 

  

KCSOS Consultation Support with development and 
monitoring of the Single Plan for Student Achievement to 
design goals that will incorporate activities with SIG and DAIT 
2 days @$1,500 

 
 
 

$3,000 

 
 
 

5800 
Ongoing intensive technical assistance:   
Pivot Learning Partners will provide monthly meetings with 
site and district teams, meetings with parent and community 
groups, reports to the board of trustees, cabinet systems 
work, administrative coaching support, monitoring of 
implementation plan and student results, and coordinating all 
services through the Palm Avenue School under the School 
Improvement Grant. 

Days of 
service are 
delineated 
with each 

activity above 

5800 
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SIG Form 5b–School Budget Narrative 
 

School Budget Narrative – Year 3 
 
Provide sufficient detail to justify the school budget. The budget narrative page(s) must 
provide sufficient information to describe activities and costs associated with each 
object code. Include budget items that reflect the actual cost of implementing the 
selected intervention models and other activities described for each participating school. 
Please duplicate this form as needed. 
 

Activity Description 
Year 3 

Subtotal Object 
Code 

Developing and Increasing Teacher and School Leader 
(and other staff) Effectiveness 

  

Principal Replacement:   
Job-embedded Principal coaching with Pivot Learning 
Partners 
10 days @$1,250 per day 
To ensure the success of the principal in addressing 
performance issues, implementing the transformational 
model, and focusing on student achievement, job-embedded 
principal coaching will be provided by Pivot Learning Partners.  

 
 

$12,500 

 
 

5800 

Use rigorous, transparent evaluation systems:   
2009 California Standards for the Teaching Profession 
Professional Development with Pivot Learning Partners 
1 day @ $1,500 
Training will provide follow up training for the principals in 
applying CSTP standards into teacher goal-setting and 
evaluations, and creating standards-based improvement 
plans. 

 
 

$1,500 

 
 

5800 

Incentives:   
Attendance Incentives for Teachers 
Up to $100 per quarter in instructional materials/supplies 
offered for each teacher – 26 teachers  x 4 quarters x $100 
Incentives will reward teachers on a progressive scale who 
use 2 or less personal or sick days each quarter. 

 
 

$10,400 

 
 

4300 

Ongoing, high-quality, job embedded professional 
development: 

  

Learning Director – step 3 on Administration salary schedule 
Employee benefits @ 10.94% plus insurance 
A Learning Director (LD) will provide instructional assistance 
and ongoing support to all teachers in all subjects, primarily 
targeting English-language arts, math, and ELD.  The LD will 
coach and monitor teachers in lesson design, deepen their 
knowledge of content and instructional delivery, model 
instructional strategies reflecting current research, and 

$83,656 
27,081 

1900 
3000 
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supporting methods that engage students in constructing their 
understanding.   
Teacher Leadership Follow-Up, Cycle of Inquiry, PLCs 
4 days @ $1,500 per day 
Release time – 3 days per year (trimester) x 6 teachers x 
$100 
Employee Benefits @ 8.89% 
Compensation for extra duties – Maximum $6,000 stipend x 6 
teachers 
Employee Benefits @ 10.94% 
 
Teacher Leadership Follow-Up meetings with PLP; topics will 
include implementing the Cycle of Inquiry, PLCs, Best 
Practices, Systems Change, Leadership Development; 
Laptops for teacher use will facilitate planning and efficient 
data management. 

 
$6,000 

 
1,800 

160 
 

36,000 
3,938 

 

 
5800 

 
1100 
3000 

 
1100 
3000 

 

Behavior Management 
1 days at $2,500 per day 
Staff hourly rate  1days x 29 teachers x $50 per hour x 7.5hrs 
Employee benefits @ 10.94% 
Materials @ $30 each x 29 
Professional development in Behavior Management, 
Classroom Management, and Engagement Strategies to 
decrease office referrals  

 
$2,500 
10,875 

1,189 
870 

 
5800 
1100 
3000 
4300 

Explicit Direct Instruction 
2 days @ $3,000 
Teacher hourly - 2 days x 29 teachers x $50 per hour x 7.5hrs 
Employee benefits @ 10.94% 
Research-based professional development in effective 
instructional strategies and checking for understanding to 
support mastery of grade level standards 

 
$6,000 
21,750 

2,379 

 
5800 
1100 
3000 

 

Aha! Process, Inc. – TBD based on need.   
Recommended:  Identifying Gifted Students from Poverty 
2 days @$3,500 per day 
Staff hourly rate – 2 days x 29 teachers x $50 per hour x 
7.5hrs 
Employee Benefit @ 10.94% 
Professional development to assist teachers in effectively 
working with a diverse population of learners and parents 

 
 

$7,000 
21,750 

2,380  

 
 

5800 
1100 
3000 

California Frameworks Study 
Pivot Learning Partners – 2 days @ $1,500 per day 
Visual & Performing Arts  $20 x 35 
Physical Education $13 x 35 
Professional Development using the California state 
frameworks to increase rigor and knowledge of grade level 
content, and begin articulation between grade levels 

 
$3,000 

700 
455 

 
5800 
4100 
4100 
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A Taxonomy for Learning, Teaching, and Assessing: A 
Revision of Bloom's Taxonomy of Educational Objectives 
Pivot Learning Partners – 2 days @ $1,500 
7 teachers x 2 days x $50 x 7.5 hours per day 
Employee benefits @ 8.89%  
Professional development on increasing rigor through lesson 
design and questioning strategies 

 
 

$3,000 
5,250 

575 

 
 

5800 
1100 
3000 

Wasco Collaborative Cohort (WCC) 
1 days @ $1,500 per day with PLP 
Sub release time for 5 teachers x 5 days x $100 per day 
Employee benefits @ 8.89%  
The WCC is a Professional Learning Committee (PLC) 
dedicated to the improvement of student learning and closing 
the achievement gap, based on student learning in a systems-
approach with shared norms and values to discuss 
instructional best practices.   

 
$1,500 

2,500 
222 

 
5800 
1100 
3000 

English Learner Network 
4 days @ $1,500 per day 
Sub release for 5 teachers x 4 days x $100 per day 
Employee benefits @ 8.89% 
The EL Network is a Professional Learning Committee (PLC) 
focused on the improvement of student learning and closing 
the achievement gap with English Learners, through 
evaluations of data and professional development in 
instructional best practices.   

 
$6,000 

2,000 
178 

 
5800 
1100 
3000 

Directed Activity-Based Playground Training and Support 
Inservice Follow up $3,000 
6 Yard supervisors – hourly training – 6 x 1 days x $13 per 
hour x 7.5hrs 
2 Activity Directors – hourly training – 2 x 1 days x $13 per 
hour x 7.5hrs 
Employee benefits @ 7.09% 
Recess activity materials and supplies $5,000 
Professional development follow up for Activity Directors and 
yard supervisors to provide organized play activities that will 
allow for a safe playground, decrease referrals and lost 
instruction time, and support a school environment conducive 
to learning. 

 
$3,000 

 
585    

 
195   
55 

5,000 

 
5800 

 
2900 

 
2900 
3000 
4300 

Anti-Bullying and Asset Building 
Inservice $500 
Professional development for administrators to decrease 
bullying on campus.  Follow up with teachers to be done 
during regularly scheduled staff meetings. 

 
$500 

 

 
5800 

 

Technology Training 
Inservice $500 
Professional development in the use of classroom technology 

 
$500 

 

 
5800 
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to support instruction to be done during regularly scheduled 
staff meetings. 
Visits to Similar Schools that are High-Performing with 
Similar School Populations 
Substitute release for 2 days x 7 staff x $100 
Employee benefits @ 8.89% 
School van $500 x 2 vans x 2 visits 

 
 

$1,400 
124 

2,000 

 
 

1100 
3000 
5200 

Book Studies 
Instructional Rounds in Education, City, Elmore, et al. $25  x 
29 
The Art and Science of Teaching by Marzano  $27  x 29 
Results or Results Now by Schmoker  $21 x 29 
Professional development in effectively working with parents 
and meeting the academic needs of diverse learners. 

 
$725 

 
783 
609 

 

 
4200 

 
4200 
4200 

Recruit, place, and retain staff:    
School site coaching  - Evaluation of Implementation 
Pivot Learning Partners 
2 days @ $1,500 per day 
Support will be provided to coach and support the principal in 
all SIG activities. 

 
 

$3,000 

 
 

5800 

Measure change in instructional practice:   
Conduct evaluation activities, including walk throughs, 
with all professional development providers to evaluate 
level of implementation and plan follow-up activities for 
2012-13 
Pivot Learning Partners – 4 days @ $1,500 per day 
Behavior Management – 1 day @ $1,500 per day 
Explicit Direct Instruction – School Wide Instructional 
Practices- $10,000 x 1 days 
Directed Activity-Based Playground Training and Support - 
$2,000 
Instructional Technology Evaluation $3,000 x 1 day 
Kern County Superintendent of Schools - $2,000 x 3 days 
Pivot Learning Partners – DAS, APS, ISS Surveys 

 
 
 
 

$6,000 
1,500 

 
10,000 

 
2,000 
3,000 
3,000 
5,000 

 
 
 
 

5800 
5800 

 
5800 

 
5800 
5800 
5800 
5800 

Comprehensive Instructional Reform Strategies   
Implementation of core and intervention programs:   
Maintain  ½ time ELD coach – district paid, no cost to SIG $0  
Part time Intervention Teachers –Two  positions  
column 10 step 12 + $950 stipend 
$34,836 x 2 teachers 
Employee benefits @ 10.94% plus insurance 
Three half-time intervention teachers will deliver the Inside 
program to students in grade 4-6 who are 2 or more years 
below grade level (number of positions will decrease annually 
over the years of the grant as student achievement increases 
and the need for intervention declines) 

 
 

$69,672 
25,553 

 
 

1100 
3000 
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Promote the continuous use of data:   
Formative assessments for language arts and math:  Pre-
formatted common formative assessments aligned to state 
standards, with rationale for error analysis to target reteaching
$4.50 per student Gr. 2-6 x 526 students 
Supplies - $5,000 
Clerical support to align in assessments – 8 hours daily x 2 
weeks – 8 hrs x 10 days x $19 per hour  
Employee benefits @ 8.89% 
Formative assessment bank and common formative 
assessments for essential standards in grades 2-6 to support  
a research-based approach to instruction, assessment, and 
intervention. 

 
 
 

$2,367 
5,000 

 
1,520 

135 

 
 
 

5800 
4300 

 
2400 
3000 

Conduct periodic review of curriculum implementation    
Pivot Learning Partners  
4 days @ $1,500 per day 
PLP and Assistant Superintendent will conduct quarterly walk 
throughs to check for evidence of fidelity of curriculum 
implementation, pacing, collaboration, and weekly lesson plan 
checks by site administration 

 
$6,000 

 
5800 

UCLA Walk Throughs 
Sub release time 
7 days x 6 teachers x $100 per day 
Employee benefits @ 8.89% 
Teacher leaders to conduct walk throughs to collect 
information regarding implementation of strategies and 
curriculum 

 
 

$4,200 
373 

 
 

 
 

1100 
3000 

C3 Data Collection Tool 
$500 annual fee to KCSOS 
An online tool to help collect implementation data during walk 
throughs using a hand-held device 

 
$500 

 

 
5800 

 

Implement a school-wide RTI2 model   
RTI meetings at site 
Substitute release time 
10 days x 1 teacher x $100 per day 
Employee benefits @ 8.89% 
Supplies and postage - $500  
RTI meetings will be held to discuss assessments, 
effectiveness of instruction, and interventions for students.  
Substitutes will release teachers to attend meetings on their 
students. 

 
 

$1,000 
89 

500 

 
 

1100 
3000 
4300 

Professional development to support students with 
disabilities and English learners 

  

EL Network  
Pivot Learning Partners $1,250 per day x 5 days  
Substitute release - 5 days x 5 teacher leaders x $100 per day

 
$6,250 

2,500 

 
5800 
1100 
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Employee benefits @ 8.89%  
The EL Elementary Network is a PLC collaborative that builds 
capacity among teacher leaders, supports understanding of 
EL student academic challenges, determines support 
necessary, and supports implementation of best practices for 
instruction. 

222 3000 

KCSOS Professional Development for EL 
7 days x $1,500 per day – 1 day per grade level 
Substitute release 
29 Teachers x 1 day x $100 per day 
Employee benefits @ 8.89%  
Professional development related best practices for English 
Language Learners, such as ELD, Specially Designed 
Academic Instruction in English (SDAIE), and incorporating 
language objectives into core instruction. 

 
$10,500 

 
2,900 

258 

 
5800 

 
1100 
3000 

Technology-based supports and interventions:   
Learning Software:   
12 Month Software Maintenance for 144 concurrent licenses 
with Direct Response Support and integration on Server 
Software training for 3 days at $3,500 total, support at $2,450 
per year, and installation at $1,600 
Software to target gaps in student learning for intervention. 

 
$23,200 

 
 

 
5800 

 
 

Increasing Learning Time and Creating Community-
Oriented Schools 

  

Establish schedules and strategies that provide 
increased learning time: 

  

Extended Computer-based Learning Opportunities – 
Before, during, and after school 
Technology Intervention Specialist (Classified) – 6 positions 
6 staff x 6hrs day x 201 days x $14 per hour 
Employee benefits @ 19.09% plus insurance 
Employee benefits @ 2.38% PERS Reduction 
Computer lab to be accessible to students before school for 
computer-based learning software to target gaps in student 
learning for intervention 

 
 
 

$101,304 
100,021 

2,411 
 

 
 
 

2100 
3000 
3000 

After School:  Extended Learning Opportunities   
2 times per week  x 14 teachers x 1.5 hours x $50 per hour x 
18 weeks 
Employee benefits @ 10.94% 
Snacks – no cost  
Materials - $300 per teacher x 14 
Extended learning opportunities after school three times per 
week in 6-week sessions for remediation and enrichment. 

 
 

$37,800 
4,135 

 
4,200 

 
 

1100 
3000 

 
4300 

Summer Acceleration Academy Grades 1st – 6th grade – 
300 students for 15 days 
Teacher Training – 1 day @ $4,500 

 
 

$4,500 

 
 

5800 

Revised 8/26/2010 
 



Page 90 of 180 

Teacher Lesson Demonstration – 1 day x 12 teachers x 7.5 
hrs x $50 per hour 
Teacher Inservice and Preparation Day -1 day x 12 teachers x 
7.5 hrs x $50 per hour 
Teacher hourly $50 per hour x 12 teachers x 5.0 hours x 15 
days 
Employee benefits @ 10.94% 
Student Handbooks 
300 x $20 each 
Teacher Manuals on Power Point Presentation CD 
$75 x 12 teachers 
Pre- and post-assessments - $6,400 
Classroom Coaching – 9 days @ $2,500 per day 
Parent Workshop to enhance the Academy experience 
$3,500 
Staff and Student Surveys - $3,000 
Step Up Academy T-Shirts 
325 x $15 
Activity Directors – 2 @ 2hrs day 
2 staff x 2hrs per day x 15 days x $13 per hour 
Employee benefits @ 7.09% 
Yard supervisors – 2 @  2hrs day 
2 staff x 2hrs per day x 15 days x $13 per hour 
Employee benefits @ 7.09% 
Office Staff – 1 @ 5hrs day 
1 staff x 5hrs per day x 15 days x $19 per hour 
Employee benefits @ 8.89% 
Breakfast & Lunch – No charge 
Summer acceleration academy through DataWorks to 
preteach essential standards for the upcoming grade level 
using direct instruction. 

4,500 
 

4,500 
 

45,000 
 

5,908 
6,000 

 
900 

 
6,400 

22,500 
3,500 

 
3,000 
4,875 

 
 

780 
55 

 
780 

55 
1,425  

127 

1100 
 

1100 
 

1100 
 

3000 
4300 

 
4300 

 
5800 
5800 
5800 

 
5800 
4300 

 
 

2900 
3000 

 
2900 
3000 
2400 
3000 

Provide ongoing mechanisms for family and community 
engagement: 

  

Student Planners – Character Counts! 
Customized School Cover w/vinyl pouch 
750 x $4.50 
Student planners to increase home-school communication 
and enhance parental involvement opportunities. 

 
 

$3,375 

 
 

4300 

Parent Center – open 2 evenings per week 4:00 – 7:00 p.m. 
Classified Staff  
3 hours x 2 days per week x 36 weeks per year x $14 per 
hour 
Employee benefits @ 7.09% 
Books - $5,000 
Supplies - $5,000 
Palm Avenue will create a Parent Resource Center that will 

 
 

$3,024 
 

214 
5,000 
5,000 

 
 

2900 
 

3000 
4300 
4300 
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be open and staffed two evenings per week from 4:00 – 7:00 
p.m., and offer homework help, computer access, and make-
it, take-it family involvement activities. 
Extended library hours - Summer 
Summer – 1 morning per week 8:00 – 12:00 p.m. 
Classified Staff 
4 hours x 1 day per week x 10 weeks x $19 per hour 
Employee benefits @ 8.89% 
Summer Reading Program – incentives $1,000 
 
The Palm Avenue library will open one morning per week to 
support a summer reading program.  

 
 
 

$760 
68 

1,000 
 
 

 
 
 

2200 
3000 
4300 

 
 

Extended library hours - Evening 
Classified Staff  
3 hours x 2 days per week x 36 weeks per year x $14 per 
hour 
Employee benefits @ 7.09% 
The Palm Avenue library will open two evenings per week to 
support family involvement with reading.  

 
 
 

$3,024 
214 

 
 
 

2100 
3000 

Purchase additional books for classroom libraries. 
More books need to be provided to allow parents and 
students greater access to quality literature and expository 
text to increase independent and family reading.  

$25,000 4300 

Parent Education 
Consulting services $15,000 
Parent Education and Empowerment classes will be offered at 
the school to inform parents about their child’s education, how 
to discuss their child’s academic progress, and how to 
navigate the education system. 

 
 

$15,000 

 
 

5800 

Parent Conferences 
Translators – 7 staff x 10 hrs x 3 times per year x $14 per 
hour   
Employee benefits @ 8.89% 
Incentives for parents/students 
$1,000 x 3 conference windows 
 
Palm Avenue will hold Parent Conferences with first, second, 
and third quarter report card periods.  

 
 

$2,940 
260 

 
3,000 

 
 

2900 
3000 

 
4300 

Parenting Support Group 
Certificated Staff 
6 week session x 3 sessions x 2 hours week x $50 per hour 
Employee benefits @ 10.94% 
 
Principal and Vice Principal to identify parents for inclusion in 
the Parenting Support Group to have a positive impact on 
behavior and engagement in school. 

 
 

$1,800 
197 

 
 

1100 
3000 
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Creating a safe school environment:   
Activity directors for before school, recess, and lunch to 
implement play-based recess program 
2 positions @ 6hrs day 
2 staff x 6hrs per day x 180 days x $13 per hour 
Employee benefits @ 7.09% 
Additional playground/organized play equipment  $5,000 
Activity Directors will be training in Play-based professional 
development and provide organized activities on the 
playground before school, at recess, and during lunch. 

 
 

$31,356 
32,880 

 
5,000 

 
 

2900 
3000 

 
6400 

Conflict Mediation 
Kern County Superintendent of Schools $500 per day 
T-shirts, Sweatshirts, Baseball Caps for 10 student conflict 
mediators  $500 
Supplies (clipboards, forms, etc.)  $200 
A Conflict Mediation program will be started to support 
students in learning to resolve conflicts peacefully, and have a 
positive impact on referrals and suspensions. 

 
$500 
500 

 
200 

 
5800 
4300 

 
4300 

Improve school climate and discipline   
Student Council Training 
$500 
Transportation – School Van – 60 miles x .50 
Provides leadership training for student council members 

 
$500 

30 

 
5800 
5710 

Kinder Camp 
75 students for 3.5 hours instruction time 
Teacher $50 per hour x 3 teachers x 4.5 hours x 10 days 
Employee benefits @ 10.94% 
Instructional Aide  - 3 positions x 4.5 hours x 10 days x $14 
per hour 
Employee benefits @ 8.89% 
Curriculum and Supplies  $200 x 3 teachers 
T-shirts  85 x $15 each 
Books   75 x $7 each 
Homework Packets  $15 @ 75 
Pre-kinder two-week summer school pre-teaches 
kindergarten standards and provides instruction in key 
readiness skills to prepare students for all day kindergarten 
program 

 
 

$6,750 
738 

 
1,890 

168 
600 

1,275 
525 

1,125 

 
 

1100 
3000 

 
2100 
3000 
4300 
4300 
4300 
4300 

Kindergarten Orientation 
Teacher $50 per hour x 3 teachers x 3 hours  
Employee benefits @ 10.94% 
Materials and Supplies $100 
Incentives $100 
Back-to-School Night to welcome kindergarten parents and 
students and to provide an orientation to school expectations, 
routines, and procedures 

 
$450 

49 
100 
100 

 
1100 
3000 
4300 
4300 
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Providing Operational Flexibility and Sustained Support   
Operational flexibility to implement a comprehensive 
approach to substantially improve student achievement 
outcomes: 

  

KCSOS Consultation Support with development and 
monitoring of the Single Plan for Student Achievement to 
design goals that will incorporate activities with SIG and DAIT 
as needed 
2 days @$1,500 

 
 
 

$3,000 

 
 
 

5800 

Ongoing intensive technical assistance:   
Pivot Learning Partners will provide monthly meetings with 
site and district teams, meetings with parent and community 
groups, reports to the board of trustees, cabinet systems 
work, administrative coaching support, monitoring of 
implementation plan and student results, and coordinating all 
services through the Palm Avenue School under the School 
Improvement Grant. 

Days of 
service are 
delineated 
with each 

activity above 

5800 
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SIG Form 7–Sub-grant Conditions and Assurances (page 1 of 3) 

Sub-grant Conditions and Assurances 
 
As a condition of the receipt of funds under this sub-grant program, the applicant agrees 
to comply with the following Sub-grant Conditions and Assurances: 
  

1. Use its SIG to implement fully and effectively an intervention in each Tier I and 
Tier II school that the LEA commits to serve consistent with the final 
requirements of SIG; 
 

2. Establish challenging annual goals for student achievement on the state’s 
assessments in both reading/language arts and mathematics and measure 
progress on the leading indicators in Section III of the final requirements in order 
to monitor each Tier I and Tier II school that it serves with school improvement 
funds; 
 

3. If it implements a restart model in a Tier I or Tier II school, include in its contract 
or agreement terms and provisions to hold the charter operator, charter 
management organization, or education management organization accountable 
for complying with the final requirements; and 
 

4. Report to the CDE the school-level data as described in this RFA. 
 

5. The applicant will ensure that the identified strategies and related activities are 
incorporated in the revised LEA Plan and Single Plan for Student Achievement.  
 

6. The applicant will follow all fiscal reporting and auditing standards required by the 
CDE. 
 

7. The applicant will participate in a statewide evaluation process as determined by 
the SEA and provide all required information on a timely basis. 
 

8. The applicant will respond to any additional surveys or other methods of data 
collection that may be required for the full sub-grant period. 
 

9. The applicant will use funds only for allowable costs during the sub-grant period. 
 

10. The application will include all required forms signed by the LEA Superintendent 
or designee. 
 

11. The applicant will use fiscal control and fund accountability procedures to ensure 
proper disbursement of, and accounting for, federal funds paid under the sub-
grant, including the use of the federal funds to supplement, and not supplant, 
state and local funds, and maintenance of effort (20 USC § 8891). 
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SIG Form 7–Sub-grant Conditions and Assurances (page 2 of 3) 
 
12. The applicant hereby expresses its full understanding that not meeting all SIG 

requirements will result in the termination of SIG funding. 
  

13. The applicant will ensure that funds are spent as indicated in the sub-grant 
proposal and agree that funds will be used only in the school(s) identified in the 
LEA’s AO-400 sub-grant award letter.  
 

14. All audits of financial statements will be conducted in accordance with 
Government Auditing Standards (GAS) and with policies, procedures, and 
guidelines established by the Education Department General Administrative 
Regulations (EDGAR), Single Audit Act Amendments, and OMB Circular A-133. 

 
15. The applicant will ensure that expenditures are consistent with the federal 

Education Department Guidelines Administrative Regulations (EDGAR) under 
Title 34 Education. http://www.ed.gov/policy/fund/reg/edgarReg/edgar.html (Outside 
Source)  
 

16. The applicant agrees that the SEA has the right to intervene, renegotiate the sub-
grant, and/or cancel the sub-grant if the sub-grant recipient fails to comply with 
sub-grant requirements.  
 

17. The applicant will cooperate with any site visitations conducted by 
representatives of the state or regional consortia for the purpose of monitoring 
sub-grant implementation and expenditures, and will provide all requested 
documentation to the SEA personnel in a timely manner. 
 

18. The applicant will repay any funds which have been determined through a federal 
or state audit resolution process to have been misspent, misapplied, or otherwise 
not properly accounted for, and further agrees to pay any collection fees that may 
subsequently be imposed by the federal and/or state government. 
 

19. The applicant will administer the activities funded by this sub-grant in such a 
manner so as to be consistent with California’s adopted academic content 
standards. 
 

20. The applicant will obligate all sub-grant funds by the end date of the sub-grant 
award period or re-pay any funding received, but not obligated, as well as any 
interest earned over one-hundred dollars on the funds.  
 

21. The applicant will maintain fiscal procedures to minimize the time elapsing 
between the transfer of the funds from the CDE and disbursement. 
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SIG Form 7–Sub-grant Conditions and Assurances (page 3 of 3) 
 
22. The applicant will comply with the reporting requirements and submit any 

required report forms by the due dates specified. 
  
 
I hereby certify that the agency identified below will comply with all sub-grant conditions 
and assurances described in items 1 through 22 above. 
 

Agency Name: Wasco Union School District 

Authorized Executive: F. Paul Chounet, Ed.D. 

Signature of Authorized Executive 

 
  

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Revised 8/26/2010 
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Revised 8/26/2010 
 

 
SIG Form 8–Waivers Requested 

 
Waivers Requested 

 
The LEA must check each waiver that the LEA will implement (see page 24 for 
additional information). If the LEA does not intend to implement a waiver with respect to 
each applicable school, the LEA must indicate for which school(s) it will implement the 
waiver on: 
 

 Extending the period of availability of school improvement funds. 
 

Waive section 421(b) of the General Education Provisions Act (20 U.S.C. § 
1225(b)) to extend the period of availability of school improvement funds for the 
LEA to September 30, 2013. 
 

 
Note: If the SEA has requested and received a waiver 
of the period of availability of school improvement funds, 
that waiver automatically applies to all LEAs receiving 
SIG funds. 
 

 
 “Starting over” in the school improvement timeline for Tier I and Tier II schools 
implementing a turnaround or restart model. 
 
Waive section 1116(b)(12) of the ESEA to permit the LEA to allow its Tier I and 
Tier II schools that will implement a turnaround or restart model to “start over” in 
the school improvement timeline. (Note: This waiver applies to Tier I and Tier II 
schools only) 
 

 Implementing a schoolwide program in a Tier I or Tier II school that does not 
meet the 40 percent poverty eligibility threshold. 

 
Waive the 40 percent poverty eligibility threshold in section 1114(a)(1) of the 
ESEA to permit the LEA to implement a schoolwide program in a Tier I or Tier II 
school that does not meet the poverty threshold. (Note: This waiver applies to 
Tier I and Tier II schools only) 
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SIG Form 9–Schools to Be Served 
Schools to be Served 

 
Indicate which schools the LEA commits to serve, their Tier, and the intervention model the LEA will use in each Tier I and 
Tier II school. For each school, indicate which waiver(s) will be implemented at each school. Note: An LEA that has nine or 
more Tier I and Tier II schools can only use the transformation model in 50 percent or less of those schools. (Attach as 
many sheets as necessary.) 

SCHOOL NAME CDS Code NCES Code 

TIER
 I 

TIER
 II 

TIER
 III 

INTERVENTION 
(TIER I AND II 

ONLY) 

WAIVER(S) TO 
BE 

IMPLEMENTED 

PROJECTED 
COST 

Turnaround 

R
estart 

C
losure 

Transform
ation 

Start O
ver 

Im
plem

ent SW
P 

Palm Avenue School 15-63842-6010250 064140006846 X    X $3,787,134 

        

        

        

        

        

Revised 8/26/2010 
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SIG Form 10–Implementation Chart for a Tier I or Tier II School 
 

2010-11 Year 1 Implementation Chart for a Tier I or Tier II School  
Complete this form for each identified Tier I and Tier II school the LEA intends to serve. List the intervention model to be 
implemented. Include actions and activities required to implement the model, a timeline with specific dates of 
implementation, the projected cost of the identified activity, the personnel and material federal, local, private and other 
district resources necessary, and the position (and person, if known) responsible for oversight.  
School:   Palm Avenue               Tier: __I__        
    

Intervention Model:  □ Turnaround  □ Restart  □ Closure  Transformation 
 
Total FTE required:  __0_LEA __8__ School  _____ Other 
 

Services & Activities Timeline Projected Costs 
School              LEA 

Resource Oversight 

Developing and Increasing Teacher and School Leader (and other staff) Effectiveness 
Principal Replacement: 
RP Principal Replaced  

1. Superintendent to hold goal setting for 2010-
11 with principal 

2. Superintendent to hold quarterly meetings 
with principal to evaluate progress toward 
goals and provide feedback 

3. Formally evaluate principal, including student 
achievement data 

July 2009 
August 2010 
 
October, 
January, March,  
June 
May - June 2011 

-0- -0- Gen 
Fund 

Superin-
tendent 

RP Principal Coaching  
1.  Generate Pivot Learning Partners contract for 

SIG Grant Year 1 Activities, including 
Professional Development, Coaching, Site-
Level Progress Monitoring, Classroom 
Observations, Teacher Leadership Series 
Implementation, Wasco Collaborative Cohort, 
Site Level Administrative Meetings, Site Level 
Teacher Leadership Meetings, Full Staff 

 
July 2010 
 
 
 
 
 
 
 

$15,000  SIG Asst. 
Supt. 
PLP 
Project 
Lead 

Revised 8/26/2010 
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Meetings, and Collaboration with Parent 
Groups 

2.  PLP to assist Assistant Superintendent with 
planning, developing, implementing, and 
monitoring Year 1 SIG Grant   

Note:  The Pivot Learning Partners (PLP) contract 
is inclusive for all SIG Year 1 activities noted 
throughout this Implementation Chart.  The 
specific activities/budgeted allocations are 
aligned in “Services & Activities” Year 1 
budget. 

 
 
August 2010 – 
June 2011 

RP Communication Plan  
1. Principal, Assistant Superintendent, and PLP 

Project Lead to create a monthly calendar of 
all tasks and professional development to be 
completed  

2. Develop a SIG resource page on the district 
website with information regarding the SIG 
plan, implementation of the grant, contacts, 
FAQs, upcoming events, and other important 
information 

3. Meet with PLP site coach, Learning Director, 
Vice Principal, Academic Coach to develop a 
power point presentation on the SIG 
requirements, implementation expectations, 
and timelines 

4. Meet with Leadership Team to follow process 
with step 2, and revise power point if needed 

5. Meet with all staff, certificated and classified 
6. Meet with parent groups, including SSC, 

ELAC, and Booster Club 
7. Principal to meet with students to discuss 

plans and goals for Palm Avenue. 

 
July – August 
2010 
 
 
July – August 
2010 
 
 
 
August 2010 
 
 
 
 
August 2010 
 
Aug- Sept 2010 
August – 
September 2010 
August 2010 
 

-0-   Superin-
tendent 
Asst. 
Supt. 
PLP 
Project 
Lead 
Principal 
Director 
of Tech. 

Revised 8/26/2010 
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8. Superintendent to meet with all administrative 
cabinet 

9. Assistant Superintendent to meet with district 
support team 

10. Presentation to school board 
11. Include SIG progress updates on agendas for 

SSC, ELAC, Booster Club, Leadership Team, 
Student Council 

12. Quarterly report to the board 

August 2010 
 
August 2010 
 
September 2010 
Quarterly 
 
 
Quarterly 

Use rigorous, transparent evaluation systems: 
ES Professional Development  on CSTP Standards 

1.  Order 2009 California Standards for the 
Teaching Profession 

2.  Conduct professional development with PLP 
3.  Implement during goal-setting conferences 

with teachers 
4.  Schedule formal evaluations for all certificated 

staff 
5.  Use CSTP standards as basis for formal 

evaluation and action plans for teachers in 
need of improvement.  Include coaching 
support as part of improvement plans. 

6.  Allocate learning director time and coaching 
services to support teachers on improvement 
plans. 

7.  Schedule and conduct on-going formal 
evaluations for all certificated staff with 
improvement plans 

8.  Transfers and reassignments will be made 
based on the educational needs of the school 
and the district 

9.  Conduct end-of-year conferences with all 
certificated staff as part of check-out 

 
July 2010 
 
August  2010 
September 2010 
 
September 2010 
 
September 2010 
– March 2010 
 
 
September 2010 
– March 2011 
 
September 2010 
– March 2011 
 
Spring 2011 
 
 
May 2011 

$4,640  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
Vice 
Principal 
PLP 
Project 
Lead 
 

Revised 8/26/2010 
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ES Negotiate with bargaining team to develop a 
certificated evaluation tool that incorporates 
CSTP Standards and student achievement 
results. 

1. Superintendent to meet with 2010-11 union 
leadership.   

2. Calendar dates for negotiations. 
3. Calendar dates for committee work on 

certificated evaluation tool. 
4. Conduct negotiations. 
5. Committee works to agree on a standards-

based evaluation tool. 
6. Approval by bargaining unit. 

June 2010 – 
April 2011 

-0-   Superin-
tendent 
Asst. 
Supt. 

Incentives: 
IRR Attendance Incentives for Teachers 

1. Develop progressive incentives up to $100 per 
quarter in instructional materials/supplies 
offered for each teacher  

2. Present incentive plan to Palm Avenue staff 
3. Distribute incentives each quarter 
 

 
July 2010 
 
 
August 2010 
November, 
January, April, 
June 2010-11  

$10,400  SIG Superin-
tendent 
CBO 
Principal 

IRR Teacher Leadership  
1. Schedule dates for Teacher Leadership 

meeting, Cycle of Inquiry, PLCs  
2. Asst. Supt. and PLP support principal in 

development of  timeline and agenda topics 
from SIG Year 1 grant for 2010-11   

 

 
August 2010 
 
August 2010 – 
June 2011 

$46,898  SIG Asst. 
Supt. 
Principal 
PLP 
Project 
Lead 

Ongoing, high-quality, job embedded professional development: 
PD Learning Director 

1. Develop Job Description 
2. Fill position  

 
June 2010 
July 2010 

$100,122  SIG 
 

Superin-
tendent 
Asst. 
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3. Delineate responsibilities of Principal, 
Learning Director, Vice Principal, and Coach 
to maximize efficiency, productivity, rigor, and 
results 

4. Goal-setting and feedback on job performance 
by principal and Assistant Superintendent 

5. Formally Evaluate Learning Director, including 
student achievement data and change in 
implementation of professional development 

July-August 
2010 
 
 
Quarterly 
 
 
May-June 2011 

Supt. 
Principal 

PD Teacher Leadership Follow-Up with PLP, 
including Cycle of Inquiry, PLCs, Best Practices, 
Systems Change, Leadership Development 

1. Generate contract 
2. Schedule 4 TL Professional Development 

Modules, 1 per quarter 
3. Hold 4 TL Professional Development 

Modules, 1 per quarter   
4. Plan activities for 2011-12 

 
 
 
July 2010 
July 2010 
 
October, January, 
March, May 
May 2010-11  

$5,000  SIG Asst. 
Supt. 
Principal 
 

PD Team Building for Staff 
1. Select provider and generate contract  
2. Schedule Team Building Professional 

Development and follow up for Principal and 
administrative site team  

3. Schedule Team Building Professional 
Development with staff 

4. Conduct team building activities 
5. Meet with provider to evaluate level of 

teamwork and collegiality, and plan follow-up 
activities for 2011-12 if needed 

 
July 2010 
July 2010 
 
 
August 2010 
 
September 2010 
Spring 2011 
 

$1,500  SIG Principal 
Learning 
Director 
Vice 
Principal 
 

PD  Behavior Management 
1. Select professional development presenter  
2. Generate contract  
3. Schedule Behavior Management Professional 

 
July 2010 
July 2010 
July-August 

$29,999  SIG 
 

Asst. 
Supt. 
Principal 
Learning 

Revised 8/26/2010 
 



Page 109 of 192 

Development 
4. Conduct professional development  activities 
5. Monitor implementation of strategies 
6. Monitor referral and suspension rate monthly 
7. Conduct walk through with provider to 

evaluate level of implementation and plan 
follow-up activities for 2011-12 

2010 
Sept-Oct 2010 
Oct –May  
Aug –May   
April – May  

Director 
Vice 
Principal 
 

PD Explicit Direct Instruction 
1.  Generate contract with DataWorks 
2.  Schedule Explicit Direct Instruction 

Professional Development  
3.  Conduct professional development  activities 
4.  Monitor implementation of strategies monthly 

 
July 2010 
July-Aug 2010 
Sept-Oct 2010 
October –May 
2011 

$30,129  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
 

PD  Aha! Process, Inc. 
Ruby Payne’s A Framework for Understanding 
Poverty 

1.  Generate contract with Aha! Process, Inc 
2.  Schedule Professional Development 
3.  Conduct professional development  activities 
4.  Monitor implementation of strategies monthly, 

during COI data meetings, and parent 
conferences 

5.  Plan follow-up activities for 2011-12 

 
 
 
August 2010 
Aug - Sept 2010 
February 2010 
February – May 
2011 
 
Spring 2011 

$15,565  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
Vice 
Principal 
 

PD  California Frameworks for Reading-Language 
Arts and Mathematics  

1.  Generate contract with PLP 
2.  Schedule Professional Development  
3.  Conduct professional development  activities 

and design follow up 
4.  Site-level implementation of frameworks 
5.  Monitor implementation of strategies monthly 

and during COI data meeting 
 

 
 
July 2010 
July 2010 
September-
October 2010 
Oct –May 2010 
October –May 
2011 

$4,501  SIG 
 

Asst. 
Supt. 
Principal 
Learning 
Director 
Vice 
Principal 
 

Revised 8/26/2010 
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PD Wasco Collaborative Cohort 
1.  Generate contract with PLP 
2.  Schedule Professional Development  
3.  Conduct professional development  activities 

and design follow up 

 
July 2010 
July – Aug 2010 
August 2010 – 
June 2011 

$4,222  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
PLP Proj 
Lead  

PD ELD/ELA Standards Maps by WestEd - Site-level 
implementation of ELD/ELA Standards Maps, 
incorporating ELD standards into planning 
standards-based lessons to scaffold English learner 
access to grade level content. 

1.  Generate contract with provider, KCSOS if 
available 

2.  Schedule Professional Development  
3.  Conduct professional development  activities 

and design follow up 
4.  Site-level implementation of ELD/ELA 

Standards Maps, incorporating ELD standards 
into planning  

5.  Monitor implementation monthly and during 
COI data meeting 

6.  Evaluate level of implementation and plan 
follow-up activities for 2011-12 

 
 
 
 
 
August 2011 
 
August 2011 
November 2010 
- January 2011 
November 2010 
- January 2011  
 
January 2010 - 
May 2011 
April - May 2011 

$7,595  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
 

PD English Learner Network 
1.  Generate contract with PLP 
2.  Schedule Professional Development  
3.  Conduct professional development  activities 

and design follow up 
4.  Monitor implementation  

 
July 2010 
July 2010 
August 2010 – 
May 2011 
August 2010  –
May 2011 

$8,178  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
PLP Proj 
Lead 

 PD Online Assessment System (OARS)  
1.  Generate contract 

 
July 2010 

$4,717  SIG Asst. 
Supt. 
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2.  Schedule Professional Development  
3.  Conduct professional development  activities 

and design follow up 
4.  Monitor implementation 

September 2010 
September 2010  
–May 2011 
September 2010  
–May 2011 

Principal 
Learning 
Director 
  

PD McMillan McGraw Hill Treasures Instructional 
Materials-Training 

1.  Contact vendor to arrange for free training 
2.  Schedule Professional Development  
3.  Conduct professional development  activities 

and design follow up 
     4.  Monitor implementation 

 
 
July 2010 
July 2010 
August 2010 
August 2010 – 
May 2011 

$2,995  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
 

PD National Geographic-Hampton Brown Inside 
Instructional Materials Training 

1.  Contact vendor to arrange for free training 
2.  Schedule Professional Development  
3.  Conduct professional development  activities 

and design follow up 
     4.  Monitor implementation 

 
 
July 2010 
July 2010 
August 2010 
 
August 2010 – 
May 2011 

$1,664  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
 

PD Provide publisher professional development for 
mathematic intervention program  

1.  District selects program 
2.  Requisition materials 
3.  Contact vendor to arrange for free training 
4.  Schedule Professional Development  
5.  Conduct professional development  activities 
6.  Monitor implementation of strategies 

 
 
Aug - Nov 2010 
November 2010 
November 2010 
November 2010 
Dec – Jan 2011 
Dec – May 11 

$12,064  SIG Asst. 
Sup 
Learning 
Director 
 

PD Directed Activity-Based Playground Training and 
Support 

1.  Generate contract with provider (Playworks, if 
available) 

2.  Schedule Professional Development  

 
 
July 2010 
 
July 2010 

$37,691  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
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3.  Conduct professional development  activities 
and design follow up 

4.  Site-level implementation of playground 
activities 

5.  Order additional equipment as necessary 
6.  Monitor implementation monthly  
7.  Conduct walk through with provider to 

evaluate level of implementation and plan 
follow-up activities for 2011-12 

August 2010  
  
August 2010–
May 2011 
 
August 2010–
May 2011 
August 2010–
May 2011 
April - May 2011 

Vice 
Principal 
 

PD Anti-Bullying and Asset Building 
1. Contact KCSOS to request information on 

workshops for 2010-11 
2. Schedule attendance at professional 

development workshop offering for Principal 
and site team  

3. Schedule Anti-Bullying and Asset Building 
professional development during staff meeting 
or after school 

4. Conduct Anti-Bullying and Asset Building 
activities 

5. Monitor implementation  
6. Evaluate through Student Surveys in Grades 

4-6 
7. Plan follow-up activities for 2011-12 

 
July 2010 
 
August 2010–
May 2011 
 
August 2010–
May 2011 
 
August 2010–
May 2011 
Aug–May 2011 
May 2011 
 
May 2011 

$4,207  SIG Principal 
Vice 
Principal 
 

PD Technology Training 
1. Contact KCSOS to request information on 

workshops for 2010-11 
2. Schedule attendance at professional 

development workshop offering for site team  
3. Schedule Smart Boards and other technology 

training with staff 
4. Conduct professional development  activities 

 
July 2010 
 
August 2010–
May 2011 
August 2010–
May 2011 
Aug–May 2011 

$3,717  SIG Principal 
Learning 
Director 
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5. Monitor implementation August 2010–
May 2011 

PD Book Studies 
1. Order professional books, A Framework for 

Understanding Poverty, Ruby Payne  
Classroom Instruction that Works by Marzano, 
for book studies 

2. Schedule book studies for professional 
development with staff 

3. Principal and site administrative team read 
books  

4. Research support materials and plan for book 
studies with staff 

5. Conduct book study and have staff plan how 
to apply new knowledge 

6. Monitor implementation  
 

 
August 2010  
 
 
 
August 2010 – 
May 2011 
August – 
September 2010 
August – 
September 2010 
September 2010 
– May 2011 
September 2010 
– May 2011 

$1,159  SIG Principal 
Learning 
Director 
 

Recruit, place, and retain staff:  
RPR School site Coaching   

1.  Evaluation of Implementation of SIG Grant 
Year 1 Activities 

2.  Quarterly updates to stakeholders, including 
SSC, ELAC, Booster Club, Board of 
Trustees/community 

3.  PLP and Assistant Superintendent to monitor 
the planning, development, implementing of 
Year 1 SIG Grant  

4. PLP and Assistant Superintendent to work with 
principal in planning Year 2 SIG Activities 

 
Monthly 
 
September, 
December, 
March, June 
Monthly 
 
 
March – June 
2011 

$-0-  SIG Superin-
tendent 
Asst. 
Supt. 
PLP 
Project 
Lead 
Principal 
 

Measure change in instructional practice: 
PD Conduct evaluation activities, including walk 

throughs, with all professional development 
providers to evaluate level of implementation and 

March – May 
2011 

$62,500  SIG Superin-
tendent 
Asst. 
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plan follow-up activities for 2011-12 
• Pivot Learning Partners 
• Behavior Management 
• Explicit Direct Instruction  
• Directed Activity-Based Playground Training 

and Support  
• School Innovations and Advocacy Special 

Education Evaluation  
• Instructional Technology  

Supt. 
PLP 
Project 
Lead 

Comprehensive Instructional Reform Strategies 
Implementation of core and intervention programs: 
IP  
PD 

Academic Coach to provide support to teachers 
in the implementation of curriculum and best 
practices to increase student achievement 

1. Evaluate current coach duties and 
assignments, make revisions to schedule and 
duties 

2. Weekly planning with coach to evaluate 
planned activities, determine coaching focus, 
and prioritize coaching to greatest area of 
need 

3. Assign coach to provide support to staff on 
improvement plans due to formal evaluation 

4. Coach to submit weekly schedule in advance 
to Learning Director for approval 

5. Coach to submit weekly summary log of 
coaching activities conducted to Learning 
Director 

6. Formally evaluate coach, including completion 
of assigned coaching duties, professional 
development conducted, observable change 
in implementation of strategies and impact on 
student achievement 

 
 
 
July – August 
2011 
 
Weekly 
 
 
 
Weekly 
 
Weekly 
 
Weekly 
 
 
February – April 
2010 
 
 
 

-0-  Dist. 
Cat. 

Superin-
tendent 
Asst. 
Supt. 
Principal 
Learning 
Director 
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IP Purchase new Reading-Language Arts Program 2 
with ELD component, to provide increased 
vocabulary, writing, scaffolding, ELD curriculum,  
and more intensive intervention materials during 
the school day to meet the needs of English 
learners and narrow the achievement gap. 
McMillan/McGraw-Hill Treasures Program 2 
Kindergarten – 6th grade Reading Language Arts 
Program 2 with English Language Development  

1. Generate requisitions and order materials 
2. Schedule professional development  
3. Write pacing guides and align benchmark 

blueprints for core, including support for ELs 
and academic vocabulary 

4. Develop pacing guides for ELD component 
5.  Monitor implementation and provide coaching 
support for core and ELD 

 
 
 
 
 
 
 
 
 
May - June 2010 
June 2010 
June – August 
2010 
 
July – Aug 2010 
August 2010 – 
May 2011 

-0-  Gen 
Fund 
& 
Dist. 
Cat. 

Asst. 
Supt. 
Principal 
Learning 
Director 
 

IP Intervention Teachers, 4 positions, to deliver 
Hampton-Brown Intensive Intervention Reading 
program to students who are 2 or more years 
below grade level in 4th – 6th grades 

1. Post positions 
2. Fill positions 
3. Conduct goal-setting with all intervention 

teachers 
4. Conduct initial training on Hampton Brown 

Inside curriculum with publisher 
5. Weekly lesson plans submitted to Learning 

Director for approval 
6. Monitoring of implementation of curriculum 
7. Conduct follow-up professional development 

with publisher 
8. Feedback on strategies and implementation of 

 
 
 
 
July – Aug 2010 
July - Aug 2010 
August – 
September 2010 
August 2010 
 
Weekly 
 
Weekly 
January – 
February 2011 
Weekly 

$184,220  SIG Asst. 
Supt. 
Learning 
Director 

Revised 8/26/2010 
 



Page 116 of 192 

program to teachers 
9. Formally evaluate Intervention Teachers 

 

 
February – April 
2011 

Promote the continuous use of data: 
SD Develop and implement a research-based 

approach to instruction, assessment, and 
intervention:  

• Mapping out essential standards to be 
addressed on each district benchmark 

• Designing good first instruction of essential 
standards 

• Common formative assessment (CFA) on a 
single standard after instruction 

• Conducting error analysis on common 
formative and designing appropriate 
intervention based on student need 

• Determine enrichment of standard for 
students who demonstrate mastery 

• Follow-up assessment after intervention 
• Evaluate results on benchmark assessment 
• Determine/design maintenance activities 

throughout year until CST testing 
• Engage in district-wide evaluation of 

benchmark data and support for achievement 
at Palm Avenue 

Implement formative assessment test bank for 
language arts and math that include pre-formatted 
common formative assessments aligned to state 
standards, with rationale for error analysis to target 
reteaching 

1. Generate contract with Intel-Assess for item 
bank and common formative assessment 

2. Arrange for classified staff resources to align 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
July 2010  
 
July – 

$9,022  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
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in common formatives for essential standards 
for grades 3-6 as determined by the district 
pacing guide 

3. Evaluate “Walk to Learn” intervention and 
discuss areas for refinement of practice  

4. Learning Director to meet with grade levels to 
plan initial instruction, error-analysis of CFA, 
and reteaching/enrichment 

5. Evaluate implementation and conduct 
additional professional development 

6. Evaluate benchmark data 
7. Academic Summits for district-level discussion 

of data and feedback 
8. Superintendent to meet with principal 

quarterly to discuss implementation of 
professional development, CFA 
implementation, intervention, and benchmark 
results 

9. Assistant Superintendent to meet with 
Learning Director quarterly to discuss 
implementation of professional development, 
CFA implementation, intervention, and 
benchmark results 

September 2010 
 
 
July – August 
2010 
July – August 
2010 
 
August – 
October 2010 
3 times per year 
3 times per year 
 
August, 
November, 
February, June 
 
 
At end of each 
academic 
quarter 
 

SD Pivot Learning Partners to support continuous 
use of data through the Cycle of Inquiry. 

1. District administrative team to develop “non-
negotiables” for frequency of assessment, 
types of assessments, error analysis of 
results, and use of data to drive instructional 
decisions. 

2. Develop calendar of COI meetings throughout 
the year based on the district assessment 
calendar. 

 
 
July 2010 
 
 
 
 
July 2010 
 
 

$12,000  SIG PLP 
Project 
Lead 
Asst. 
Supt. 
Principal 
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3. PLP to support principal in developing 
agendas and templates to be used for data 
analysis and action plans based on student 
achievement needs 

July 2010 – May 
2011 

SD K-5 Standards Maps - Quick Glance Reference 
Guide Implementation 

1. Purchase K-5  and 5-8 Standards Maps - 
Quick Glance Reference 

2. Learning Director to meet with grade levels to 
plan initial instruction, error-analysis of CFA, 
and reteaching/enrichment 

3. Use Standards Maps to determine gaps in 
standards mastery from previous grades to 
guide instruction for intervention/reteaching or 
determine where the standard skill progresses 
in the next grade to design enrichment 
activities 

4.  Assistant Superintendent to meet with 
Learning Director quarterly to discuss 
implementation of intervention and enrichment 
activities 

 
 
July 2010 
 
Bi-monthly at 
minimum 
 
Ongoing 
 
 
 
 
 
At end of each 
academic 
quarter 
 
 

$1,927  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
 

Conduct periodic review of curriculum implementation  
IP Pivot Learning Partners and Assistant 

Superintendent to conduct periodic reviews of 
curriculum  

1. PLP and Assistant Superintendent to 
schedule quarterly walk throughs to check for 
evidence of fidelity of curriculum 
implementation, pacing, and collaboration 

2. PLP and Assistant Superintendent will check 
for evidence of weekly lesson plan checks by 
site administration 

 
 
 
October, 
December, 
March, May  
 
October, 
December, 
March, May  
 

$6,000  SIG Asst. 
Supt. 
PLP 
Project 
Lead 
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IP  
PD 

UCLA Teacher –Led Walk Throughs 
1.  Principal to schedule walk throughs and 

arrange for substitute coverage. 
2.  Walk through teacher leaders report out 

findings to staff 

 
July – August  
 
Monthly 

$4,573  SIG Principal 
Learning 
Director 
 

IP 
PD 

Collect implementation data and give feedback to 
staff. 

1.  Contact KCSOS to request information on 
workshops for 2010-11 for C3 Data Collection 
Tool (Collect, Connect, and Coach) 

2. Schedule attendance at professional 
development workshop offering for site 
administrators  

3. Purchase necessary hand-held devices for 
data collection 

4. Set implementation goals, collect 
implementation data, and give feedback to 
staff 

5. Monitor implementation and report to 
Assistant Superintendent 

 
 
August 2010 
 
 
August – 
December 2010 
 
August – 
December 2010 
Monthly 
 
 
Monthly 
 

$2,000  SIG Director 
of Tech. 
Principal 
Vice 
Principal 
Learning 
Director 
 

Implement a school-wide RTI2 model 
IP 
SD 

RTI meetings at site to discuss assessments, 
effectiveness of instruction, and interventions for 
students 

1. Schedule monthly meetings  
2. Evaluate CST results and generate list of at-

risk students for ELA and Math 
3. Schedule roving substitute coverage with 

district office for classroom teacher release 
4. Principal to set up school procedures for 

prioritizing students for meetings, notifications, 
agendas, and process to be followed 

5. Assistant Superintendent to meet monthly with 

 
 
 
July – Aug 2010 
July – August 
2010 
August – 
September 2010 
July – August 
2010 
 
Monthly 

$1,589  SIG Principal 
Learning 
Director 
RtI2 
Teacher 
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RtI2 Intervention Teacher (district-funded 
position) to follow up with site process, 
provide feedback, troubleshoot, and refine 
practices 

 

Professional development to support students with disabilities and English learners 
IP 
PD 

School Innovations and Advocacy  
Special Education Evaluation to evaluate services 
to students with disabilities and make 
recommendations as to revisions/refinement of 
current practices and services. 

1.  Generate contract with provider  
2.  Schedule evaluation and Professional 

Development  
3.  Conduct evaluation and professional 

development  activities and design necessary 
follow up 

4.  Site-level implementation of recommendations 
6.  Monitor implementation monthly  
7.  Conduct follow-up evaluation  with provider to 

determine level of implementation and plan 
follow-up activities for 2011-12 as needed 

 
 
 
 
 
July 2010 
July – August 
2010 
September – 
October 2010 
 
Ongoing 
Monthly 
April – May 2010 
 
 
 

$4,518  SIG Asst. 
Supt. 
Director 
of 
Special 
Ed 
Principal 
Learning 
Director 

IP 
SD 
PD 

EL Elementary Network collaborative to build 
capacity among teacher leaders, understand EL 
student academic challenges, determine support 
necessary, and implement best practices for 
instruction. 

1. Calendar EL Elementary Network dates for 
meetings 

2. Arrange for substitute release for participating 
teachers 

3. Arrange for professional development on 
CELDT and possible teacher training for 

 
 
 
 
 
July 2010 
 
August 2010 
 
August 2010 
 

$12,500  
 
 
 
 
 
 
 
 
 
 
CELDT 
and 

SIG 
 
 

Principal 
Learning 
Director 
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administration of CELDT reading and writing 
subtests. 

4. Principal to work with district office to set 
windows for EL ADEPT  assessment 
administration  

5. Principal to arrange for collaboration time for 
all staff. 

6. Principal and Learning Director set 
implementation targets for instructional 
strategies and collect implementation data to 
give feedback to staff. 

7. Principal and Learning Director to evaluate 
ADEPT English Learner assessment data 

8. Principal and Learning Director to report out 
status of implementation to Assistant 
Superintendent and PLP Project Lead 

 
 
August 2010 
 
 
August 2010 
 
Monthly 
 
 
 
2-4 times each 
year 
Monthly 

ADEPT 
funded 
out of 
district 
and site 
catego-
ricals 

IP 
PD 

EL Support for Core Instruction 
Site-level implementation of ELD/ELA Standards 
Maps, incorporating academic vocabulary and 
sentence frames into planning of standards-based 
lessons to scaffold English learner access to grade 
level content. 

1. Principal to establish expectations for lesson 
planning and use of academic vocabulary and 
sentence frames for core instruction 

2. Schedule  time for grade levels to work on 
curriculum support 

3. Learning Director to work with grade level 
leadership to determine appropriate academic 
vocabulary and sentence frames in lesson 
planning 

 
 
 
 
 
 
July 2010 
 
 
July – August 
2010 
 
Bi-Monthly - 
Monthly 
 

$13,313  SIG Principal 
Learning 
Director 
 

PD KCSOS Professional Development for EL 
1. Generate contract with KCSOS 

 
July 2010 

$13,658  SIG Asst. 
Supt. 
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2. Calendar dates for Professional Development 
3. Arrange for substitute release for participating 

teachers 
3.  Principal to arrange for collaboration time for 

all staff to share out best practices. 
4. Principal and Learning Director set 

implementation targets for instructional 
strategies and collect implementation data to 
give feedback to staff. 

5.  Principal and Learning Director to report out 
status of implementation to Superintendent, 
Assistant Superintendent, and PLP Proj Lead 

July – Aug 2010 
August 2010 
 
August 2010 
 
Monthly 
 
 
 
Monthly 

Principal 
Learning 
Director 

Technology-based supports and interventions: 
IP Learning Software:  Software to target gaps in 

student learning for intervention 
1. Select vendor 
2. Generate contract for license fee with 

preferred vendor 
3. Arrange professional development for 

technology intervention specialists, Learning 
Director, Academic Coach, district office staff 

4. Develop schedules for access for students 
and staffing schedules, to include before and 
after school, during school, and during 
recesses and lunch 

5. Learning Director to review reports of student 
progress weekly 

6. Learning Director will report monthly on 
student progress and program effectiveness 
to Assistant Superintendent and Principal 

 
 
July 2010 
July 2010 
 
July – August 
2010 
 
August 2010 
 
 
 
Weekly 
 
Monthly 

$176,308  SIG Asst. 
Supt. 
Director 
of 
Technol
ogy 
Principal 
Learning 
Director 
 
 

IP 
SD 

Technology Intervention Specialist (Classified) – 
6 part-time positions to staff computer labs for 
technology-based learning software 

 
 
 

$189,732  SIG Superin-
tendent 
Asst. 
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1. Develop Job Description or review current job 
descriptions and modify, if needed 

2. Post positions 
3. Fill positions 
4. Goal-setting and feedback on job performance
5. Formally evaluate Technology Intervention 

Specialist 

July 2010 
 
July 2010 
July – Aug 2010 
August – Sept  
Spring 2010 
 

Supt. 
Principal 
Learning 
Director 

IP 
SD 

Purchase additional classroom technology to 
enhance instruction  

1. Purchase remote control clickers and 
speakers for Smart Boards  

2. Purchase Senteo Interactive Response 
Systems 

3. Monitor implementation of Smart Boards, give 
feedback on effectiveness to teachers 

 
 
July - August 
2010 
July - August 
2010 
August 2010 – 
May 2011 

$47,360  SIG Principal 
Director 
of 
Technol
ogy 

IP Add additional Computer lab to the Palm Avenue 
campus to allow adequate access to computer-
based learning software to all students 

1. Director of Technology to work with principal 
to requisition all equipment and furniture 
necessary  

2. Technology Department and Maintenance 
Department to set up computer lab, installing 
all furniture and equipment 

 

 
 
July 2010 
 
 
July - August 
2010 

$52,337  SIG Director 
of 
Technol
ogy 
Principal 

Increasing Learning Time and Creating Community-Oriented Schools 
Establish schedules and strategies that provide increased learning time: 
ILT 
IP 

Computer lab to be accessible to students before 
school for computer-based learning software to 
target gaps in student learning for intervention 

1. Develop schedules for access for students 
and staffing schedules for computer labs 

2. Learning Director to review attendance, time 
on task, and reports of student progress 

 
 
 
July – August 
2010 
 
Weekly 

-0-  SIG Principal 
Learning 
Director 
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weekly 
3. Learning Director will report monthly on 

student progress and program effectiveness 
to Assistant Superintendent and Principal 

 
Monthly 

ILT The school will offer enrichment and motivational 
activities before school, such as Chess Club, 
Books and Breakfast, Buddy Reading, and other 
motivational activities. 

1. Recruit teachers and develop schedules  
2. Learning Director to monitor program, and 

review attendance 
3. Learning Director will report monthly on 

student participation and program 
effectiveness to Assistant Superintendent and 
Principal 

 
 
 
 
Aug – Sept 2010 
Monthly 
 
Monthly 

$5,393  SIG Principal 
Learning 
Director 

ILT Extended learning opportunities after school 
three times per week in 6-week sessions. 

1. Develop schedules for staffing schedules  and 
access to computer-based learning for 
students 

2. Post positions and hire staff from throughout 
the district 

3. Order curriculum for paired reading 
4. Determine additional instructional focus of 

each session to reteach essential standards 
and provide enrichment opportunities  

5. Determine pre- and post-assessments to be 
used for academic intervention sessions 

6. Recruit students for participation in after-
school sessions 

7. Learning Director to review attendance, time 
on task, and reports of student progress 
weekly 

 
 
July – August 
2010 
 
July – August 
2010 
July  2010 
Each benchmark 
period 
 
Each benchmark 
period 
August, October, 
January 
 
Weekly 
 

$85,102  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
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8. Learning Director will report monthly on 
student progress and program effectiveness 
to Assistant Superintendent and Principal 

Monthly 
 
 

ILT 
IP 
FCE 

Summer Acceleration Academy Grades 1st – 6th 
grade – June 2011 

1.  Schedule dates, number days, and hours of 
operation for Summer Acceleration Academy 

2.  Generate contract with DataWorks for Step Up 
Academy during Summer 2011 

3.  Teacher leadership to determine standards for 
preteaching during summer academy for 
lesson development by DataWorks 

4.  Recruit students – open enrollment to all 
students in the school 

5.  Hire staff for summer academy, including 
teachers and classified staff, such as clerical 
support, activity directors, technology 
intervention specialists 

6.  Schedule training for staff, including modeling 
of instruction 

7.  Arrange for all summer academy supports, 
including pre- and post-assessments, surveys, 
student handbooks, teacher power points 

8.  Make arrangements for food services (part of 
summer feeding program, free to all students) 

9.  Include information about summer academy at 
SSC, ELAC, and Booster Club meetings 

10. Schedule and hold parent workshop to inform 
parents of focus of summer academy to 
enhance the academy experience 

 
 
December 2010 
 
December 2010 
 
February 2011 
 
 
Feb – Mar 2011 
 
February – 
March 2011 
 
 
December 2010 
 
January 2010 
 
 
March – April 
2011 
Spring 2011 
 
May 2011 
 
 

$114,805  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
 
 
 
 

Provide ongoing mechanisms for family and community engagement: 
FCE Student Planners  

Customized School planners for Palm Avenue 
 
 

$3,375  SIG Principal 
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1. Select vendor for planners, recommend 
Character Counts! 

2. Generate Purchase Order for planners  
3. Determine cover design, school-specific 

pages, and other customized features 
4. Include information on planners to parents at 

Back-to-School night 
5. Discuss with parents ways planners could be 

used more effectively during regularly 
scheduled SSC, ELAC, and Booster Club 
meetings. 

6. Give feedback on effectiveness to teachers 
and monitor implementation of practice 

July 2010 
 
July 2010 
July 2010 
 
August – 
September 2010 
 
Ongoing 
 
 
Quarterly 

FCE Palm Avenue will create a Parent Resource 
Center that will be open and staffed two evenings 
per week from 4:00 – 7:00 p.m. 
1.  Determine classified staff coverage from pool of 
Technology Intervention Specialists 
2.  Order computers, and other technology for 
parents. 
3.  Order primary language books for parent check-
out. 
4.  Contact KCSOS for opportunities for training and 
resources for parent involvement make-it, take it 
activities, fluency folders, and games 
5.  Contact the high school district for possible 
student volunteers to provide homework help 
6.  Recruit and train community volunteers/parents to 
read with students. 

 
 
 
August 2010 
 
July – Sept 2010 
 
July – Sept 2010 
 
July – August 
2010 
 
July – August 
2010 
August - 
Ongoing 

$23,123  SIG Principal 
Learning 
Director 
Director 
of 
Technol
ogy 

FCE The Palm Avenue library will open one morning 
per week to support a summer reading program.  

1.  Principal to arrange for library access and 
staffing 

 
 
 
July 2010 

$1,828  SIG Principal 
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2.  Principal and library clerk will develop a 
summer reading incentive program  

3.  The school’s automated calling system will 
notify families of library availability, hours of 
operation, and summer reading incentives 

5.  Principal and library clerk will reward students 
who read over the summer 

6.  Recruit and train community 
volunteers/parents to read with students 
during Summer 2011 

 
July 2010 
Weekly 
 
 
August 2010 
 
Spring 2011 

FCE The Palm Avenue library will open two evenings 
per week to support family involvement with 
reading.  

1.  Principal to arrange for library access and 
staffing 

2.  Teacher leaders will assist in selecting library 
books for purchase. 

3.  Principal and library clerk will develop a parent 
involvement reading incentive  

4.  The school’s automated calling system and 
marquee will notify families of library 
availability and hours of operation 

5.  Principal and library clerk will work with 
Booster Club to develop rewards for families 
who take advantage of the extended library 
hours. 

 
 
 
August 2010 
 
August 2010 
 
August 2010 
 
August 2010 
 
 
Quarterly 
 
 
 

$3,238  SIG Principal 
Learning 
Director 

FCE Parent Education and Empowerment classes will 
be offered during the 2010-11 school year. 

1.  Select provider, such as PIQE 
2.  Generate contract with provider 
3.  Schedule parent education classes and recruit 

parents  
4.  Conduct parent education activities  

 
 
July – Aug 2010 
Aug – Sept 2010 
August – 
September 2010 
2010-2011 

$15,000  SIG Principal 
Vice-
Principal 
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5.  Get feedback from parent leader groups at 
SSC, ELAC, and Booster Club 

6.  Monitor implementation and design activities 
for 2011-2012 

Ongoing 
 
Spring 2011 

FCE Palm Avenue will hold Parent Conferences with 
first, second, and third quarter report card 
periods. 

1. Principal to work with teacher leadership to 
schedule parent conference windows. 

2. Principal to meet with teacher leadership and 
student council to get input for incentives to 
get 100% of parents at parent conferences 

3. Principal to make arrangements for incentives.
4. Principal to arrange for adequate translators 

during conference windows 
5. Principal to develop agenda for topics to be 

covered at each conference 
6. Office staff generate sign-in sheets for all 

teachers with pre-printed lists of student  and 
parent names 

7. Teachers conduct conferences and turn in 
agendas and sign-in sheets to principal 

8. Principal to send letters home to parents who 
did and did not attend conferences as a follow 
up 

9. Principal to report out parent conference 
attendance to SSC, ELAC, Booster Club, and 
to superintendent  

 
 
 
July – Aug 2010 
 
Aug –Sept 2010 
 
 
Sept – Oct 2010 
Quarterly 
 
Quarterly  
 
Quarterly 
 
 
End of conference 
week 
 
Quarterly 
 
 
Quarterly 
 

$6,201  SIG Principal 
Learning 
Director 
 

FCE Parenting Support Group 
1.  Contact KCSOS, local community groups, and 

district resources to find training for site staff 
2.   Principal and Vice Principal to identify parents 

for inclusion in the Parenting Support Group 

 
September 2010 
 
Ongoing 
 

$1,997  SIG Principal 
Vice 
Principal 
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3.  Schedule and hold parent support groups 
4.  Monitor students for impact on behavior and 

engagement in school  

Weekly 
Ongoing 
 

Creating a safe school environment: 
ILT 
SD 
 

Principal and Vice-Principal will establish a safe 
school environment. 

1. Activity directors will be hired for before school, 
recess, and lunch to implement play-based 
recess program 

2. Vice Principal will meet monthly with all 
campus supervisors to review playground 
safety and referral rates, and to conduct 
professional development 

3. Principal, Vice Principal, and Learning Director 
to be visible on campus and in front of school 
before school and at dismissal. 

4. Principal and Vice Principal will monitor 
effectiveness of Conflict Mediation  

5.  Principal to report results to Superintendent at 
quarterly goal-monitoring meeting 

6.  Survey all students in grades 4-6 as to school 
connectedness, safety, and assets to plan 
activities for 2011-12 

 
 
July – August 
2010 
 
Monthly 
 
 
 
Daily 
 
 
Monthly 
 
Quarterly 
 
Spring 2011 

$59,568  SIG Principal 
Vice 
Principal 
Director 
of Tech. 

ILT 
SD 

Palm Avenue will implement a student Conflict 
Mediation program. 

1.  Contact KCSOS to inquire about conflict 
mediation training available in the area 

2.  Train Principal and Vice-Principal in conflict 
mediation 

3.  Order Conflict Mediator t-shirts, sweatshirts, 
and baseball caps in a bright color (like 
yellow) so they will be easily identifiable on 
the playground 

 
 
 
July – Aug 2010 
 
When offered 
 
August 2010 
 
 

$1,200  SIG Principal 
Vice 
Principal 
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4.  Order necessary supplies, such as clipboards, 
and design forms to be used for conflict 
mediation and record keeping 

5.  Determine processes and procedures, such as 
how paperwork on Conflict Mediation will be 
kept at the site, when will follow-up meetings 
be held each month for ongoing support and 
training of students, etc. 

6.  Select and train 5th – 6th grade students to be 
Conflict Mediators on the playground before 
school, recess, and during lunch. 

7.  Introduce Conflict Mediators to student body at 
an assembly or other venue to raise student 
awareness of the option for problem-solving 
support on campus 

8.  Meet weekly or bi-weekly with Conflict 
Mediators to continue training and build 
mediation skills 

9.  Monitor effectiveness of Conflict Mediation, 
referrals, and suspensions 

 
August 2010 
 
 
August 2010 
 
 
 
 
August – 
September 2010 
 
September – 
October 2010 
 
 
Bi-weekly 
 
 
Ongoing 

Improve school climate and discipline: 
FCE 
PD 

Training for office staff in customer service and 
communication   

1. Principal to schedule monthly meetings with 
all clerical staff at site 

2. Principal holds monthly meetings with all 
clerical staff to provide training and feedback 
on customer service and communication skills 

3. Research and provide extended training to 
office staff if needed  

4. Include customer service, phone etiquette, 
and communication skills as part of evaluation 
of staff. 

 
 
July – Aug 2010 
 
Monthly 
 
 
As needed 
 
February – May 
2011 
 

$2,997  SIG Principal 

Revised 8/26/2010 
 



Page 131 of 192 

5. Discuss topic with parent leaders at SSC, 
ELAC, and Booster Club to get input on 
service and suggestions for areas of growth 

Ongoing 

SD Student Council Training 
1. Contact KCSOS for information on Student 

Council leadership training held annually at 
Bakersfield College 

2. Enroll Palm Avenue in Leadership training and 
determine staff chaperone to accompany 
Student Council 

3. Conduct Student Council elections and meet 
with council monthly at minimum 

4. Debrief with Student Council after training and 
discuss ways to incorporate what they learned 
at monthly meetings 

 

 
August 2010 
 
 
When available 
 
 
Monthly 
 
Ongoing 

$530  SIG Principal 
Vice 
Principal 

FCE 
SD 
 

Kinder Camp – 75 students for 3.5 hours 
instruction time 

1. Schedule dates, number of days, and hours of 
operation for Summer Kinder Camp 

2. Teachers leadership to determine standards 
for preteaching during summer Kinder Camp 

3. Recruit students – open enrollment to all 
incoming kindergarteners 

4. Hire classified staff for Kinder Camp, 
including, such as clerical support and yard 
supervisors 

5. Arrange for all supports, including curriculum 
and supplies 

6. Design and purchase special Kinder Camp t-
shirts 

7. Make arrangements for food services (part of 
summer feeding program, free to all students) 

 
 
July 2010 
 
July 2010 
 
July 2010 
 
July 2010 
 
 
July 2010 
 
July 2010 
 
July 2010 
 

$13,071  SIG Principal 
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8. Include reports about Kinder Camp at SSC, 
ELAC, and Booster Club meetings 

August – 
October 2010 

FCE Kindergarten Orientation 
1. Schedule date and time for Kinder Orientation 
2. Teachers to determine information to be 

covered during Kinder Orientation 
3. Notify parents 
4. Hire classified staff for Kinder Orientation, 

including translators 
5. Arrange for all summer academy supports, 

including supplies, books, and homework 
packets 

6. Include reports about Kinder Orientation at 
SSC, ELAC, and Booster Club meetings 

 
July 2010 
July 2010 
 
July 2010 
July – August 
2010 
July – August 
2010 
 
Fall 2010 

$699  SIG Principal 
 

Providing Operational Flexibility and Sustained Support 
Operational flexibility to implement a comprehensive approach to substantially improve student achievement 
outcomes: 
OF Support with development of Single Plan for Student 

Achievement to design goals that will incorporate 
activities with SIG and DAIT as needed 

1. Utilize workshops and support offered through 
KCSOS for advisement with SPSA plan 
development 

2. Submit revised SPSA to CDE  
3. Schedule quarterly meetings with KCSOS 

staff, Pivot Learning Partners, district office 
staff, and site leadership 

4. KCSOS to prepare formal implementation 
report of findings 

 
 
 
August – 
September 2010 
 
October 1, 2010 
July – August 
2010 
 
Quarterly 
 

$3,000  SIG Superin-
tendent 
Asst. 
Supt. 
 

Ongoing intensive technical assistance: 
TA Pivot Learning Partners 

English Learner support – 4 days @ $1500 =  $6000 
Embedded Support for EL Program – 10 days 

Delineated and 
detailed under 
each activity 

  SIG Superin-
tendent 
Asst. 
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@1250 = $12,500 
District Coaching – 40 days @1500 = $60,000 
Site Coaching - 20 days @ 1250 = $25,000  
Pivot Learning Partners will provide coaching support 
at the site and district level.  Included will be building 
site and district capacity for sustaining the work at 
the conclusion of the grant period, including 
expanding a community-wide collaborative of faith-
based, business, service organizations, professional 
organizations, child services departments, 
Paramount Farms, and so forth, to provide support in 
achieving academic excellence. 

throughout the 
implementation 
chart and budget 
narrative 

Supt. 
PLP 
Project 
Lead 
 

TA District Support Staff providing on-going support 
to all SIG efforts at Palm Avenue – Indirect costs 

June 2010 – 
June 2011 

 $42,259  CBO 

TA KCSOS monitoring of SIG Grant implementation 
1. Generate contract with KCSOS 
2. Schedule quarterly meetings with KCSOS 

staff, Pivot Learning Partners, district office 
staff, and site leadership 

3. Revise LEA Plan addendum and submit to 
CDE 

4. KCSOS to prepare formal implementation 
report of findings 

5. Superintendent to include SIG progress 
quarterly during Superintendent’s Report 
agenda item to Board of Trustees 

 
July 2010 
July – August 
2010 
 
October 1, 2010 
 
Three times per 
year 
 
Quarterly 

 $4,500 SIG Superin-
tendent 
Asst. 
Supt. 
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SIG Form 10–Implementation Chart for a Tier I or Tier II School 
 

2011-12 Year 2 Implementation Chart for a Tier I or Tier II School  
Complete this form for each identified Tier I and Tier II school the LEA intends to serve. List the intervention model to be 
implemented. Include actions and activities required to implement the model, a timeline with specific dates of 
implementation, the projected cost of the identified activity, the personnel and material federal, local, private and other 
district resources necessary, and the position (and person, if known) responsible for oversight.  
School:   Palm Avenue               Tier: __I__        
    

� Intervention Model:  □ Turnaround  □ Restart  □ Closure Transformation 
 
Total FTE required:  ___0__LEA ___7.5__ School  _____ Other 
 

Services & Activities Timeline Projected Costs 
School              LEA 

Resou
rce Oversight 

Developing and Increasing Teacher and School Leader (and other staff) Effectiveness 
Principal Replacement: 
RP Principal Replaced  

1. Superintendent to hold goal setting 
for 2011-12 with principal 

2. Superintendent to hold quarterly 
meetings with principal to evaluate 
progress toward goals and provide 
feedback 

3. Formally evaluate principal, 
including student achievement data 

July 2009 
August 2011 
 
October, January, March,  
June 
 
 
May - June 2012 

  Gen 
Fun 

Superinte
ndent 

RP Principal Coaching  
1.  Generate Pivot Learning Partners 

contract for SIG Grant Year 1 
Activities, including Professional 
Development, Coaching, Site-Level 
Progress Monitoring, Classroom 
Observations, Teacher Leadership 
Series Implementation, Wasco 

 
July 2011 
 
 
 
 
 
 

$15,000  SIG Asst. 
Supt. 
PLP 
Project 
Lead 
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Collaborative Cohort, Site Level 
Administrative Meetings, Site Level 
Teacher Leadership Meetings, Full 
Staff Meetings, and Collaboration 
with Parent Groups 

2.  PLP to assist Assistant 
Superintendent with planning, 
developing, implementing, and 
monitoring Year 1 SIG Grant   

Note:  The Pivot Learning Partners 
(PLP) contract will be inclusive for 
all SIG Year 2 activities noted 
throughout this Implementation 
Chart.  The specific 
activities/budgeted allocations are 
aligned in “Services & Activities” 
Year 2 budget. 

 
 
 
 
 
August 2011 – June 2012 

Use rigorous, transparent evaluation systems: 
ES Professional Development  on CSTP 

Standards 
1.  Conduct follow up professional 

development with PLP 
2.  Implement during goal-setting 

conferences with all certificated staff
3.  Schedule formal evaluations for 

certificated staff 
4.  Use CSTP standards as basis for 

formal evaluation and action plans 
for teachers in need of 
improvement.  Include coaching 
support as part of improvement 
plans. 

5.  Allocate learning director time and 

 
 
August - September 2011 
 
September 2011 
 
September 2011 – March 
2012 
September 2011 – March 
2012 
 
 
 
 
September 2011 – March 

$1,500  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
Vice 
Principal 
PLP 
Project 
Lead 
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coaching services to support 
teachers on improvement plans. 

6.  Schedule and conduct on-going 
formal evaluations for all certificated 
staff with improvement plans 

7.  Transfers and reassignments will be 
made based on the educational 
needs of the school and the district 

8.  Conduct end-of-year conferences 
with all certificated staff as part of 
check-out 

2012 
 
September 2011 – March 
2012 
 
Spring 2012 
 
 
May 2012 

Incentives: 
IRR Attendance Incentives for Teachers 

1. Review and evaluate success of 
progressive incentives up to $100 
per quarter in instructional 
materials/supplies offered for each 
teacher  

2. Present incentive plan to Palm 
Avenue staff 

3. Distribute incentives each quarter 

 
July 2011 
 
 
 
 
August 2011 
 
Nov, Jan, Apr, Jun 2011-
12  

$10,400  SIG Superin-
tendent 
CBO 
Principal  

Ongoing, high-quality, job embedded professional development: 
PD Learning Director 

1. Review and make adjustments to 
delineated responsibilities of 
Principal, Learning Director, Vice 
Principal, and Coach to maximize 
efficiency, productivity, rigor, and 
results 

2. Goal-setting conference with 
Learning Director. 

3. Feedback on job performance by 

 
June 2010 
 
 
 
 
 
August 2011 
 
Quarterly 

$106,250  SIG 
 

Superin-
tendent 
Asst. 
Supt. 
Principal 
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principal and Assistant 
Superintendent 

4. Formally Evaluate Learning Director 

 
 
May-June 2012 

PD Teacher Leadership Follow-Up with 
PLP, including Cycle of Inquiry, PLCs, 
Best Practices, Systems Change, 
Leadership Development 

1. Generate contract 
2. Schedule 4 TL Professional 

Development Modules, 1 per 
quarter 

3. Hold 4 TL Professional 
Development Modules, 1 per 
quarter   

4. Plan activities for 2012-13 

 
 
 
 
July 2011 
July 2011 
 
 
October, January, March, 
May 
 
May 2012  

$60,898  SIG Asst. 
Supt. 
Principal 
PLP 
Project 
Lead 
Teacher 
Leaders 
PLP 
Project 
Lead 

PD Team Building for Staff 
1. Select provider and generate 

contract  
2. Schedule Team Building 

Professional Development and 
follow up for Principal and 
administrative site team 

3. Schedule Team Building 
Professional Development with staff 

4. Conduct team building activities 
5. Meet with provider to evaluate level 

of teamwork and collegiality, and 
plan follow-up activities for 2012-13 
if needed 

 
July 2011 
 
July 2011 
 
 
 
August 2011 
 
September 2011 
Spring 2012 
 

$1,500  SIG Principal 
Learning 
Director 
Vice 
Principal 
 

PD Behavior Management 
1. Select professional development 

presenter 
2. Generate contract  

 
July 2011 
 
July 2011 

$15,434  SIG 
 

Asst. 
Supt. 
Principal 
Learning 
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3. Schedule Behavior Management 
Professional Development  

4. Conduct professional development  
activities 

5. Monitor implementation of 
strategies 

6. Monitor referral and suspension rate 
monthly 

7. Conduct walk through with provider 
to evaluate level of implementation 
and plan follow-up activities for 
2012-13 

July-August 2011 
 
September-October 2011 
 
October –May 2012 
 
August –May 2012  
 
April – May 2012 

Director 
Vice 
Principal 
 

PD Explicit Direct Instruction 
1.  Generate contract with DataWorks 
2.  Schedule Explicit Direct Instruction 

Professional Development  
3.  Conduct professional development  

activities 
4.  Monitor implementation of strategies 

monthly 
 

 
July 2011 
July-August 2011 
 
September-October 2011 
 
October –May 2012 

$30,129  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
 

PD Aha! Process, Inc. – Ruby Payne 
Professional development in working 
within a diverse population, such as 
Raising Achievement With 9 Systemic 
Processes 

1.  Generate contract with Aha! 
Process, Inc 

2.  Schedule Professional Development 
3.  Conduct professional development  

activities 
4.  Monitor implementation of strategies 

monthly, during COI data meetings, 

 
 
 
 
 
August 2011 
 
August - September 2011 
February 2012 
 
February – May 2012 
 

$15,565  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
Vice 
Principal 
PLP 
Project 
Lead 
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and parent conferences 
5.  Plan follow-up activities for 2012-13 

 
Spring 2012 

PD California Frameworks for History-
Social Studies and Science 

1.  Generate contract with PLP 
2.  Schedule Professional Development 
3.  Conduct professional development  

activities and design follow up 
4.  Site-level implementation of 

frameworks 
5.  Monitor implementation of strategies 

monthly and during COI data 
meeting 

 
 
July 2011 
July 2011 
September-October 2011 
 
October –May 2012 
 
October –May 2012 

$7,260  SIG 
 

Asst. 
Supt. 
Principal 
Learning 
Director 
Vice 
Principal 
PLP Proj. 
Lead 
 

PD Bloom’s Taxonomy 
1.  Generate contract with PLP 
2.  Purchase A Taxonomy for Learning, 

Teaching, and Assessing and 
resources 

3.  Schedule Professional Development 
4.  Conduct professional development  

activities and design follow up 
5.  Site-level implementation 
6.  Monitor implementation of 

questioning strategies and 
assignments monthly and during 
COI data meeting 

 
July 2011 
July 2011 
 
 
September-October 2011 
 
 
October –May 2012 
October –May 2012 

$4,960  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
Vice 
Principal 
PLP Proj. 
Lead 
 

PD Wasco Collaborative Cohort 
1.  Generate contract with PLP 
2.  Schedule Professional Development 
3.  Conduct professional development  

activities and design follow up 
 

 
July 2011 
July – August 2011 
August 2011 – June 2012 

$2,722  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
PLP Proj 
Lead  
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PD ELD/ELA Standards Maps by WestEd - 
Site-level implementation of ELD/ELA 
Standards Maps, incorporating ELD 
standards into planning standards-based 
lessons to scaffold English learner access 
to grade level content. 

1.  Site-level implementation of 
ELD/ELA Standards Maps, 
incorporating ELD standards into 
planning  

2.  Monitor implementation monthly and 
during COI data meeting 

3.  Evaluate level of implementation 
and plan follow-up activities for 
2012-13 

 
 
 
 
 
 
August 2011 - January 
2012  
 
 
January 2010 - May 2012 
 
April - May 2012 

-0-   Asst. 
Supt. 
Principal 
Learning 
Director 
 

PD English Learner Network 
1.  Generate contract with PLP 
2.  Schedule Professional Development 
3.  Conduct professional development  

activities and design follow up 
4.  Monitor implementation  

 

 
July 2011 
July 2011 
August 2011 – May 2012 
 
August 2011  –May 2012 

$8,178  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
PLP Proj 
Lead 

PD Provide professional development 
Instructional Materials-Based Training 
for McMillan McGraw Hill Treasures 
Instructional Materials-Training 
(formerly SB472) 

1.  Select provider for training 
2.  Generate contract with provider 
3.  Schedule Professional Development 
4.  Conduct professional development  

activities 
5.  Monitor implementation of strategies

 
 
 
 
 
July 2011 
July 2011 
July 2011 
August – November 2011 
 
Monthly - Spring 2012 

$37,448  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
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PD Provide professional development 
Instructional Materials-Based Training 
for National Geographic-Hampton 
Brown Inside (formerly SB472) 

1.  Select provider for training 
2.  Generate contract with provider 
3.  Schedule Professional Development 
4.  Conduct professional development  

activities 
5.  Monitor implementation of strategies 

monthly 

 
 
 
 
July 2011 
July 2011 
July 2011 
August – November 2011 
 
Spring 2012 

$4,944   SIG Asst. 
Supt. 
Principal 
Learning 
Director 
 

PD Provide professional development 
Instructional Materials-Based Training 
for mathematic intervention program 
(formerly SB472) 

1.  Select provider for training 
2.  Generate contract with provider 
3.  Schedule Professional Development 
4.  Conduct professional development  

activities 
5.  Monitor implementation of strategies 

monthly 

 
 
 
 
January 2012 
January – February 2012 
January – February 2012 
Spring 2012 
 
Spring 2012 

$34,898  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
 

PD Directed Activity-Based Playground 
Training and Support 

1.  Generate contract with provider 
(Playworks, if available) 

2.  Schedule Professional Development 
3.  Conduct professional development  

activities and design follow up 
4.  Site-level implementation of 

playground activities 
5.  Order additional equipment as 

necessary 

 
 
July 2011 
 
July 2011 
August 2011  
  
August 2011–May 2012 
 
August 2011–May 2012 
 

$8,835  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
Vice 
Principal 
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6.  Monitor implementation monthly  
7.  Conduct walk through with provider 

to evaluate level of implementation 
and plan follow-up activities for 
2012-13 

August 2011–May 2012 
April - May 2012 
 

PD Anti-Bullying and Asset Building 
1. Contact KCSOS to request 

information on workshops for 2011-
12 

2. Schedule attendance at 
professional development workshop 
offering for Principal and site team  

3. Schedule Anti-Bullying and Asset 
Building professional development 
during staff meeting or after school 

4. Conduct Anti-Bullying and Asset 
Building activities  

5. Monitor implementation  
6. Evaluate through Student Surveys 

in Grades 4-6 
7. Plan follow-up activities for 2012-13 

 
July 2011 
 
 
August 2011–May 2012 
 
 
August 2011–May 2012 
 
 
August 2011–May 2012 
 
August 2011–May 2012 
May 2012 
 
May 2012 

$500   SIG Principal 
Vice 
Principal 
 

PD Technology Training 
1. Contact KCSOS to request 

information on workshops for 2011-
12 

2. Schedule attendance at 
professional development workshop 
offering for site team  

3. Schedule Smart Boards and other 
technology training with staff 

4. Conduct professional development  
activities 

5. Monitor implementation 

 
July 2011 
 
 
August 2011–May 2012 
 
 
August 2011–May 2012 
 
August 2011–May 2012 
 
August 2011–May 2012 

$500  SIG Principal 
Learning 
Director 
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PD Visits to Similar Schools that are High-
Performing with Similar School 
Populations 

1. Research and select two schools to 
visit 

2. Principal to make arrangements for 
visitation date, travel arrangements, 
substitute coverage 

3. Visit schools 
4. Share out findings and 

recommendations with staff 

 
 
 
August 2011  
 
August 2011  
 
 
August –December 2011 
January – May 2012 
 

$3,524  SIG Principal 
Learning 
Director 
PLP 
Project 
Lead 
 

PD Book Studies 
1. Order professional books, Strategic 

Teaching and Learning,  by CDE 
Press  and Dealing with Difficult 
Parents, by Todd Whitaker, for book 
studies 

2. Schedule book studies for 
professional development with staff 

3. Principal and site administrative 
team read books  

4. Research support materials and 
plan for book studies with staff 

5. Conduct book study and have staff 
plan how to apply new knowledge 

6. Monitor implementation  

 
August 2011  
 
 
 
 
August 2011 – May 2012 
 
August – September 2011 
 
August – September 2011 
 
September 2011 – May 
2012 
September 2011 – May 
2012 

$1,305  SIG Principal 
Learning 
Director 
Vice-
Principal 
 

Recruit, place, and retain staff:  
RPR School site Coaching   

1.  Evaluation of Implementation of SIG 
Grant Year 1 Activities 

2.  Quarterly updates to stakeholders, 
including SSC, ELAC, Booster Club, 

 
Monthly 
 
September, December, 
March, June 2011-12 

$4,500  SIG Superin-
tendent 
Asst. 
Supt. 
PLP 
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Board of Trustees/community 
3.  PLP and Assistant Superintendent 

to monitor the planning, 
development, implementing of Year 
1 SIG Grant  

4. PLP and Assistant Superintendent to 
work with principal in planning Year 
2 SIG Grant Activities 

 
Monthly 
 
 
 
March – June 2012 

Project 
Lead 
Principal 
 

Measure change in instructional practice:
PD Conduct evaluation activities, including 

walk throughs, with all professional 
development providers to evaluate level 
of implementation and plan follow-up 
activities for 2012-13 

• Pivot Learning Partners 
• Behavior Management 
• Explicit Direct Instruction  
• Directed Activity-Based Playground 

Training and Support  
School Innovations and Advocacy 
Special Education Evaluation 

March – May 2012 $52,500  SIG Superin-
tendent 
Asst. 
Supt. 
PLP 
Project 
Lead 

Comprehensive Instructional Reform Strategies 
Implementation of core and intervention programs: 
IP Academic Coach to provide support to 

teachers in the implementation of 
curriculum and best practices to 
increase student achievement 

1. Evaluate current coach duties and 
assignments, make revisions to 
schedule and duties 

2. Weekly planning with coach to 
evaluate planned activities, 
determine coaching focus, and 

 
 
 
 
July – August 2011 
 
 
Ongoing 
 
 

-0-  Cat. 
Fun
ds 

Superin-
tendent 
Asst. 
Supt. 
Principal 
Learning 
Director 
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prioritize coaching to greatest area 
of need 

3. Assign coach to provide support to 
staff on improvement plans due to 
formal evaluation 

4. Coach to submit weekly schedule in 
advance to Learning Director for 
approval 

5. Coach to submit weekly summary 
log of coaching activities conducted 
to Learning Director 

6. Formally evaluate coach, including 
completion of assigned coaching 
duties, professional development 
conducted, observable change in 
implementation of strategies and 
impact on student achievement 

 
 
Ongoing 
 
 
Weekly 
 
 
Weekly 
 
 
February – April 2012 
 
 
 
 
 

IP Intervention Teachers, 3 positions, to 
deliver Hampton-Brown Intensive 
Intervention Reading program to 
students who are 2 or more years below 
grade level in 4th – 6th grades 

1. Post positions as needed 
2. Fill positions 
3. Conduct goal-setting with all 

intervention teachers 
4. Conduct initial training on Hampton 

Brown Inside curriculum with 
publisher, if needed 

5. Weekly lesson plans submitted to 
Learning Director for approval 

6. Monitoring of implementation of 
curriculum 

 
 
 
 
 
July - August 2011 
July - August 2011 
August – September 2011 
 
August 2011 
 
 
Weekly 
 
Monthly 
 

$140,392  SIG Asst. 
Supt. 
Learning 
Director 
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7. Conduct follow-up professional 
development with publisher, if 
needed 

8. Feedback on strategies and 
implementation of program to 
teachers 

9. Formally evaluate Intervention 
Teachers 

January – February 2012 
 
 
Quarterly 
 
 
February – April 2012 

Promote the continuous use of data:
SD Develop and implement a research-

based approach to instruction, 
assessment, and intervention:  
Implement formative assessment test bank 
for language arts and math that include 
pre-formatted common formative 
assessments aligned to state standards, 
with rationale for error analysis to target 
reteaching 

1. Generate contract with Intel-Assess 
for item bank and common 
formative assessment 

2. Arrange for classified staff 
resources to align in common 
formatives for essential standards 
for grades 3-6 as determined by the 
district pacing guide 

3. Evaluate “Walk to Learn” 
intervention and discuss areas for 
refinement of practice  

4. Learning Director to meet with 
grade levels to plan initial 
instruction, error-analysis of CFA, 
and reteaching/enrichment 

 
 
 
 
 
 
 
 
 
July 2011  
 
 
July – September 2011 
 
 
 
 
July – August 2011 
 
 
July – August 2011 
 
 
 

$9,022  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
 
 

Revised 8/26/2010 
 



Page 147 of 192 

5. Evaluate implementation and 
conduct additional professional 
development 

6. Evaluate benchmark data 
7. Academic Summits for district-level 

discussion of data and feedback 
8. Superintendent to meet with 

principal quarterly to discuss 
implementation of professional 
development, CFA implementation, 
intervention, and benchmark results 

9. Assistant Superintendent to meet 
with Learning Director quarterly to 
discuss implementation of 
professional development, CFA 
implementation, intervention, and 
benchmark results 

August – October 2011 
 
 
Quarterly 
3 times per year 
 
August, November, 
February, June 
 
 
 
At end of each academic 
quarter 
 
 
 
 

SD Pivot Learning Partners to support 
continuous use of data through the 
Cycle of Inquiry. 

1. District administrative team to refine 
“non-negotiables” for frequency of 
assessment, types of assessments, 
error analysis of results, and use of 
data to drive instructional decisions. 

2. Develop a district-wide teacher 
handbook for curriculum, 
instruction, assessment, and 
professional responsibilities 

3. Develop calendar of COI meetings 
throughout the year based on the 
district assessment calendar. 

4. PLP to support principal in 

 
 
 
July 2011 
 
 
 
 
June – August 2011 
 
 
 
July 2011 – May 2012 
 
 
July 2011 – May 2012 

$6,000  SIG PLP 
Project 
Lead 
Asst. 
Supt. 
Principal 
 

Revised 8/26/2010 
 



Page 148 of 192 

developing agendas and templates 
to be used for data analysis and 
action plans based on student 
achievement needs. 

 
Conduct periodic review of curriculum implementation  
IP Pivot Learning Partners and Assistant 

Superintendent to conduct periodic 
reviews of curriculum  

1.  PLP and Assistant Superintendent 
to schedule quarterly walk throughs 
to check for evidence of fidelity of 
curriculum implementation, pacing, 
and collaboration 

2.  LP and Assistant Superintendent 
will check for evidence of weekly 
lesson plan checks by site 
administration 

 

 
 
 
October, December, 
March, May 2011-12 
 
 
 
October, December, 
March, May 2011-12 
 
 

$7,500  SIG Asst. 
Supt. 
PLP 
Project 
Lead 

PD UCLA Teacher –Led Walk Throughs 
1.  Principal to schedule walk throughs 

and arrange for substitute coverage.
2.  Walk through teacher leaders report 

out findings to staff 
 

 
July – August 2011 
 
Monthly 

$4,573  SIG Principal 
Learning 
Director 
 

IP Collect implementation data using C3 
tool and give feedback to staff. 

1. Set implementation goals for 
instruction 

2. Collect implementation data, and 
give feedback to staff 

3. Monitor implementation and report 
to Assistant Superintendent 

 
 
Monthly 
 
August – May 2012 
 
Monthly 
 

$500   Director 
of Tech 
Principal 
Vice 
Principal 
Learning 
Director 
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Implement a school-wide RTI2 model 
IP RTI2 meetings at site to discuss 

assessments, effectiveness of 
instruction, and interventions for 
students 

1.  Schedule monthly meetings  
2. Evaluate CST results and generate 

list of at-risk students for ELA and 
Math 

3. Schedule roving substitute 
coverage with district office for 
classroom teacher release 

4. Principal to set up school 
procedures for prioritizing students 
for meetings, notifications, agendas, 
and process to be followed 

5. Assistant Superintendent to meet 
monthly with RtI2 Intervention 
Teacher (district-funded position) to 
follow up with site process, provide 
feedback, troubleshoot, and refine 
practices 

 
 
 
 
July – August 2011 
July – August 2011 
 
 
August – September 2011 
 
 
July – August 2011 
 
 
 
Monthly 
 

$1,589  SIG Principal 
Learning 
Director 
 

Professional development to support students with disabilities and English learners 
PD School Innovations and Advocacy  

Special Education Evaluation to 
evaluate services to students with 
disabilities and make recommendations as 
to revisions/refinement of current practices 
and services. 

1.  Generate contract with provider, if 
needed  

2.  Schedule Professional Development 
3.  Conduct professional development  

 
 
 
 
 
 
July 2011 
 
July – August 2011 
September – October 2011 

$4,518  SIG Asst. 
Supt. 
Director 
of Spec 
Ed 
Principal 
Learning 
Director 
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activities and design necessary 
follow up 

4.  Site-level implementation of 
recommendations 

5.  Monitor implementation monthly  
6.  Conduct follow-up evaluation  with 

provider to determine level of 
implementation and plan follow-up 
activities for 2012-13 as needed 

 
 
Ongoing 
 
Monthly 
April – May 2012 
 
 
 

PD EL Elementary Network collaborative to 
build capacity among teacher leaders, 
understand EL student academic 
challenges, determine support 
necessary, and implement best 
practices for instruction. 

1. Calendar EL Elementary Network 
dates for meetings 

2. Arrange for substitute release for 
participating teachers 

3. Principal to arrange for 
collaboration time for all staff. 

4. Principal and Learning Director set 
implementation targets for 
instructional strategies and collect 
implementation data to give 
feedback to staff. 

5. Principal and Learning Director to 
report out status of implementation 
to Assistant Superintendent and 
PLP Project Lead 

 
 
 
 
 
 
July 2011 
 
August 2011 
 
August 2011 
 
Monthly 
 
 
 
 
Monthly 

$8,972  SIG Principal 
Learning 
Director 

IP EL Support for Core Instruction 
Site-level implementation of ELD/ELA 
Standards Maps, incorporating academic 

 
 
 

-0-   Principal 
Learning 
Director 
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vocabulary and sentence frames into 
planning of standards-based lessons to 
scaffold English learner access to grade 
level content. 

1. Principal to establish expectations 
for lesson planning and use of 
academic vocabulary and sentence 
frames for core instruction 

2. Schedule  time for grade levels to 
work on curriculum support during 
weekly planning 

3. Learning Director to work with grade 
level leadership to determine 
appropriate academic vocabulary 
and sentence frames in lesson 
planning 

4. Academic Coach to provide 
modeling and planning support as 
directed by the Learning Director 

 
 
 
 
July 2011 
 
 
 
July – August 2011 
 
Monthly 
 
 
 
 
 
Weekly 

 

PD KCSOS Professional Development for 
EL 

1. Generate contract with KCSOS 
2. Calendar dates for Professional 

Development 
3. Arrange for substitute release for 

participating teachers 
4.  Principal to arrange for collaboration 

time for all staff to share out best 
practices. 

5. Principal and Learning Director set 
implementation targets for 
instructional strategies and collect 
implementation data to give 

 
 
July 2011 
July – August 2011 
 
August 2011 
 
August 2011 
 
 
Monthly 
 
 
 

$13,658  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
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feedback to staff. 
6. Principal and Learning Director to 

report out status of implementation 
to Superintendent, Assistant 
Superintendent, and PLP Project 
Lead 

 

 
Monthly 

Technology-based supports and interventions: 
IP 
ILT 

Learning Software:  Software to target 
gaps in student learning for 
intervention 

1. Generate contract for license fee 
with preferred vendor 

2. Develop schedules for access for 
students and staffing schedules, to 
include before and after school, 
during school, and during recesses 
and lunch 

3. Learning Director to review reports 
of student progress weekly 

4. Learning Director will report monthly 
on student progress and program 
effectiveness to Assistant 
Superintendent and Principal 

 
 
 
July 2011 
 
August 2011 
 
 
 
 
Weekly 
 
Monthly 

$23,200  SIG Asst. 
Supt. 
Director 
of Tech 
Principal 
Learning 
Director 
 
 

IP Purchase additional classroom 
technology to enhance instruction  

1.  Purchase additional classroom 
technology, such as document 
cameras 

2. Monitor implementation of 
instructional technology and give 
feedback on effectiveness to 
teachers 

 
 
July - August 2011 
 
 
August 2011 – May 2012 

$21,600  SIG Principal 
Director 
of Tech. 
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Increasing Learning Time and Creating Community-Oriented Schools 
Establish schedules and strategies that provide increased learning time: 
ILT Computer lab to be accessible to 

students before school for computer-
based learning software to target gaps 
in student learning for intervention 

1. Hire 6 Technology Intervention 
Specialists (classified) 

2. Develop schedules for access for 
students and staffing schedules for 
computer labs 

3. Learning Director to review 
attendance, time on task, and 
reports of student progress weekly 

4. Learning Director will report monthly 
on student progress and program 
effectiveness to Assistant 
Superintendent and Principal 

 
 
 
 
July – August 2011 
 
August 2011 
 
 
Weekly 
 
 
Monthly 

$196,404  SIG Principal 
Learning 
Director 
 

ILT Extended learning opportunities after 
school three times per week in 6-week 
sessions. 

1. Develop schedules for staffing 
schedules  and access to computer-
based learning for students 

2. Post positions and hire staff from 
throughout the district 

3. Determine pre- and post-
assessments to be used for 
academic intervention sessions 

4. Recruit students for participation in 
after-school sessions 

5. Learning Director to review 
attendance, time on task, and 

 
 
 
July – August 2011 
 
 
July – August 2011 
 
Each benchmark period 
 
 
August, October, January 
 
Weekly 
 

$67,102  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
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reports of student progress weekly 
6. Learning Director will report monthly 

on student progress and program 
effectiveness to Assistant 
Superintendent and Principal 

 
Monthly 
 
 
 

ILT 
IP 

Summer Acceleration Academy Grades 
1st – 6th grade – June 2012 

1.  Schedule dates, number days, and 
hours of operation for Summer 
Acceleration Academy 

2.  Generate contract with DataWorks 
for Step Up Academy during 
Summer 2011 

3.  Teacher leadership to determine 
standards for preteaching during 
summer academy for lesson 
development by DataWorks 

4.  Recruit students – open enrollment 
to all students in the school 

5.  Hire staff for summer academy, 
including teachers and classified 
staff, such as clerical support, 
activity directors, technology 
intervention specialists 

6.  Schedule training for staff, including 
modeling of instruction 

7.  Arrange for all summer academy 
supports, including pre- and post-
assessments, surveys, student 
handbooks, teacher power points 

8.  Make arrangements for food 
services (part of summer feeding 
program, free to all students) 

 
 
December 2011 
 
 
December 2011 
 
 
February 2012 
 
 
 
February – March 2012 
 
February – March 2012 
 
 
 
 
April – May 2012 
 
January 2012 
 
 
 
March – April 2012 
 
 

$114,805  SIG Asst. 
Supt. 
Principal 
Learning 
Director 
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9.  Include information about summer 
academy at SSC, ELAC, and 
Booster Club meetings 

10. Schedule and hold parent 
workshop to inform parents of focus 
of summer academy to enhance the 
academy experience 

Spring 2012 
 
 
May 2012 
 
 
 

Provide ongoing mechanisms for family and community engagement: 
FCE Student Planners  

1. Customized School planners for 
Palm Avenue 

2. Select vendor for planners, 
recommend Character Counts! 

3. Generate Purchase Order for 
planners  

4. Determine cover design, school-
specific pages, and other 
customized features 

5. Include information on planners to 
parents at Back-to-School night 

6. Discuss with parents ways planners 
could be used more effectively 
during regularly scheduled SSC, 
ELAC, and Booster Club meetings. 

7. Give feedback on effectiveness to 
teachers and monitor 
implementation of practice 

 
 
 
July 2011 
 
July 2011 
 
July 2011 
 
 
August – September 2011 
 
Ongoing 
 
 
 
Quarterly 

$3,375  SIG Principal 

FCE Parent Resource Center will be open 
and staffed two evenings per week from 
4:00 – 7:00 p.m. 

1.  Determine classified staff coverage 
from pool of Technology 
Intervention Specialists 

 
 
 
August 2011 
 
 

$13,238  SIG Principal 
Learning 
Director 
Director 
of Tech 
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2.  Order primary language books and 
other instructional resources for 
parent check-out. 

3.  Contact KCSOS for opportunities for 
training and resources for parent 
involvement make-it, take it 
activities, fluency folders, and 
games 

4.  Contact the high school district for 
possible student volunteers to 
provide homework help 

5.  Recruit and train volunteers to read 
to students. 

July – September 2011 
 
 
July – September 2011 
 
 
 
 
July – August 2011 
 
 
August - Ongoing 

FCE The Palm Avenue library will open one 
morning per week to support a summer 
reading program.  

1.  Principal to arrange for library 
access and staffing 

2.  Principal and library clerk will 
develop a summer reading incentive 
program  

3.  The school’s automated calling 
system will notify families of library 
availability, hours of operation, and 
summer reading incentives 

4.  Recruit and train volunteers to read 
with students. 

5.  Principal and library clerk will reward 
students who read over the summer 

 
 
 
July 2011 
 
July 2011 
 
 
Weekly 
 
 
 
Move to 2011 
 
 
August 2011 

$1,828  SIG Principal 

FCE The Palm Avenue library will open two 
evenings per week to support family 
involvement with reading.  

1.  Principal to arrange for library 

 
 
 
August 2011 

$3,238  SIG Principal 
Learning 
Director 
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access and staffing 
2.  Principal and library clerk will 

develop a parent involvement 
reading incentive  

3.  The school’s automated calling 
system and marquee will notify 
families of library availability and 
hours of operation 

4.  Principal and library clerk will work 
with Booster Club to develop 
rewards for families who take 
advantage of the extended library 
hours. 

5.   Principal will work with teacher 
leaders to purchase more library 
books for classroom libraries to 
increase availability of books to 
students whose parents cannot take 
advantage of extended library 
hours.   

 
August 2011 
 
 
August 2011 
 
 
 
Ongoing 
 
 
 
 
Ongoing 
 
 
 

FCE Parent Education and Empowerment 
classes will be offered during the 2011-
12 school year. 

1.  Select provider, such as PIQE 
2.  Generate contract with provider 
3.  Schedule parent education classes 

and recruit parents  
4.  Conduct parent education activities  
5.  Get feedback from parent leader 

groups at SSC, ELAC, and Booster 
Club 

6.  Monitor implementation and design 
activities for 2011-2012 

 
 
 
July – August 2011 
August – September 2011 
August – September 2011 
 
2011-2012 
Ongoing 
 
 
Spring 2012 

$15,000  SIG Principal 
Vice-
Principal 
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FCE Palm Avenue will hold Parent 
Conferences with first, second, and 
third quarter report card periods. 

1. Principal to work with teacher 
leadership to schedule parent 
conference windows. 

2. Principal to meet with teacher 
leadership , parent groups, and 
student council to review 2010-11 
attendance and get input for 
incentives to get 100% of parents at 
parent conferences 

3. Principal to make arrangements for 
incentives. 

4. Principal to arrange for adequate 
translators during conference 
windows 

5. Principal to develop agenda for 
topics to be covered at each 
conference 

6. Office staff generate sign-in sheets 
for all teachers with pre-printed lists 
of student  and parent names 

7. Teachers conduct conferences and 
turn in agendas and sign-in sheets 
to principal 

8. Principal to send letters home to 
parents who did and did not attend 
conferences as a follow up 

9. Principal to report out parent 
conference attendance to SSC, 
ELAC, Booster Club, and to 
superintendent 

 
 
 
July – August 2011 
 
 
August –September 2011 
 
 
 
 
 
September – October 2011 
 
Quarterly 
 
 
Quarterly  
 
 
Quarterly 
 
 
At end of conference week 
 
 
Quarterly 
 
 
Quarterly 
 
 

$6,200  SIG Principal 
Learning 
Director 
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FCE Parenting Support Group 
1.  Contact KCSOS, local community 

groups, and district resources to 
find training for site staff, if needed 

2.   Principal and Vice Principal to 
identify parents for inclusion in the 
Parenting Support Group 

3.  Schedule and hold parent support 
groups 

4.  Monitor students for impact on 
behavior and engagement in school 

 
September 2011 
 
 
Ongoing 
 
 
Weekly 
 
Ongoing 
 

$1,997  SIG Principal 
Vice 
Principal 

Creating a safe school environment: 
ILT 
FCE 

Principal and Vice-Principal will 
establish a safe school environment. 

1. Activity directors will be hired for 
before school, recess, and lunch to 
implement play-based recess 
program 

2. Vice Principal will meet monthly with 
all campus supervisors to review 
playground safety and referral rates, 
and to conduct professional 
development 

3. Principal, Vice Principal, and 
Learning Director to be visible on 
campus and in front of school 
before school and at dismissal. 

4. Principal and Vice Principal will 
monitor effectiveness of Conflict 
Mediation  

5.  Principal to report results to 
Superintendent at quarterly goal-
monitoring meeting 

 
 
July – August 2011 
 
 
 
Monthly 
 
 
 
 
Daily 
 
 
 
Monthly 
 
 
Quarterly 
 
 

$66,792  SIG Principal 
Vice 
Principal 
Director 
of Tech 
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6.  Survey all students in grades 4-6 as 
to school connectedness, safety, 
and assets to plan activities for 
2012-13 

Spring 2012 

ILT 
FCE 

Palm Avenue will implement a student 
Conflict Mediation program. 

1.  Contact KCSOS to inquire about 
conflict mediation training, if needed 

3.  Order Conflict Mediator t-shirts, 
sweatshirts, and baseball caps in a 
bright color (like yellow) so they will 
be easily identifiable on the 
playground 

4.  Order necessary supplies 
5.  Select and train 5th – 6th grade 

students to be Conflict Mediators on 
the playground before school, 
recess, and during lunch. 

6.  Introduce Conflict Mediators to 
student body at an assembly or 
other venue to raise student 
awareness of the option for 
problem-solving support on campus 

7.  Meet bi-weekly with Conflict 
Mediators to continue training and 
build mediation skills 

8.  Monitor effectiveness of mediation, 
referrals, and suspensions 

 
 
July – August 2011 
 
 
August 2011 
 
 
 
August 2011 
August – September 2011 
 
 
 
September – October 2011 
 
 
 
 
Bi-weekly 
 
 
Monthly 
 

$1,200  SIG Principal 
Vice 
Principal 

Improve school climate and discipline: 
ILT 
FCE 

Training for office staff in customer 
service and communication   

1. Principal to schedule monthly 
meetings with all clerical staff at site 

 
 
July – August 2011 
 

-0-   Principal 
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2. Principal holds monthly meetings 
with all clerical staff to provide 
training and feedback on customer 
service and communication skills 

3. Include customer service, phone 
etiquette, and communication skills 
as part of evaluation of staff. 

4. Discuss topic with parent leaders at 
SSC, ELAC, and Booster Club to 
get input on improvement of service 
and suggestions for areas of growth 

Monthly 
 
 
 
February – May 2012 
 
 
Ongoing 

ILT 
FCE 

Student Council Training 
1. Contact KCSOS for information on 

Student Council leadership training 
held annually at Bakersfield College 

2. Enroll Palm Avenue in Leadership 
training and determine staff 
chaperone to accompany Student 
Council 

3. Conduct Student Council elections 
and meet with council monthly at 
minimum 

4. Debrief with Student Council after 
training and discuss ways to 
incorporate what they learned at 
monthly meetings 

 
August 2011 
 
 
When available 
 
 
 
Monthly 
 
 
Monthly 

$530  SIG Principal 
Vice 
Principal 

ILT 
FCE 

Kinder Camp – 75 students for 3.5 
hours instruction time 

1. Schedule dates, number of days, 
and hours of operation for Summer 
Kinder Camp 

2. Teachers leadership to determine 
standards for preteaching during 

 
 
July 2011 
 
 
July 2011 
 

$13,071  SIG Principal 
Kinder 
Staff 
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summer Kinder Camp 
3. Recruit students – open enrollment 

to all incoming kindergarteners 
4. Hire classified staff for Kinder 

Camp, including, such as clerical 
support and yard supervisors 

5. Arrange for all supports, including 
curriculum and supplies 

6. Purchase Kinder Camp t-shirts 
7. Make arrangements for food 

services (part of summer feeding 
program, free to all students) 

8. Include reports about Kinder Camp 
at SSC, ELAC, and Booster Club 
meetings 

 
July 2011 
 
July 2011 
 
 
July 2011 
 
July 2011 
July 2011 
 
 
August – October 2011 

FCE Kindergarten Orientation 
1. Schedule date and time for Kinder 

Orientation  
2. Teachers to determine information 

to be covered during Kinder 
Orientation 

3. Notify parents 
4. Hire classified staff for Kinder 

Orientation, including translators 
5. Arrange for books and supplies 
6. Include reports about Kinder 

Orientation at SSC, ELAC, and 
Booster Club meetings 

 
July 2011 
 
July 2011 
 
 
July 2011 
July 2011 
 
July – August 2011 
August - October 2011 
 

$699  SIG Principal 
Kinder 
Staff 

Providing Operational Flexibility and Sustained Support 
Operational flexibility to implement a comprehensive approach to substantially improve student achievement 
outcomes: 
OF Support with development of Single Plan 

for Student Achievement to design goals 
 
 

$3,000  SIG Superin-
tendent 
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that will incorporate activities with SIG and 
DAIT as needed 

1. Utilize workshops and support 
offered through KCSOS for 
advisement with SPSA plan 
development 

2. Schedule quarterly meetings with 
KCSOS staff, Pivot Learning 
Partners, district office staff, and 
site leadership 

3. KCSOS to prepare formal 
implementation report of findings 

 
 
August – October 2011 
 
 
 
July – August 2011 
 
 
 
Quarterly 
 

Asst. 
Supt. 
 

Ongoing intensive technical assistance: 
TA Pivot Learning Partners 

English Learner support – 4 days @ $1500 
=  $6000  
Embedded Support for EL Program – 10 
days @1250 = $12,500 
District Coaching – 30 days @ $1500 = 
$45,000 
Site Coaching – 16 days @ $1250 = 
$20,000  
Pivot Learning Partners will provide 
coaching support at the site and district 
level.  Included will be building site and 
district capacity for sustaining the work at 
the conclusion of the grant period, 
including expanding a community-wide 
collaborative of faith-based, business, 
service organizations, professional 
organizations, child services departments, 
Paramount Farms, and so forth, to provide 
support in achieving academic excellence. 

Delineated and detailed 
under each activity 
throughout the 
implementation chart and 
budget narrative 

  SIG Superin-
tendent 
Asst. 
Supt. 
PLP 
Project 
Lead 
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TA District Support Staff providing on-
going support to all SIG efforts at Palm 
Avenue – Indirect costs 

June 2010 – June 2011  $31,582 SIG CBO 

TA KCSOS monitoring of SIG Grant 
implementation 

1. Generate contract with KCSOS 
2. Schedule three meetings with 

KCSOS staff, Pivot Learning 
Partners, district office staff, and 
site leadership 

3. KCSOS to prepare formal 
implementation report of findings 

Superintendent to include SIG progress 
quarterly during Superintendent’s Report 
agenda item to Board of Trustees 

 
 
July 2011 
July – August 2011 
 
 
Three times per year 
 
Three times per year 

 $4,500 SIG Superin-
tendent 
Asst. 
Supt. 
PLP 
Project 
Lead 
 

 
 
 

 
 
 
 
 
 
 
 
 

 
SIG Form 10–Implementation Chart for a Tier I or Tier II School 

 
2012-13 Year 3 Implementation Chart for a Tier I or Tier II School  

Complete this form for each identified Tier I and Tier II school the LEA intends to serve. List the intervention model to be 
implemented. Include actions and activities required to implement the model, a timeline with specific dates of 
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implementation, the projected cost of the identified activity, the personnel and material federal, local, private and other 
district resources necessary, and the position (and person, if known) responsible for oversight.  
School:   Palm Avenue               Tier: __I__         
    
Intervention Model:  □ Turnaround  □ Restart  □ Closure   Transformation 
 
Total FTE required:  ___0__LEA __6__ School  _____ Other 
 

Services & Activities Timeline Projected Costs 
School              LEA 

Resource Oversight 

Developing and Increasing Teacher and School Leader (and other staff) Effectiveness 
Principal Replacement: 
RP Principal Replaced  

1. Superintendent to hold goal setting 
for 2013-13 with principal 

2. Superintendent to hold quarterly 
meetings with principal to evaluate 
progress toward goals and provide 
feedback 

3. Formally evaluate principal, 
including student achievement data 

July 2009 
August 2012 
 
October, January, March,  
June 
 
 
May - June 2013 

  Gen 
Fund 

Superin-
tendent 

RP Principal Coaching  
1.  Generate Pivot Learning Partners 

contract for SIG Grant Year 1 
Activities, including Professional 
Development, Coaching, Site-Level 
Progress Monitoring, Classroom 
Observations, Teacher Leadership 
Series Implementation, Wasco 
Collaborative Cohort, Site Level 
Administrative Meetings, Site Level 
Teacher Leadership Meetings, Full 
Staff Meetings, and Collaboration 

 
July 2012 
 
 
 
 
 
 
 
 
 
 

$12,500  SIG Asst. Supt. 
PLP 
Project 
Lead 
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with Parent Groups 
2.  PLP to assist Assistant 

Superintendent with planning, 
developing, implementing, and 
monitoring Year 1 SIG Grant   

Note:  The Pivot Learning Partners 
(PLP) contract will be inclusive for 
all SIG Year 2 activities noted 
throughout this Implementation 
Chart.  The specific 
activities/budgeted allocations are 
aligned in “Services & Activities” 
Year 3 budget. 

 
August 2012 – June 2013 

Use rigorous, transparent evaluation systems: 
ES Professional Development  on CSTP 

Standards 
1.  Conduct follow up professional 

development with PLP 
2.  Implement during goal-setting 

conferences with all certificated staff
3.  Schedule formal evaluations for 

certificated staff 
4.  Use CSTP standards as basis for 

formal evaluation and action plans 
for teachers in need of 
improvement.  Include coaching 
support as part of improvement 
plans. 

5.  Allocate learning director time and 
coaching services to support 
teachers on improvement plans. 

6.  Schedule and conduct on-going 
formal evaluations for all certificated 

 
 
August - September 2012 
 
September 2012 
 
September 2012 – March 
2013 
September 2012 – March 
2013 
 
 
September 2012 – March 
2013 
 
September 2012 – March 
2013 
 
Spring 2013 

$1,500  SIG Asst. Supt. 
Principal 
Learning 
Director 
PLP 
Project 
Lead 
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staff with improvement plans 
7.  Transfers and reassignments will be 

made based on the educational 
needs of the school and the district 

8.  Conduct end-of-year conferences 
with all certificated staff as part of 
check-out 

 
 
May 2013 

Incentives: 
IRR Attendance Incentives for Teachers 

1. Review and evaluate success of 
progressive incentives up to $100 
per quarter in instructional 
materials/supplies offered for each 
teacher  

2. Present incentive plan to Palm 
Avenue staff 

3. Distribute incentives each quarter 
 
 

 
July 2012 
 
 
 
 
August 2012 
 
November, January, April, 
June 2013-13  

$10,400  SIG Superin-
tendent 
CBO 
Principal  

Ongoing, high-quality, job embedded professional development: 
PD Learning Director 

1. Review and make adjustments to 
delineated responsibilities of 
Principal, Learning Director, Vice 
Principal, and Coach to maximize 
efficiency, productivity, rigor, and 
results 

2. Goal-setting conference with 
Learning Director. 

3. Feedback on job performance by 
principal and Assistant 
Superintendent 

4. Formally Evaluate Learning Director 

 
June 2010 
 
 
 
 
 
August 2012 
 
Quarterly 
 
 
May-June 2013 

$110,737  SIG 
 

Superin-
tendent 
Asst. Supt. 
Principal 
PLP 
Project 
Lead 
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PD Teacher Leadership Follow-Up with 
PLP, including Cycle of Inquiry, PLCs, 
Best Practices, Systems Change, 
Leadership Development 

1. Generate contract 
2. Schedule 4 TL Professional 

Development Modules, 1 per 
quarter 

3. Hold 4 TL Professional 
Development Modules 

4. Plan activities for 2013-14 

 
 
 
 
July 2012 
July 2012 
 
 
October, January, March, 
May 
May 2013  

$47,898  SIG Asst. Supt. 
Principal 
PLP 
Project 
Lead 
 

PD Team Building for Staff 
1. Principal schedules Team Building 

Professional Development with staff 
2. Conduct team building activities 
3. Meet with provider to evaluate level 

of teamwork and collegiality, and 
plan follow-up activities 

 
July 2012 
 
Aug - Sept 2012 
Spring 2013 
 

-0-   Principal 
Learning 
Director 
Vice 
Principal 
 

PD Behavior Management 
1. Select professional development 

presenter 
2. Generate contract  
3. Schedule Behavior Management 

Professional Development  
4. Conduct professional development  

activities 
5. Monitor implementation of 

strategies 
6. Monitor referral and suspension rate 

monthly 
7. Conduct walk through with provider 

to evaluate level of implementation 
and plan follow-up activities 

 
July 2012 
 
July 2012 
July-August 2012 
 
September-October 2012 
 
October –May 2013 
 
August –May 2013  
 
April – May 2013 

$15,434  SIG 
 

Asst. Supt. 
Principal 
Learning 
Director 
Vice 
Principal 
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PD Explicit Direct Instruction 
1.  Generate contract with DataWorks 
2.  Schedule Explicit Direct Instruction 

Professional Development  
3.  Conduct professional development  

activities 
4.  Monitor implementation of strategies 

 
July 2012 
July-August 2012 
 
September-October 2012 
 
October –May 2013 

$30,129  SIG Asst. Supt. 
Principal 
Learning 
Director 
 

PD Aha! Process, Inc. – Ruby Payne 
Professional development in working 
within a diverse population, such as 
Identifying Gifted Students from 
Poverty 

1.  Generate contract with Aha! 
Process, Inc 

2.  Schedule Professional Development 
3.  Conduct professional development  

activities 
4.  Monitor implementation of strategies 

monthly, during COI data meetings, 
and parent conferences 

5.  Plan follow-up activities  

 
 
 
 
 
August 2012 
 
August - September 2012 
February 2013 
 
February – May 2013 
 
 
Spring 2013 

$31,130  SIG Asst. Supt. 
Principal 
Learning 
Director 
Vice 
Principal 
PLP 
Project 
Lead 
 

PD California Frameworks for Visual & 
Performing Arts and Physical 
Education 

1.  Generate contract with PLP 
2.  Schedule Professional Development 
3.  Conduct professional development  

activities and design follow up 
4.  Site-level implementation of 

frameworks 
5.  Monitor implementation of strategies 

monthly and during COI data 
meeting 

 
 
 
July 2012 
July 2012 
September-October 2012 
 
October –May 2013 
 
October –May 2013 

$4,155  SIG 
 

Asst. Supt. 
Principal 
Learning 
Director 
PLP Proj. 
Lead 
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PD Bloom’s Taxonomy 
1.  Schedule Professional Development 

with Teacher Leaders 
2.  Conduct professional development  

activities and design follow up 
3.  Site-level implementation 
4.  Monitor implementation of 

questioning strategies and 
assignments monthly and during 
COI data meeting 

 
July 2012 
July 2012 
September-October 2012 
 
October –May 2013 
October –May 2013 

$8,825  SIG Asst. Supt. 
Principal 
Learning 
Director 
PLP Proj. 
Lead 
 

PD Wasco Collaborative Cohort 
1.  Generate contract with PLP 
2.  Schedule Professional Development 
3.  Conduct professional development  

activities and design follow up 
 

 
July 2012 
July – August 2012 
August 2012 – June 2013 

$4,222  SIG Asst. Supt. 
Principal 
Learning 
Director 
PLP Proj 
Lead  

PD ELD/ELA Standards Maps by WestEd - 
Site-level implementation of ELD/ELA 
Standards Maps, incorporating ELD 
standards into planning standards-based 
lessons to scaffold English learner access 
to grade level content. 

1.  Site-level implementation of 
ELD/ELA Standards Maps, 
incorporating ELD standards into 
planning  

2.  Monitor implementation monthly and 
during COI data meeting 

3.  Evaluate level of implementation 
and plan follow-up activities  

 
 
 
 
 
 
August 2012 - January 
2013  
 
 
January 2010 - May 2013 
 
April - May 2013 

-0-   Asst. Supt. 
Principal 
Learning 
Director 
 

PD English Learner Network 
1.  Generate contract with PLP 
2.  Schedule Professional Development 

 
July 2012 
July 2012 

$8,178  SIG Asst. Supt. 
Principal 
Learning 
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3.  Conduct professional development  
activities and design follow up 

4.  Monitor implementation  

August 2012 – May 2013 
 
August 2012  –May 2013 

Director 
PLP Proj 
Lead 

PD Directed Activity-Based Playground 
Training and Support 

1.  Generate contract with provider 
(Playworks, if available) 

2.  Schedule Professional Development 
3.  Conduct professional development  

activities and design follow up 
4.  Site-level implementation of 

playground activities 
5.  Order additional equipment as 

necessary 
6.  Monitor implementation monthly  
7.  Conduct walk through with provider 

to evaluate implementation and plan 
maintenance  

 
 
July 2012 
 
July 2012 
August 2012  
  
August 2012–May 2013 
 
August 2012–May 2013 
August 2012–May 2013 
April - May 2013 
 

$8,835  SIG Asst. Supt. 
Principal 
Vice 
Principal 
 

PD Anti-Bullying and Asset Building 
1. Contact KCSOS to request 

information on workshops 
2. Schedule attendance at 

professional development workshop 
offering for Principal and site team  

3. Schedule Anti-Bullying and Asset 
Building professional development 
during staff meeting or after school 

4. Conduct Anti-Bullying and Asset 
Building activities  

5. Monitor implementation  
6. Evaluate through Student Surveys 

in Grades 4-6 
7. Plan follow-up activities  

 
July 2012 
 
August 2012–May 2013 
 
 
August 2012–May 2013 
 
 
August 2012–May 2013 
 
August 2012–May 2013 
May 2013 
 
May 2013 

$500   SIG Principal 
Vice 
Principal 
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PD Technology Training 
1. Contact KCSOS to request 

information on workshops for 2012-
13 

2. Schedule attendance at 
professional development workshop 
offering for site team  

3. Schedule Smart Boards and other 
technology training with staff 

4. Conduct professional development  
activities 

5. Monitor implementation 

 
July 2012 
 
 
August 2012–May 2013 
 
 
August 2012–May 2013 
 
August 2012–May 2013 
 
August 2012–May 2013 

$500  SIG Principal 
Learning 
Director 
 

PD Visit to Similar Schools that is High-
Performing with Similar School 
Populations 

1. Research and select two schools to 
visit 

2. Principal to make arrangements for 
visitation date, travel arrangements, 
substitute coverage 

3. Visit schools 
4. Share out findings and 

recommendations with staff 

 
 
 
August 2012  
 
August 2012  
 
 
August –December 2012 
January – May 2013 
 

$3,524  SIG Principal 
Learning 
Director 
PLP 
Project 
Lead 
 

PD Book Studies 
1. Order professional books, 

Instructional Rounds in Education, 
by City, Elmore, et al., The Art and 
Science of Teaching by Marzano, 
Results or Results Now by 
Schmoker  $21 x 29 for book 
studies 

2. Schedule book studies for 
professional development with staff 

 
August 2012  
 
 
 
 
 
 
August 2012 – May 2013 
 

$2,117  SIG Principal 
Learning 
Director 
Vice-
Principal 
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3. Principal and site administrative 
team read books  

4. Research support materials and 
plan for book studies with staff 

5. Conduct book study and have staff 
plan how to apply new knowledge 

6. Monitor implementation  

August – September 2012 
 
August – September 2012 
 
September 2012 – May 
2013 
Sept 2012 – May 2013 

Recruit, place, and retain staff:  
RPR School site Coaching   

1.  Evaluation of Implementation of SIG 
Grant Year 3 Activities 

2.  Quarterly updates to stakeholders, 
including SSC, ELAC, Booster Club, 
Board of Trustees/community 

3.  PLP and Assistant Superintendent 
to monitor the planning, 
development, implementing of Year 
3 SIG Grant  

4. PLP and Assistant Superintendent to 
work with principal in developing 
sustainability plan following SIG 

 
Monthly 
 
September, December, 
March, June 2013-13 
 
Monthly 
 
 
 
March – June 2013 

$3,000  SIG Superin-
tendent 
Asst. Supt. 
PLP 
Project 
Lead 
 

Measure change in instructional practice: 
IP 
PD 
SD 

Conduct evaluation activities, including 
walk throughs, with all professional 
development providers to evaluate level 
of implementation and plan for 
sustainability of SIG 

• Pivot Learning Partners 
• Behavior Management 
• Explicit Direct Instruction  
• Directed Activity-Based Playground 

Training and Support  
• School Innovations and Advocacy 

March – May 2013 $30,500  SIG Superin-
tendent 
Asst. Supt. 
PLP 
Project 
Lead 
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Special Education Evaluation  
• Pivot Learning Partners – DAS, 

APS, ISS Surveys 
Comprehensive Instructional Reform Strategies 
Implementation of core and intervention programs: 
IP Academic Coach to provide support to 

teachers in the implementation of 
curriculum and best practices to 
increase student achievement 
 

1. Evaluate current coach duties and 
assignments, make revisions to 
schedule and duties 

2. Weekly planning with coach to 
evaluate planned activities, 
determine coaching focus, and 
prioritize coaching to greatest area 
of need 

3. Assign coach to provide support to 
staff on improvement plans due to 
formal evaluation 

4. Coach to submit weekly schedule in 
advance to Learning Director for 
approval 

5. Coach to submit weekly summary 
log of coaching activities conducted 
to Learning Director 

6. Formally evaluate coach, including 
completion of assigned coaching 
duties, professional development 
conducted, observable change in 
implementation of strategies and 
impact on student achievement 

 
 
 
 
July – August 2012 
 
 
Ongoing 
 
 
 
 
Ongoing 
 
 
Weekly 
 
Weekly 
 
 
 
February – April 2013 
 
 
 
 
 

-0-  Cat. 
Fund 

Superin-
tendent 
Asst. Supt. 
Principal 
Learning 
Director 
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IP Intervention Teachers, 2 positions, to 
deliver Hampton-Brown Intensive 
Intervention Reading program to 
students who are 2 or more years below 
grade level in 4th – 6th grades 

1. Post positions as needed 
2. Fill positions 
3. Conduct goal-setting with all 

intervention teachers 
4. Conduct initial training on Hampton 

Brown Inside curriculum with 
publisher, if needed 

5. Weekly lesson plans submitted to 
Learning Director for approval 

6. Monitoring of implementation of 
curriculum 

7. Conduct follow-up professional 
development with publisher, if 
needed 

8. Feedback on strategies and 
implementation of program to 
teachers 

9. Formally evaluate Intervention 
Teachers 

 
 
 
 
 
July - August 2012 
July - August 2012 
August – September 2012 
 
August 2012 
 
 
Weekly 
 
Monthly 
 
January – February 2013 
 
 
Ongoing 
 
 
February – April 2013 

$95,225  SIG Asst. Supt. 
Learning 
Director 

Promote the continuous use of data: 
SD Develop and implement a research-

based approach to instruction, 
assessment, and intervention:  
Implement formative assessment test bank 
for language arts and math that include 
pre-formatted common formative 
assessments aligned to state standards, 
with rationale for error analysis to target 

 
 
 
 
 
 
 
 

$9,022  SIG Asst. Supt. 
Principal 
Learning 
Director 
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reteaching 
1. Generate contract with Intel-Assess 

for item bank and common 
formative assessment 

2. Arrange for classified staff 
resources to align in common 
formatives for essential standards 
for grades 3-6 as determined by the 
district pacing guide 

3. Evaluate “Walk to Learn” 
intervention and discuss areas for 
refinement of practice  

4. Learning Director to meet with 
grade levels to plan initial 
instruction, error-analysis of CFA, 
and reteaching/enrichment 

5. Evaluate implementation and 
conduct additional professional 
development 

6. Evaluate benchmark data 
7. Academic Summits for district-level 

discussion of data and feedback 
8. Superintendent to meet with 

principal quarterly to discuss 
implementation of professional 
development, CFA implementation, 
intervention, and benchmark results 

9. Assistant Superintendent to meet 
with Learning Director quarterly to 
discuss implementation of 
professional development, CFA 
implementation, intervention, and 
benchmark results 

 
July 2012  
 
 
July – September 2012 
 
 
 
 
July – August 2012 
 
 
July – August 2012 
 
 
 
August – October 2012 
 
 
Quarterly 
3 times per year 
 
August, November, 
February, June 
 
 
 
At end of each academic 
quarter 
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Conduct periodic review of curriculum implementation  
IP 
SD 
PD 

Pivot Learning Partners and Assistant 
Superintendent to conduct periodic 
reviews of curriculum  

1. PLP and Assistant Superintendent 
to schedule quarterly walk throughs 
to check for evidence of fidelity of 
curriculum implementation, pacing, 
and collaboration 

2. PLP and Assistant Superintendent 
will check for evidence of weekly 
lesson plan checks by site 
administration 

 
 
 
October, December, 
March, May 2012-13 
 
 
 
October, December, 
March, May 2012-13 
 
 

$6,000  SIG Asst. Supt. 
PLP 
Project 
Lead 

IP 
SD 
PD 

UCLA Teacher –Led Walk Throughs 
1.  Principal to schedule walk throughs 

and arrange for substitute coverage.
2.  Walk through teacher leaders report 

out findings to staff 

 
July – August 2012 
 
Monthly 

$4,573  SIG Principal 
Learning 
Director 
 
 

SD 
IP 
PD 

Collect implementation data using C3 
tool and give feedback to staff. 

1. Set implementation goals for 
instruction 

2. Collect implementation data, and 
give feedback to staff 

3. Monitor implementation and report 
to Assistant Superintendent 

 
 
Monthly 
 
August – May 2013 
 
Monthly 
 

$500   Director of 
Tech. 
Principal 
Vice 
Principal 
Learning 
Director 
 

Implement a school-wide RTI2 model 
IP 
SD 

RTI meetings at site to discuss 
assessments, effectiveness of 
instruction, and interventions for 
students 

1. Schedule monthly meetings  
2. Evaluate CST results and generate 

 
 
 
 
July – August 2012 
July – August 2012 

$1589  SIG Principal 
Learning 
Director 
RtI2 
Teacher 
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list of at-risk students for ELA and 
Math 

3. Schedule roving substitute 
coverage with district office for 
classroom teacher release 

4. Principal to set up school 
procedures for prioritizing students 
for meetings, notifications, agendas, 
and process to be followed 

5. Assistant Superintendent to meet 
monthly with RtI2 Intervention 
Teacher (district-funded position) to 
follow up with site process, provide 
feedback, troubleshoot, and refine 
practices 

 
 
August – September 2012 
 
 
July – August 2012 
 
 
 
Monthly 
 

Professional development to support students with disabilities and English learners 
IP 
SD 

EL Elementary Network collaborative to 
build capacity among teacher leaders, 
understand EL student academic 
challenges, determine support 
necessary, and implement best 
practices for instruction. 

1. Calendar EL Elementary 
Network dates for meetings 

2. Arrange for substitute release for 
participating teachers 

3. Principal to arrange for 
collaboration time for all staff. 

4. Principal and Learning Director 
set implementation targets for 
instructional strategies and 
collect implementation data to 
give feedback to staff. 

 
 
 
 
 
 
July 2012 
 
August 2012 
 
August 2012 
 
Monthly 
 
 
 
 

$8972  SIG Principal 
Learning 
Director 
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5. Principal and Learning Director 
to report out status of 
implementation to Assistant 
Superintendent and PLP Project 
Lead 

Monthly 

IP EL Support for Core Instruction 
Site-level implementation of ELD/ELA 
Standards Maps, incorporating academic 
vocabulary and sentence frames into 
planning of standards-based lessons to 
scaffold English learner access to grade 
level content. 

1. Principal to establish expectations 
for lesson planning and use of 
academic vocabulary and sentence 
frames for core instruction 

2. Schedule  time for grade levels to 
work on curriculum support during 
weekly planning 

3. Learning Director to work with grade 
level leadership to determine 
appropriate academic vocabulary 
and sentence frames in lesson 
planning 

4. Academic Coach to provide 
modeling and planning support as 
directed by the Learning Director 

 
 
 
 
 
 
 
July 2012 
 
 
 
July – August 2012 
 
 
Monthly 
 
 
 
 
Weekly 

-0-   Principal 
Learning 
Director 
 

PD 
IP 

KCSOS Professional Development for 
EL 

1. Generate contract with KCSOS 
2. Calendar dates for Professional 

Development 
3. Arrange for substitute release for 

 
 
July 2012 
July – August 2012 
 
August 2012 

$13,658  SIG Asst. Supt. 
Principal 
Learning 
Director 

Revised 8/26/2010 
 



Page 180 of 192 

participating teachers 
4.  Principal to arrange for collaboration 

time for all staff to share out best 
practices. 

5. Principal and Learning Director set 
implementation targets for 
instructional strategies and collect 
implementation data to give 
feedback to staff. 

6.  Principal and Learning Director to 
report out status of implementation 
to Superintendent, Assistant 
Superintendent, and PLP Project 
Lead 

 
August 2012 
 
 
Monthly 
 
 
 
 
Monthly 

Technology-based supports and interventions: 
IP Learning Software:  Software to target 

gaps in student learning for 
intervention 

1. Generate contract for license fee 
with preferred vendor 

2. Arrange professional development 
for technology intervention 
specialists, Learning Director, 
Academic Coach, district office staff 

3. Develop schedules for access for 
students and staffing schedules, to 
include before and after school, 
during school, and during recesses 
and lunch 

4. Learning Director to review reports 
of student progress weekly 

5. Learning Director will report monthly 
on student progress and program 

 
 
 
July 2012 
 
July – August 2012 
 
 
 
August 2012 
 
 
 
 
Weekly 
 
Monthly 

$23,200  SIG Asst. Supt. 
Principal 
Learning  
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effectiveness to Assistant 
Superintendent and Principal 

Increasing Learning Time and Creating Community-Oriented Schools 
Establish schedules and strategies that provide increased learning time: 
ILT Computer lab to be accessible to 

students before school for computer-
based learning software to target gaps 
in student learning for intervention 

1. Hire 6 Technology Intervention 
Specialists (classified) 

2. Develop schedules for access for 
students and staffing schedules for 
computer labs 

3. Learning Director to review 
attendance, time on task, and 
reports of student progress weekly 

4. Learning Director will report monthly 
on student progress and program 
effectiveness to Assistant 
Superintendent and Principal 

 
 
 
 
July – August 2012 
 
August 2012 
 
 
Weekly 
 
 
Monthly 

$203,736  SIG Principal 
Learning 
Director 
 

ILT Extended learning opportunities after 
school two times per week in 6-week 
sessions. 

1. Develop schedules for staffing 
schedules  and access to computer-
based learning for students 

2. Post positions and hire staff from 
throughout the district 

3. Determine pre- and post-
assessments to be used for 
academic intervention sessions 

4. Recruit students for participation in 
after-school sessions 

 
 
 
July – August 2012 
 
 
July – August 2012 
 
Each benchmark period 
 
 
August, October, January 
 

$46,135  SIG Asst. Supt. 
Principal 
Learning 
Director 
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5. Learning Director to review 
attendance, time on task, and 
reports of student progress weekly 

6. Learning Director will report monthly 
on student progress and program 
effectiveness to Assistant 
Superintendent and Principal 

Weekly 
 
 
Monthly 
 
 
 

ILT Summer Acceleration Academy Grades 
1st – 6th grade – June 2013 

1.  Schedule dates, number days, and 
hours of operation for Summer 
Acceleration Academy 

2.  Generate contract with DataWorks 
for Step Up Academy during 
Summer 2012 

3.  Teacher leadership to determine 
standards for preteaching during 
summer academy for lesson 
development by DataWorks 

4.  Recruit students – open enrollment 
to all students in the school 

5.  Hire staff for summer academy, 
including teachers and classified 
staff, such as clerical support, 
activity directors, technology 
intervention specialists 

6.  Schedule training for staff, including 
modeling of instruction 

7.  Arrange for all summer academy 
supports, including pre- and post-
assessments, surveys, student 
handbooks, teacher power points 

8.  Make arrangements for food 

 
 
December 2012 
 
 
December 2012 
 
 
February 2013 
 
 
 
February – March 2013 
 
February – March 2013 
 
 
 
 
April – May 2013 
 
January 2013 
 
 
 
March – April 2013 

$114,805  SIG Asst. Supt. 
Principal 
Learning 
Director 
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services (part of summer feeding 
program, free to all students) 

9.  Include information about summer 
academy at SSC, ELAC, and 
Booster Club meetings 

10. Schedule and hold parent 
workshop to inform parents of focus 
of summer academy to enhance the 
academy experience 

 
 
Spring 2013 
 
 
May 2013 
 
 
 

Provide ongoing mechanisms for family and community engagement: 
FCE Student Planners  

Customized School planners for Palm 
Avenue 

1. Select vendor for planners, 
recommend Character Counts! 

2. Generate Purchase Order for 
planners  

3. Determine cover design, school-
specific pages, and other 
customized features 

4. Include information on planners to 
parents at Back-to-School night 

5. Discuss with parents ways planners 
could be used more effectively 
during regularly scheduled SSC, 
ELAC, and Booster Club meetings. 

6. Give feedback on effectiveness to 
teachers and monitor 
implementation of practice 

 
 
 
July 2012 
 
July 2012 
 
July 2012 
 
 
August – September 2012 
 
Ongoing 
 
 
 
Quarterly 

$3375  SIG Principal 

FCE Parent Resource Center will be open 
and staffed two evenings per week from 
4:00 – 7:00 p.m. 

1.  Determine classified staff coverage 

 
 
 
August 2012 

$13,238  SIG Principal 
Learning 
Director 
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from pool of Technology 
Intervention Specialists 

2.  Order primary language books and 
other instructional resources for 
parent check-out. 

3.  Contact KCSOS for opportunities for 
training and resources for parent 
involvement make-it, take it 
activities, fluency folders, and 
games 

4.  Contact the high school district for 
possible student volunteers to 
provide homework help 

5.  Recruit and train community 
volunteers/parents to read with 
students. 

 
 
July – September 2012 
 
 
July – September 2012 
 
 
 
 
July – August 2012 
 
 
August - Ongoing 

FCE The Palm Avenue library will open one 
morning per week to support a summer 
reading program.  

1.  Principal to arrange for library 
access and staffing 

2.  Principal and library clerk will 
develop a summer reading incentive 
program  

3.  The school’s automated calling 
system will notify families of library 
availability, hours of operation, and 
summer reading incentives 

4.  Recruit and train community 
volunteers/parents to read with 
students. 

5.  Principal and library clerk will reward 
students who read over the summer 

 
 
 
July 2012 
 
July 2012 
 
 
Weekly 
 
 
 
Move to 2012 
 
 
August 2012 

$1,828  SIG Principal 
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FCE The Palm Avenue library will open two 
evenings per week to support family 
involvement with reading.  

1.  Principal to arrange for library 
access and staffing  

2.  Principal to work with staff to order 
additional library books to meet 
increased demand 

3.  Principal and library clerk will 
develop a parent involvement 
reading incentive  

4.  The school’s automated calling 
system and marquee will notify 
families of library availability and 
hours of operation 

5.  Principal and library clerk will work 
with Booster Club to develop 
rewards for families who take 
advantage of the extended library 
hours. 

 
 
 
August 2012 
 
August 2012 
 
 
August 2012 
 
 
Monthly 
 
 
 
Ongoing 
 
 
 

$28,238   SIG 
& 
Cat. 
Fund 

Principal 
Learning 
Director 

FCE Parent Education and Empowerment 
classes will be offered during the 2013-
13 school year. 

1.  Select provider, such as PIQE 
2.  Generate contract with provider 
3.  Schedule parent education classes 

and recruit parents  
4.  Conduct parent education activities  
5.  Get feedback from parent leader 

groups at SSC, ELAC, and Booster 
Club 

6.  Monitor implementation and design 
activities to maintain effort 

 
 
 
July – August 2012 
August – September 2012 
August – September 2012 
 
2012-2013 
Ongoing 
 
 
Spring 2013 

$15,000  SIG Principal 
Vice-
Principal 
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FCE Palm Avenue will hold Parent 
Conferences with first, second, and 
third quarter report card periods. 

1. Principal to work with teacher 
leadership to schedule parent 
conference windows. 

2. Principal to meet with teacher 
leadership , parent groups, and 
student council to review 2010-11 
attendance and get input for 
incentives to get 100% of parents at 
parent conferences 

3. Principal to make arrangements for 
incentives. 

4. Principal to arrange for adequate 
translators during conference 
windows 

5. Principal to develop agenda for 
topics to be covered at each 
conference 

6. Office staff generate sign-in sheets 
for all teachers with pre-printed lists 
of student  and parent names 

7. Teachers conduct conferences and 
turn in agendas and sign-in sheets 
to principal 

8. Principal to send letters home to 
parents who did and did not attend 
conferences as a follow up 

9. Principal to report out parent 
conference attendance to SSC, 
ELAC, Booster Club, and to 
superintendent 

 
 
 
July – August 2012 
 
 
August –September 2012 
 
 
 
 
 
September – October 2012 
 
Quarterly 
 
 
Quarterly  
 
 
Quarterly 
 
 
At end of conference week 
 
 
Quarterly 
 
 
Quarterly 
 
 

$6200  SIG Principal 
Learning 
Director 
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FCE Parenting Support Group 
1.  Contact KCSOS, local community 

groups, and district resources to 
find training for site staff, if needed 

2.   Principal and Vice Principal to 
identify parents for inclusion in the 
Parenting Support Group 

3.  Schedule and hold parent support 
groups 

4.  Monitor students for impact on 
behavior and engagement in school 

 
September 2012 
 
 
Ongoing 
 
 
Weekly 
 
Ongoing 
 

$1997  SIG Principal 
Vice 
Principal 

Creating a safe school environment: 
ILT 
SD 
FCE 

Principal and Vice-Principal will 
establish a safe school environment. 

1. Activity directors will be hired for 
before school, recess, and lunch to 
implement play-based recess 
program 

2. Vice Principal will meet monthly with 
all campus supervisors to review 
playground safety and referral rates, 
and to conduct professional 
development 

3. Principal, Vice Principal, and 
Learning Director to be visible on 
campus and in front of school 
before school and at dismissal. 

4. Principal and Vice Principal will 
monitor effectiveness of Conflict 
Mediation  

5.  Principal to report results to 
Superintendent at quarterly goal-
monitoring meeting 

 
 
July – August 2012 
 
 
 
Monthly 
 
 
 
 
Daily 
 
 
 
Monthly 
 
 
Quarterly 
 
 

$69,236  SIG Principal 
Vice 
Principal 
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6.  Survey all students in grades 4-6 as 
to school connectedness, safety, 
and assets to plan activities for 
2013-13 

Spring 2013 

SD 
ILT 
FCE 

Palm Avenue will implement a student 
Conflict Mediation program.

1.  Contact KCSOS to inquire about 
conflict mediation training, if needed 

2.  Order Conflict Mediator t-shirts, 
sweatshirts, and baseball caps in a 
bright color (like yellow) so they will 
be easily identifiable on the 
playground 

3.  Order necessary supplies 
4.  Select and train 5th – 6th grade 

students to be Conflict Mediators on 
the playground before school, 
recess, and during lunch. 

5.  Introduce Conflict Mediators to 
student body at an assembly or 
other venue to raise student 
awareness of the option for 
problem-solving support on campus 

6.  Meet bi-weekly with Conflict 
Mediators to continue training and 
build mediation skills 

7.  Monitor effectiveness of Conflict 
Mediation, referrals, and 
suspensions 

 
 
July – August 2012 
 
August 2012 
 
 
 
 
August 2012 
August – September 2012 
 
 
 
September – October 2012 
 
 
 
 
Bi-weekly 
 
 
Ongoing 
 

$1,200  SIG Principal 
Vice 
Principal 

Improve school climate and discipline: 
FCE Training for office staff in customer 

service and communication   
1. Principal to schedule monthly 

 
 
July – August 2012 

-0-   Principal 

Revised 8/26/2010 
 



Page 189 of 192 

meetings with all clerical staff at site 
2. Principal holds monthly meetings 

with all clerical staff to provide 
training and feedback on customer 
service and communication skills 

3. Include customer service, phone 
etiquette, and communication skills 
as part of evaluation of staff. 

4. Discuss topic with parent leaders at 
SSC, ELAC, and Booster Club to 
get input on improvement of service 
and suggestions for areas of growth 

 
Monthly 
 
 
 
February – May 2013 
 
 
Ongoing 

SD 
FCE 

Student Council Training 
1. Contact KCSOS for information on 

Student Council leadership training 
held annually at Bakersfield College 

2. Enroll Palm Avenue in Leadership 
training and determine staff 
chaperone to accompany Student 
Council 

3. Conduct Student Council elections 
and meet with council monthly at 
minimum 

4. Debrief with Student Council after 
training and discuss ways to 
incorporate what they learned at 
monthly meetings 

 
August 2012 
 
 
When available 
 
 
 
Monthly 
 
 
Ongoing 

$530  SIG Principal 
Vice 
Principal 

ILT 
SD 

Kinder Camp – 75 students for 3.5 
hours instruction time 

1. Schedule dates, number of days, 
and hours of operation for Summer 
Kinder Camp 

2. Teachers leadership to determine 

 
 
July 2012 
 
 
July 2012 

$13,071  SIG Principal 
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standards for preteaching during 
summer Kinder Camp 

3. Recruit students – open enrollment 
to all incoming kindergarteners 

4. Hire classified staff for Kinder Camp 
5. Arrange for all supports, including 

curriculum and supplies 
6. Purchase Kinder Camp t-shirts 
7. Make arrangements for food 

services (part of summer feeding 
program, free to all students) 

8. Include reports about Kinder Camp 
at SSC, ELAC, and Booster Club 
meetings 

 
 
July 2012 
 
July 2012 
July 2012 
 
July 2012 
July 2012 
 
 
August – October 2012 

FCE Kindergarten Orientation 
1. Schedule date and time for Kinder 

Orientation  
2. Teachers to determine information 

to be covered during Kinder 
Orientation 

3. Notify parents 
4. Hire classified staff for Kinder 

Orientation, including translators 
5. Arrange for all supplies, books, and 

homework packets 
6. Include reports about Kinder 

Orientation at SSC, ELAC, and 
Booster Club meetings 

 
July 2012 
 
July 2012 
 
 
July 2012 
July 2012 
 
July – August 2012 
 
August - October 2012 
 

$699  SIG Principal 
 

Providing Operational Flexibility and Sustained Support 
Operational flexibility to implement a comprehensive approach to substantially improve student achievement 
outcomes: 
OF Support with development of Single Plan 

for Student Achievement to design goals 
 
 

$3,000  SIG Superin-
tendent 
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that will incorporate activities with SIG and 
DAIT as needed 

1. Utilize workshops and support 
offered through KCSOS for 
advisement with SPSA plan 
development 

2. Schedule quarterly meetings with 
KCSOS staff, Pivot Learning 
Partners, district office staff, and 
site leadership 

3. KCSOS to prepare formal 
implementation report of findings 

 
 
August – October 2012 
 
 
 
July – August 2012 
 
 
 
Quarterly 
 

Asst. Supt. 
PLP 
Project 
Lead 
 

Ongoing intensive technical assistance: 
TA Pivot Learning Partners 

English Learner support – 4 days @ $1500 
=  $6000  
Embedded Support for EL Program – 10 
days @1250 = $12,500 
District Coaching – 30 days @ $1500 = 
$45,000 
Site Coaching – 16 days @ $1250 = 
$20,000  
Pivot Learning Partners will provide 
coaching support at the site and district 
level.  Included will be building site and 
district capacity for sustaining the work at 
the conclusion of the grant period, 
including expanding a community-wide 
collaborative of faith-based, business, 
service organizations, professional 
organizations, child services departments, 
Paramount Farms, and so forth, to provide 
support in achieving academic excellence. 

Delineated and detailed 
under each activity 
throughout the 
implementation chart and 
budget narrative 

  SIG Superin-
tendent 
Asst. Supt. 
PLP 
Project 
Lead 
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Revised 8/26/2010 
 

TA District Support Staff providing on-
going support to all SIG efforts at Palm 
Avenue – Indirect costs 

June 2010 – June 2011  $26,543 SIG CBO 

TA KCSOS monitoring of SIG Grant 
implementation 

1. Generate contract with KCSOS 
2. Schedule three meetings with 

KCSOS staff, Pivot Learning 
Partners, district office staff, and 
site leadership 

3. KCSOS to prepare formal 
implementation report of findings 

4. Superintendent to include SIG 
progress quarterly during 
Superintendent’s Report agenda 
item to Board of Trustees 

 
 
July 2012 
July – August 2012 
 
 
 
Three times per year 
 
Three times per year 

 $4,500 SIG Superin-
tendent 
Asst. Supt. 
PLP 
Project 
Lead 
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